

**[Proposed IPD/BIM Spring Semester Schedule]**

Jason Brogiano (LE) | Michael Gilroy (M) | Stephen Kljak (S) | David Maser (CM)  
 Dr. Richard Mistrick | Dr. Jelena Strbic | Dr. Andros Legage | Dr. John Messner



Submission Date* Date*	Milestone 1 1/28/11	Milestone 2 2/18/11	Milestone 3 3/4/11	Milestone 4 3/25/11																																
<b>Des. Topic</b>																																				
<b>Week</b>																																				
<b>Option</b>																																				
<table border="1"> <tr> <td>10-Jan-11</td> <td>17-Jan-11</td> <td>24-Jan-11</td> <td>31-Jan-11</td> <td>7-Feb-11</td> <td>14-Feb-11</td> <td>21-Feb-11</td> <td>28-Feb-11</td> <td>7-Mar-11</td> <td>14-Mar-11</td> <td>21-Mar-11</td> <td>28-Mar-11</td> <td>4-Apr-11</td> <td>11-Apr-11</td> <td>18-Apr-11</td> <td>25-Apr-11</td> </tr> <tr> <td colspan="4"><b>Facade Redesign</b></td> <td colspan="4"><b>Chilled Beam Application</b></td> <td colspan="4"><b>Cantilever Redesign</b></td> <td colspan="4"><b>End of Semester</b></td> </tr> </table>					10-Jan-11	17-Jan-11	24-Jan-11	31-Jan-11	7-Feb-11	14-Feb-11	21-Feb-11	28-Feb-11	7-Mar-11	14-Mar-11	21-Mar-11	28-Mar-11	4-Apr-11	11-Apr-11	18-Apr-11	25-Apr-11	<b>Facade Redesign</b>				<b>Chilled Beam Application</b>				<b>Cantilever Redesign</b>				<b>End of Semester</b>			
10-Jan-11	17-Jan-11	24-Jan-11	31-Jan-11	7-Feb-11	14-Feb-11	21-Feb-11	28-Feb-11	7-Mar-11	14-Mar-11	21-Mar-11	28-Mar-11	4-Apr-11	11-Apr-11	18-Apr-11	25-Apr-11																					
<b>Facade Redesign</b>				<b>Chilled Beam Application</b>				<b>Cantilever Redesign</b>				<b>End of Semester</b>																								
<table border="1"> <tr> <td colspan="2"><b>Mechanical</b></td> <td colspan="2"><b>Lighting/Electrical</b></td> <td colspan="2"><b>Structural</b></td> <td colspan="2"><b>Construction Management</b></td> </tr> <tr> <td colspan="2">                     Finalize facade &amp; PCM strategy                      Create Zone level Energy Model                      Update existing 3rd floor energy model                      Chilled Beam Research, Sizing &amp; Revit Modeling                      DOAS Research, Sizing &amp; Revit Modeling                      Fume Hood Face Velocity Analysis                      Fume Hood CFD Analysis                      Summarize Energy and Economic Data                      LEED/Labs 21                      Clash Detect Revit models                 </td> <td colspan="2">                     Research PCM                      Daylight Energy Analysis / Design of Student Study Areas                      Model Existing Power System                      Office Lighting Design                      Design MCC for Mechanical System                      New Power System Model and Analysis                      Cantilever Courtyard Lighting Design                      Compose Images &amp; Processes for presentation                 </td> <td colspan="2">                     Existing Conditions Analytical Model                      Preliminary Truss Gravity Analysis                      Vibrational Study/Research                      Floor System Design                      Lateral System Design                      Assemble Final ETABS Model                      Overall Assessment of Building Vibrations                      Analysis of Complete Structure                      Assembly of Revit Model                      Complete Final Presentation                 </td> <td colspan="2">                     Façade Constructability                      Façade Detailed Estimate                      Façade Schedule Implications                      Chilled Beam Constructability                      Chilled Beam Detailed Estimate                      Chilled Beam Schedule Implications                      Structural System Constructability                      Structural Detailed Estimate                      Structural Schedule Implications                      Create Redesign 4D Model                      Clash Detection of Models                      Presentation Preparation                 </td> </tr> </table>					<b>Mechanical</b>		<b>Lighting/Electrical</b>		<b>Structural</b>		<b>Construction Management</b>		Finalize facade & PCM strategy Create Zone level Energy Model Update existing 3rd floor energy model Chilled Beam Research, Sizing & Revit Modeling DOAS Research, Sizing & Revit Modeling Fume Hood Face Velocity Analysis Fume Hood CFD Analysis Summarize Energy and Economic Data LEED/Labs 21 Clash Detect Revit models		Research PCM Daylight Energy Analysis / Design of Student Study Areas Model Existing Power System Office Lighting Design Design MCC for Mechanical System New Power System Model and Analysis Cantilever Courtyard Lighting Design Compose Images & Processes for presentation		Existing Conditions Analytical Model Preliminary Truss Gravity Analysis Vibrational Study/Research Floor System Design Lateral System Design Assemble Final ETABS Model Overall Assessment of Building Vibrations Analysis of Complete Structure Assembly of Revit Model Complete Final Presentation		Façade Constructability Façade Detailed Estimate Façade Schedule Implications Chilled Beam Constructability Chilled Beam Detailed Estimate Chilled Beam Schedule Implications Structural System Constructability Structural Detailed Estimate Structural Schedule Implications Create Redesign 4D Model Clash Detection of Models Presentation Preparation																	
<b>Mechanical</b>		<b>Lighting/Electrical</b>		<b>Structural</b>		<b>Construction Management</b>																														
Finalize facade & PCM strategy Create Zone level Energy Model Update existing 3rd floor energy model Chilled Beam Research, Sizing & Revit Modeling DOAS Research, Sizing & Revit Modeling Fume Hood Face Velocity Analysis Fume Hood CFD Analysis Summarize Energy and Economic Data LEED/Labs 21 Clash Detect Revit models		Research PCM Daylight Energy Analysis / Design of Student Study Areas Model Existing Power System Office Lighting Design Design MCC for Mechanical System New Power System Model and Analysis Cantilever Courtyard Lighting Design Compose Images & Processes for presentation		Existing Conditions Analytical Model Preliminary Truss Gravity Analysis Vibrational Study/Research Floor System Design Lateral System Design Assemble Final ETABS Model Overall Assessment of Building Vibrations Analysis of Complete Structure Assembly of Revit Model Complete Final Presentation		Façade Constructability Façade Detailed Estimate Façade Schedule Implications Chilled Beam Constructability Chilled Beam Detailed Estimate Chilled Beam Schedule Implications Structural System Constructability Structural Detailed Estimate Structural Schedule Implications Create Redesign 4D Model Clash Detection of Models Presentation Preparation																														
Finalize Report for April 7th 9:00 AM Deadline, Compose presentation for faculty.																																				
Thesis Presentations																																				
Banquet																																				