

Monjia Belizaire

Construction Management
Faculty Consultant: Dr. Messner
City Hospital
Southeast Pennsylvania



TABLE OF CONTENTS

TABLE OF CONTENTS.....2

ACKNOWLEDGEMENTS4

EXECUTIVE SUMMARY.....5

I. PROJECT OVERVIEW.....6

A. Project Team6

B. Client Information.....6

C. Project Delivery Method7

 Figure 5.1: Project Delivery Method7

D. Site Plan and Existing Conditions8

E. Building Systems Summary.....8

 Figure 5.2: Building Plan.....9

F. Project Schedule13

 Figure 5.3: Shear Wall14

G. Project Cost15

 Figure 5.4: Project Cost Data.....15

II. DEPTH: BUILDING INFORMATION MODELING- 3D16

A. Background Information.....17

 Figure 5.5: MEP Clash detection17

B. Methodology17

 Figure 5.6: Research Questions18

C. Research.....18

 Figure 5.7: Answered Research Questions20

 Figure 5.8: Modeling Responsibilities on Phase 2.....22

 Figure 5.9: Conflict Resolution Process23

III. ANALYSIS 1: IMPLEMENTING GOLD LEED® CERTIFICATION.....25

A. Problem Statement.....25

B. Methodology25

C. Solution25

 Figure 5.10: Data Loggers27

 Figure 5.11: Requ. for Measurement & Verification.....28

 Figure 5.12: Kohler Water fixtures30

 Figure 5.13: Stormwater Catchment System31

 Figure 5.14: Cistern Capacity33

IV. ANALYSIS 2: IMPLEMENTING MEDIUM VOLTAGE GENERATOR34

Monjia Belizaire

Construction Management
Faculty Consultant: Dr. Messner
City Hospital
Southeast Pennsylvania



A. Problem Statement.....35
B. Methodology35
C. Solution35
Figure 5.15: Cost Analysis.....37

V. CONCLUSIONS38

VI. WORKS CITED39

APPENDIX A: SITE PLAN A-1

APPENDIX B: PROJECT SCHEDULEB-1

APPENDIX C: LEED® POINT EXECUTION C-1

APPENDIX D: ELECTRICAL PROPOSAL D-1