



Task	Estimated Date	Actual Date	Reason
Begin 3D Model	Jan 13th	Jan 14th	delays in getting started, should be finished on schedule
Finish 3D model	Jan 18th		
Begin Daylight Breadth	Jan 19th		
Begin Acoustic Breadth	Jan 26th		
Finish Breadths	Feb 1st		
Begin ACB redesign	Jan 2nd		
Start Thermal Storage Evaluation	Jan 5th		
Finish Thermal Storage Evaluation	Jan 20th		
Finish Main Redesign	March 6th		
Finish Presentation	April 5th		