

Proposed Senior Thesis Schedule				Mueller Building Renovation				Mark Jackson		Construction Option		Advisor: Dr. Riley										
	1/23/15 Milestone 1			2/13/15 Milestone 2			3/6/15 Milestone 3	3/8/15- 3/14/15 Spring Break			4/3/15 Milestone 4		8- Apr	13- Apr								
11- Jan	18-Jan	25- Jan	1- Feb	8-Feb	15- Feb	22-Feb	1-Mar	8-Mar	15- Mar	22- Mar	29-Mar	5-Apr	12- Apr	19- Apr	26- Apr	3-May						
Analysis of Roof Deck								S P R I N G B R E A K					F I N A L R E P O R T D U E	T H E S I S R E P R E S E N T A T I O N S		S E N I O R B A N Q U E T						
Research smaller AHU																						
Research Asbestos Abatement																						
		Research Recycling																				
			Offsite recycling																			
				Site logistics study																		
					Detailed site study																	
					CAD site model																	
										Conclusions												
											Outline report											
											Finalize Report											
											Finalize Presentation											

Legend		Milestone	Description
Analysis 1	AHU placement/roof reinforcement	1	Structural/mechanical breadth complete, schedule/cost changes calculated.
Analysis 2	Asbestos mitigation requirements	2	Abatement research and recycling research complete.
Analysis 3	Recycling optimization	3	Site study and 3D model complete.
Analysis 4	Site logistics study and 3D model	4	Final report complete, 2 nd draft of presentation slides complete.

