Brian Genduso Thesis Timetable - Spring 2004 Updated April 21, 2004

Color Key

Substantially complete	
Partially complete	
Not started	

													Current				
		Week 1	Week 2	Week 3		Week 5	Week 6	Week 7	Week 8					Week 13			
		Jan 12	Jan 19	Jan 26	Feb 2	Feb 9	Feb 16	Feb 23	Mar 1	Mar 8	Mar 15	Mar 22	Mar 29	Apr 5	Apr 12	Apr 19	Apr 26
Solution Area I	Research																
Modifying member material or detailing	Design																
	Selection									S							
	Writeup																
Solution Area II	Research									Р							
Changing diagrid	Design																
geometry	Selection									R							
	Writeup																
Onlesting Associati	Research									- 1							
Solution Area III Moving the lateral system within	Design																
	Selection									N							
	Writeup																
	Consultation/Research									G							
CM Study	Study																
	Writeup																
	Consultation/Research																
Daylighting Study	Study									В							
	Writeup																
	Organization									R							
Report	Corrections																
	Polishing									Е							
	Slide outline																
Dunnantation	Detailed slides									Α							
Presentation	Preparation & practice																
	Final presentation									K							
Review and	Polish up thesis website																
Assessment	SHC revision																

Total work per week								