SP 06 SCHEDULE		01/09	01/16	01/23	01/30	02/06	02/13	02/20	02/27	03/06	03/13	03/20	03/27	04/03	04/10	05/12
Event	Wks															
3D models of spaces	2															
Basic Lighting in AGI32	4															
Power Requirements	4															
Daylight Analysis	1															
Analysis of Photovoltaics	1															
Mechanical Analysis	2															
Rework Lighting Design	2															
Finalize Lighting Design	2															
Finalize Electrical - Load	1															
SPRING BREAK																
Reevaluate, fine-tune	1															
CM - Cost Analyses	2															
Finalize all topics	1															
Final Thesis Book	1															
Thesis Presentation	1															
Present Thesis	1			·		·	·	·			·	·				
Graduate	0.143															