

| Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|-----------------------------------|--|-----------|---|--------|----------|--------|
| | | | | | | 1 |
| 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 9 | 10 > Return From Break | 11 | 12 | 13 | 14 | 15 |
| 16 > Preliminary schedule work | 17 > Continue schedule work > Research graphic design > 1:00-1:20 - Meeting with Jeff Larrick of Graphisoft > 3:30-5:30 - Attend Lecture of Jeff Larrick | 18 | 19 > Develop Graphisoft Constructor building drawings for virtual building model presentation > Attempt to arrange meeting with Brad Guy of Building Deconstruction Society | 20 | 21 | 22 |
| 23 | 24 > Work on 3D virtual curtainwall development with Graphisoft Constructor | 25 | 26 > Contact curtainwall distributor concerning pricing of curtainwall structural system w/ Mark Brown at Galaxy Glass and Aluminum | 27 | 28 | 29 |
| 30 | 31 > Continue research of cost and schedule integrated building modeling | | | | | |

The Rockville Library
Thesis Calender

February 2006

| Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|--------|--|-----------|---|--------|----------|--------|
| | | 1 | 2 > Finish Phase 1 3D ArchiCAD building perspectives which designs for conceptual phase | 3 | 4 | 5 |
| 6 | 7 > Develop Phase 2 ArchiCAD building perspectives which outlines schematic building phase | 8 | 9 > Continue Phase 2 ArchiCAD building development and aquire pricing for schematic components | 10 | 11 | 12 |
| 13 | 14 > Aquire cost per square foot estimates from subcontractors | 15 | 16 > Begin deconstruction systems building analysis > Plan a weekend trip to the Rockville site | 17 | 18 | 19 |
| 20 | 21 > Develop HVAC Deconstruction Plan | 22 | 23 > Acquire costs for HVAC deconstruction plan | 24 | 25 | 26 |
| 27 | 28 > Begin Phase 3 of Constructor building perspectives which outlines a detailed building design | | | | | |

Tom Caldwell
Construction Management

The Rockville Library
Thesis Calender

March 2006

| Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|--|--|---|---|---|----------|--------|
| | | 1 > 2nd Go, No Go Check Due | 2 > Begin integrating schedule activities into Contractor drawings | 3 > Spring Break Begins | 4 | 5 |
| 6 | 7 > Project revision and modification | 8 > Project revision and modification | 9 > Project revision and modification | 10 > Trip To Toronto | 11 | 12 |
| 13 > Return From Toronto | 14 > Set up interview with Brad Guy of Deconstruction Society to discuss Deconstruction ideas this week | 15 > Develop Value Engineering Cost Analysis in Curtainwall System | 16 > Develop cost into Contractor Drawings | 17 | 18 | 19 |
| 20 > Develop and complete Deconstruction analysis | 21 > Complete Value Engineering Analysis | 22 > Develop Contractor Drawings and prepare them for presentation | 23 > Develop Contractor Drawings and prepare them for presentation | 24 | 25 | 26 |
| 27 > Develop case study of Rockville Library in 5D Contractor | 28 > Develop case study of Rockville Library in 5D Contractor | 29 > Develop case study of Rockville Library in 5D Contractor | 30 > Begin work on thesis book and final project presentation | 31 > Continue work on thesis book and final project presentation | | |

Tom Caldwell
Construction Management

The Rockville Library
Thesis Calender

April 2006

| Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|-------------------------------------|---|------------------------------------|------------------------------------|------------------------------------|--|--|
| | | | | | 1 > Continue work on thesis book and final project presentation | 2 > Continue work on thesis book and final project presentation |
| 3 > Work on thesis book | 4 > Finish thesis book | 5 > Modify project presentation | 6 > Modify project presentation | 7 > Finish project presentation | 8 > Practice final project presentation | 9 > Practice final project presentation |
| 10 > Presentation date (9:40 AM) | 11 > Thesis Presentations | 12 > Thesis Presentations | 13 > Thesis Presentations | 14 > Thesis Presentations | 15 | 16 |
| 17 > Thesis Poster Due Date | 18 > PACE Research Seminar @ Penn Stater | 19 | 20 | 21 | 22 | 23 |
| 24 | 25 | 26 | 27 | 28 | 29 | 30 |

Tom Caldwell
Construction Management