



Task	Estimated Date	Actual Date	Reason
Begin 3D Model	Jan 13th	Jan 14th	delays in getting started, will finish on schedule
Finish 3D model	Jan 18th	Jan 21st	
Begin Daylight Breadth	Jan 26th		ASHRAE Convnetion
Determine Daylight Layout	Feb 4th		
Finish Daylight Analysis	Feb 10th		
Begin Acoustic Breadth	Jan 24th		
Finish Acoustic Breadth	Feb 10th		
Begin ACB redesign	Feb 12th		
Start Thermal Storage Evaluation	Feb 15th		
Decide on TS System	Feb 20th		
Finish Duct Sizing	March 5th		
Finish TS Design	March 21st		
Finish Main Redesign	March 26th		
Finish Economic Anaylsis	March 30th		
Finish Presentation	April 5th		