



Office Building

Washington, D.C

Katey Andaloro
Construction Management

Final Report

Dr. John Messner

April 7, 2009

Table of Contents

Abstract	3
Acknowledgements	4
Executive Summary	5
Project Team Overview	
Client Information	7
Project Delivery System	8
Staffing Plan	9
Existing Conditions Report	
Design Overview	10
Building Systems Summary	12
Local Conditions	16
Site Plan of Existing Conditions	17
Site Layout Planning	20
Project Logistics Details	
Detailed Project Schedule	26
Project Estimate Summary	32
Detailed Structural System Estimate	35
General Conditions Estimate	37
Analysis #1	
M Street Ramp Re-design – Steel vs. Concrete Structures (Structural & Mechanical Breadths)	
Problem Statement	38
Goals	39
Research Steps	39
Expected Outcome	39
Re-design of the M Street Ramp with CIP Concrete Structure	40
Increase Plenum Depth	45
Budget & Schedule Comparison	46
Construction Comparison	52
LEED Impact	53
Conclusion & Recommendations	54



Office Building

Washington, D.C

Katey Andaloro
Construction Management

Final Report

Dr. John Messner

April 7, 2009

Analysis #2

Utilizing a Matrix Schedule

Problem Statement	55
Goals	55
Research Steps	55
Expected Outcome	55
Introduction to Matrix Schedule	56
Original Schedule	56
Utilizing a Matrix Schedule	57
Results	61
Conclusion & Recommendations	61

Analysis #3

Implementing the Whole Building Design Guide

(Critical Industry Research Issue)

Problem Statement	62
Goals	62
Research Steps	62
Expected Outcome	62
Introduction	63
About Whole Building Design (WBD)	64
WBD Approved	66
Conclusion & Recommendations	70

Thesis Conclusion	71
References	72
Appendix A: D4Cost Data	73
Appendix B: R.S. Means Source Data	76
Appendix C: Detailed Structural System Estimate Take-Offs	79
Appendix D: Detailed CIP Crete System Estimate Take-Offs	96
Appendix E: General Conditions Estimate	107
Appendix F: CIP Concrete Structural Hand Calculations	110
Appendix G: CIP Concrete Structural STAAD Pro 2006 Calculations	121
Appendix H: CIP Concrete Structural PCA Column Calculations	123
Appendix I: Matrix Schedule Duration Calculations	142