

Maria Piergallini
 Progress Log Update
 Walker Jones School
 1-26-09
 Dr. Messner

| Topic | Milestone | 20-Jan | 26-Jan | ★ | 2-Feb | 9-Feb | ★ | 16-Feb | 23-Feb | ★ | 2-Mar | 9-Mar | 16-Mar | ★ | 23-Mar | ★ | 31-Mar | ★ | 7-Apr | ★ | 13-Apr | 30-Apr | |
|---|------------------------------------|--------|--------|---|-------|-------|---|--------|--------|---|-------|-------|--------|---|--------|---|--------|---|-------|---|--------|--------|--|
| Sustainability Breadth (Critical Industry Issue) Green Schools | Perform Green Schools Research | █ | | | ★ | | | | | | | | | | | | | | | | | | |
| | Finalize LEED Survey | | | | █ | | | ★ | | | | | | | | | | | | | | | |
| | Send Survey Out | | | | | █ | | | | ★ | | | | | | | | | | | | | |
| | Collect Survey Results | | | | | | | | █ | | | | | | | | | | | | | | |
| | Analyze Survey Results | | | | | | | | | | █ | | | | | | | | | | | | |
| | Complete Green Schools Analysis | | | | | | | | | | | | | █ | | ★ | | | | | | | |
| Mechanical Breadth Chilled Beams | Obtain Model | █ | | | ★ | | | | | | | | | | | | | | | | | | |
| | Perform Chilled Beam Research | █ | | | ★ | | | | | | | | | | | | | | | | | | |
| | Begin Learning IES | | | | █ | | | ★ | | | | | | | | | | | | | | | |
| | Complete Revit / IES Analysis | | | | | | | | █ | | | | | | | | | | | | | | |
| | Basic Equipment Selection | | | | | | | | | | █ | | | | | | | | | | | | |
| | Construction Implications Analysis | | | | | | | | | | | █ | | | | | | | | | | | |
| Lighting Breadth Daylighting in Classrooms | Complete MEP Analysis | | | | | | | | | | | | | | | | | | | | | | |
| | Perform Daylighting Research | █ | | | ★ | | | | | | | | | | | | | | | | | | |
| | Begin Learning AGi32 | █ | | | ★ | | | | | | | | | | | | | | | | | | |
| | Complete AGi32 Analysis | | | | █ | | | ★ | | | | | | | | | | | | | | | |
| | Learn DAYSIM | | | | | | | | █ | | | | | | | | | | | | | | |
| | Complete DAYSIM Analysis | | | | | | | | | | | | | | | | | | | | | | |
| Final Preparations | Complete Lighting Analysis | | | | | | | | | | | | | | | | | | | | | | |
| | Presentation Outline | | | | | | | | | | | | | | | | | | | | | | |
| | Updated Presentation Outline | | | | | | | | | | | | | | | | | | | | | | |
| | Work on Final Report | | | | | | | | | | | | | | | | | | | | | | |
| | Final Report Due | | | | | | | | | | | | | | | | | | | | | | |
| | Present Monday April 13 | | | | | | | | | | | | | | | | | | | | | | |
| | Perform ABET Evaluation | | | | | | | | | | | | | | | | | | | | | | |
| | Finalize CPEP Site | | | | | | | | | | | | | | | | | | | | | | |

SPRING BREAK

PRESENTATIONS