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ID Task Name Duration Start Finish

1 Design/Bid/Award/Procurement 744 days Mon 3/24/08 Thu 1/27/11
2 Drawing Coordination 281 days Thu 5/7/09 Thu 6/3/10
3 Initial Site Utilities 72 days Tue 8/12/08 Wed 11/19/08
4 Excavation/Mini‐Piles 138 days Mon 11/3/08 Wed 5/13/09
5 Foundation/Substructure 270 days Mon 2/16/09 Fri 2/26/10
6      Clean Room Substructure 116 days Tue 8/25/09 Tue 2/2/10
7 Superstructure 274 days Tue 7/7/09 Fri 7/23/10
8 Steel/Decking/Detail, Material S./Life S. 131 days Tue 7/7/09 Tue 1/5/10
9 Steel/Decking/Detail, Core/Areaway 185 days Mon 8/3/09 Fri 4/16/10
10 Concrete 244 days Tue 8/18/09 Fri 7/23/10
11 Enclosure 303 days Mon 11/9/09 Wed 1/5/11
12 Precast Panels/Windows/Roof, Material S. 185 days Mon 11/9/09 Fri 7/23/10
13 Precast Panels/Windows/Roof, Life S. 182 days Mon 11/9/09 Tue 7/20/10
14 Precast Panels/Windows/Roof, Areaway 119 days Fri 3/26/10 Wed 9/8/10
15 Soffitt/Entrance/Lightwell Exterior, Areaway 215 days Thu 3/11/10 Wed 1/5/11
16 Interior 345 days Mon 12/14/09Fri 4/8/11
17 Main MEP Rooms 280 days Wed 1/13/10 Tue 2/8/11
18 HVAC 303 days Thu 12/24/09 Sat 2/19/11
19 Plumbing 309 days Mon 12/28/09 Thu 3/3/11
20 Fire Protection 282 days Mon 1/18/10 Tue 2/15/11
21 Electrical/Lighting 308 days Wed 1/13/10 Fri 3/18/11
22 Finishes 345 days Mon 12/14/09 Fri 4/8/11
23 Elevators 158 days Mon 4/12/10 Wed 11/17/10
24 Remaining Site Utilities 74 days Mon 6/7/10 Thu 9/16/10
25 Sitework 226 days Fri 7/23/10 Fri 6/3/11
26 Inspection/Testing/Punchlist/Closeout 92 days Thu 1/27/11 Fri 6/3/11
27 Final Close‐Out/Commissioning/LEED 173 days Tue 11/9/10 Thu 7/7/11
28 Substantial Completion 0 days Thu 5/12/11 Thu 5/12/11
29 Building Turnover 0 days Thu 7/7/11 Thu 7/7/11

5/12
7/7

Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Q
2008 2009 2010 2011
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The Pennsylvania State University 

Owner 

Leonard S. Fiore, Inc. 

Site DemoliƟon 

Stone Valley 
ConstrucƟon, Inc. 

 
Underground UƟliƟes 

WhiƟng‐Turner 
ContracƟng 

 
ConstrucƟon Manager 

The Farfield Co. 
 

Mechanical 

Kalkreuth Roofing & 
Sheet Metal 

 
Roofing 

Kinsley ConstrucƟon 
 

Structural Steel 

S. A. Comunale Co., Inc. 
 

Fire ProtecƟon 

Herre Bros., Inc. 
 

Plumbing 

Coastal Drilling 
 

Micro‐piles 

Ionadi CorporaƟon 
 

Building Concrete 

Smith Masonry, Inc. 
 

Masonry 

High Concrete 

Pre‐cast Concrete Panels 

WyaƩ, Inc. 
 

Spray Fireproofing 

 

Bob Biter Electric 
 

Electrical 

DM Products 
 

CurƟnwall, Windows 

LS Fione 
 

Drywall, Ceilings, 
Interiors 

Port Elevator 
 

Elevators 


