
 
 

 
 
 
 
 

M i l e s t o n e   B u s i n e s s   P a r k 
B u i l d i n g   # 4 

Germantown, Maryland 
 
 
 

K r i s t e n   M   H l o p i c k 
Construction Management 

Dr. Riley 
Final Report 
April 9, 2008 

 

   



  

 

Kristen Marie Hlopick 
construction management 
http://www.engr.psu.edu/ae/thesis/portfolios/2008/kmh326/ 

the team   

owner  kennedy assoc. 
owner’s rep  trammell crow company 

architect  Morgan gick mcbeath & assoc. 
structural  haynes whaley & assoc. 

Civil  vika incorporated 
mep  b&a consulting engineers 

contractor  buch constuction 

the info   

Size  166,292 sf 
stories  six 

construction  06.29.2007 − 09.30.2008 
delivery method  design bid build 

cost  ~19 million 
leed cost  ~477,000 
occupancy  office space 

the structure 
• foundation: spread footings, 5" SOG with 

4" gravel base 
• floor: steel beams and girders with 40’x2

5’ (typ) bays, 3 1/4" lightweight concrete 
ontop a 3" metal deck 

• Roof: 1 1/2" metal deck topped with rigid   
insulation board 

the architecture 
• third of five buildings on a 55 acre site 
• leed core and shell; anticipating silver  

certification 
• glass entrance doors, aluminum frame   

window system and decorative brick       
facade to match buildings of phase #1. 

the electricty 
• main switchboard: 4000a, 277/480v, 3φ,    

4 wire  
• emergency power: 350kw diesel generator 
• transformers: six at 150kva, others      

range from 15−45kva 
• lighting: 277v fluorescent (typical) 

the mechanics 
• penthouse to house rooftop mechancial  

equipment 
• system designed for 76°f/40% rh for     

summer and 72°f  for winter 
• two 1700 gpm cooling towers  
• air water system 
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Executive Summary 
 
This  senior  thesis  report  is an  in depth  study of Milestone Building #4 of Milestone Business 
Park in Germantown, Maryland.  Research about a critical industry issue affecting this building 
is  included  as well  as  two  technical  analyses.    The  technical  analyses  address  opportunities 
which  can be  implemented  into  the project  to add value.   For each analysis, an argument  is 
used in deciding whether the ideas should be executed. 
 
The  critical  industry  issue  affecting  Milestone  Building  #4  is  the  knowledge  of  LEED 
requirements  for  trade  contractors.    This  issue  has  been  researched  through  surveys  and 
interviews.  It has been found, that when implementing LEED design into a project for the first 
time, many  trades  are  unfamiliar with  the  requirements  associated  with  each  credit.    The 
research is focused on MR 2 Construction Waste Management, MR 3 Recycled Content and MR 
5 Local/Regional Materials.  A LEED Guide for Trade Contractors along with a LEED Information 
Pamphlet has been designed to aid trade contractors with the requirements of LEED design. 
 
The first technical analysis designs an energy efficient, sustainable and environmentally friendly 
tenant space.  The space is designed for requirements given by the client; WeatherBug ®.  The 
spaced is designed according to LEED Commercial Interiors.  However, since this is only a small 
space within  the  entire  building,  it  is  hard  to  identify  a  certification.   Many materials were 
specified that are energy efficient and sustainable.   Even though an accurate estimate wasn’t 
performed, it is common that energy efficient spaces have a higher initial cost.  This high cost is 
offset by a lower life cycle cost, environmentally friendly and a healthier work atmosphere. 
 
The  second  analysis  compares  impervious  asphalt  parking  lot  to  a  parking  structure  and  a 
structural design has been  conducted.  It has been  found  that  the  schedule  and  cost  for  the 
parking garage  is greatly  increased but other benefits have  found.   A parking garage  frees up 
space  on  site  to  allow  for  other  LEED  credits;  Protect  and  Restore Habitat, Maximize Open 
Space and Non‐Roof Heat Island Reduction.  Also, since the parking lot has been eliminated, the 
space can be utilized for other uses. 
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Introduction and Project Background 
 
Milestone Business Park is located in Germantown, Maryland, approximately 30 miles NNW of 
the nation’s capital.  The Business Park is a 44 acre site that will be constructed in three phases.  
Concentrating  on  Building  #4,  this  is  the  second  phase  and  third  of  five  buildings  in  the 
development.   Along with  the  construction of Building #4,  additional  surface parking will be 
added due to the expansion and potential growth of the Business Park.   
 
Milestone Building #4 is a LEED Core and Shell project with a total proposed score of 33 points 
or  Silver  Certification.   The  design  team  utilizes  all  five  LEED  categories;  Sustainable  Sites  (8 
points), Water Efficiency (5 points), Energy and Atmosphere (3 points), Material and Resources 
(3 points) and  Indoor Environmental Quality (10 points).  The project will also receive four (4) 
points  for  Innovation  in  Design  which  includes  a  LEED  AP,  Explemplary  performance, 
Education/Outreach and Green Housekeeping. 
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Project Design Overview  
 
Architecture 
Milestone Building #4 is a six story Class A office building; totaling 166,292 square feet.  This will 
be the third of five buildings located at Milestone Business Park.  Upon completion, the project 
team hopes to achieve a LEED Core and Shell rating of Silver.   Being the third building on site, 
Building #4 was design architecturally to match the existing buildings.   This similarity  includes 
glass entrance doors, an aluminum frame window system and a decorative brick façade.   
 
Demolition 
There is no demolition required for Milestone Building #4. 
 
Structural Steel Frame 
The  structural  steel will  be  erected  in  four  sections  by  a mobile  crane  (Sequencing  plan  is 
located  in Appendix A.).   The  steel was designed  for dead,  live,  snow, wind and  seismic  load 
according  to  IBC  an  ASCE.    All  ‘W’  shapes  are  composed  of  ASTM  A992  steel  and  all  other 
shapes are conformed  to ASTM A36.   The structural steel  is mainly made up of W21 or W16 
shapes carrying a 3 ¼” lightweight concrete slab on top a 3” metal deck.  
 
Cast In Place Concrete 
Cast  in place  concrete  is used  for  the  foundation,  SOG and elevated  slabs.    It will be placed 
directly (foundation and SOG) and by pump (elevated slabs).  The footings and grade beams will 
use 3000 psi concrete and will be formed with plywood.  The slab on grade is of 4000 psi while 
the elevated slabs are of 3500 psi.  Concrete was designed to IBC, ASTM and ACI. 
 
Precast Concrete 
There is no precast concrete designed for Milestone Building #4. 
 
Mechanical System 
The rooftop mechanical equipment is housed in the penthouse and another mechanical room is 
located  on  the  first  floor.    The  mechanical  system  is  an  air  water  system  designed  for 
76°F/40%RH  for  summer months  and  72°F  for  winter months.    There  are  two  1700  GPM 
cooling towers located on the roof. 
 
Electrical System 

The main  switchboard  providing  power  is  designed  at  4000A,  277Y480V,  3φ,  4  wire.    For 
emergency power, there is a 350KW diesel generator located outside of the south wall.  There 
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are  six  transformers  at  150KVA, while  all  others  range  from  15‐45KVA.    The  lighting  in  the 
building is typically 277V fluorescent fixtures.   
 
Masonry 
Milestone Building #4 will be ornamented with masonry brick veneer to match Buildings #1 and 
#2 of Phase  I.    The primary brick pattern  is ½  running bond, broken up with  a  soldier brick 
window head.   The use of a tower scaffolding system will be  incorporated on Building #4 and 
the brick veneer will be laid by elevation; south, west, north, east. 
 
Curtain Wall 
There is no curtain wall designed into Milestone Building #4. 

Transportation 
The building consists of four elevators, two on each side of the  lobby.   One of these elevators 
serves as a freight elevator, while the other three are strictly used as passenger elevators.  All of 
the elevators have a capacity of 3500 pounds and travel at a speed of 350 feet per minute.  The 
pits are approximately 9’ deep with a sump pump in each pit.  The penthouse located on top of 
the building houses the elevator mechanical room.  Each elevator is decorated with brick, glass 
and ornamental railings.  
 
Support of Excavation  
There is no excavation support needed for Milestone Building #4.  
   
Project Team Overview  
 
The following are the core member of Milestone Building #4: 
 

Owner  Kennedy Associates
Developer  Trammell Crow Company

Leasing Agent  CB Richard Ellis
Architect  Morgan Gick McBeath and Associates

Structural Engineer  Haynes Whaley and Associates
Civil Engineer  VIKA Incorporated
MEP Engineer  B&A Consulting Engineers

Contractor  Buch Construction
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Client Information 
 
Kennedy Associates has  started Milestone Business Park as a  speculative office development 
with a financial return of 10‐12%.  The LEED design was an initiative of Kennedy Associates and 
building #4  is  the  first  in  the Business Park.   Located outside of  the nation’s capital,  it  is  felt 
many companies are expanding their service radius.  This business park hopes to accommodate 
the expanding companies that would like another office in a region outside of Washington, DC. 
 
Trammell  Crow  Company  has  placed  high  expectations  on  Buch  Construction  through  cost, 
quality,  schedule and  safety.   The cost of  the  job  is what  they expected  to pay and will hold 
Buch Construction  to  it.    Safety  and quality  is of utmost  importance on  any  job.   Milestone 
Building  #4  can  be  classified  as  Value  Engineering,  Class  A.    Trammell  Crow  and  Buch 
Construction  have  agreed  to  a  schedule  of  12‐14 months.    As  of  now,  building  #4 will  be 
complete late by October 2008.  Milestone Building #4 is a core and shell building and currently 
has no tenants.  Once a tenant has been found, the substantial completion date may be altered 
to  satisfy  the  needs  of  the  tenant.    Kennedy  Associates  and  Trammell  Crow  hope  to  have 
building #4 fully leased within 12 months of completion.  As of now, there is a brochure used to 
market Milestone  Building  #4.    A more  in‐depth marketing  strategy  is  in  the works.   Upon 
completion, Trammell Crow will be satisfied with the job completed on time and within budget. 
 
Project Delivery Method  
 
Trammell  Crow  Company  has  made  Milestone  Building  #4  a  competitive  bid,  inviting  five 
General Contractors to bid.  Buch Construction was one of two finalists.  Buch Construction was 
ultimately  chosen  for  their  competitive  price,  professional  business  relationships  and  past 
experience  with  the  company.    Trammell  Crow  Company  and  Buch  Construction  have  a 
guaranteed maximum cost contract with a 4% fee.   
 
While Milestone Building #4 was in bidding phase, it was a non‐LEED rated building.  However, 
it was always the  intention of Trammell Crow Company and Kennedy Associates  to make the 
building LEED Certified.  This played little role in selecting the general contractor.  Once the job 
was awarded, Buch Construction would then wait for the LEED design to finalize and send the 
changes to their subcontractors.   The LEED design was noted as revisions  in the drawings and 
was priced as a change order.   The contract amount does not include the LEED revisions. 
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Buch Construction  invited three subcontractors of each trade to bid on Milestone Building #4.  
Since  Buch  Construction  highly  values  healthy  business  relationships,  selecting  which 
subcontractors  to bid  the  job was based on previous experience with  the  company.   Hence, 
selecting the ultimate subcontractor was primarily based on price.  The contract provides a list 
of insurance and bonds that Buch Construction should have on all subcontractors.    
 
 

 

 
   
   

Structural Engineer 
 

Haynes Whaley and 
Assoc. 

Civil Engineer 
 

VIKA Inc. 

MEP Engineer 
 

Brady Anglin Consulting 
Engineers 

Landscaping Engineer 
 

Land Design, Inc. 

Architect
 

Morgan Gick McBeath 
and Assoc.

General Contractor
 

Buch Construction 

Subcontractors 
 

See attached list. 

Inspections 
 

Lourenco Consultants 

Owner
 

Kennedy Associates 

Sustainability Consultant
 

Green Shape 

Commissioning Agent 
 

Facility Dynamics 
Engineering 

Owner’s Representative
 

Trammell Crow Company 

Lump Sum Contract 
GMP Contract 
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Staffing Plan 
Buch  Construction  follows  a  typical  staffing  plan  for  each  job  the  company  is  awarded.  
However, this is one of the larger projects and the first to obtain LEED certification.   Due to the 
unfamiliarity  of  LEED  construction,  Buch  Construction  compensated  for  this  by  allocating 
additional staff.  There are two project engineers that will share the duties of RFIs, submittals, 
and  communication  with  other  parties.    Mark  Mey  (Project  Engineer)  received  LEED 
accreditation,  and  will  serve  as  the  LEED  representative  for  Buch  Construction  and  will 
communicate  directly with  the  LEED  Consultant; Green  Shape.   Gary  Slough  (Senior  Project 
Manager) oversees  three parties; Peter Bulcavage  (Project Manager), Wendell Sippel  (Project 
Superintendent) and Denise Buch (Project Controller).  Even though Slough makes most of the 
final decisions, there is open communication throughout the staff at Buch Construction and are 
all equally  included  in all decision making.   Once Milestone Building #4  is heavily underway, 
Sippel  (Project  Superintendent)  will  be  granted  an  Assistant  Superintendent  to  divide  the 
responsibilities.   Also, under the supervision of Sippel, additional available  laborers will arrive 
onsite as needed. 

   

Project Engineer 
Mark Mey, LEED AP 

Project Engineer 
David Ortiz 

Assistant Superintendent 
TBD 

Project Manager 
Peter Bulcavage 

Project Superintendent 
Wendell Sippel 

Project Controller 
Denise Buch 

Senior Project Manager 
Gary Slough 

President 
Carl Buch 

Multiple Laborers 
TBD 
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Existing Conditions 
 
Vicinity Maps 
Milestone  Building  #4  is  located 
approximately  30 miles  NNW  of  our 
Nation’s  capital  in  Germantown, 
Maryland.   With major thoroughfares 
to Washington, DC and Baltimore, the 
Business  Park  is  strategically  located 
off of I‐270 to allow for easy commute 
to both cities.   
 
 
 
 

 
The  picture  to  the  left  shows  Milestone 
Business Park.  Building #4 will be constructed 
in  the  current  phase  along  with  asphalt 
parking  to west of Building #4 and expanding 
south of the existing parking. 

 
Local Conditions   
Milestone Building #4  is  located on a 44 acre 
site  in  a  developed  suburb  northwest  of 
Washington,  DC.    Since  the  Business  Park  is 
not fully developed yet, a congested site is not 
an  issue.    With  future  development  in  the 

design phase,  future buildings and parking  lots provide adequate space  for storage,  lay down 
areas, parking, trailers, etc. 
 
One concern the project team has with the site are the existing tenants and buildings.  Building 
#4 will be built directly next to Building #2.  Safety to the existing building and its tenants are of 
utmost concern.  Noise is also a concern to the tenants of Building #2.  Construction will begin 
long before  the  typical work day and  limits  the use of construction equipment, which causes 
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louder noises, during peak  tenant work hours.   Deliveries will be  limited  to non‐peak  traffic 
hours (morning, lunch and evening) and will be rerouted through the back entrance. 
 
There are three primary types of soils  located on site; topsoil, silty sands/sandy silts and rock.  
The topsoil averages 5”‐6” deep; which allows most of the soils to fall  into the medium dense 
(silty sands/sandy silts) category.  Rock begins mainly between 18’‐20’, however, hitting rock is 
still a concern at spots due to its depth from surface. 
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Existing Site Plan 
A detailed site plan of existing conditions can be found in Appendix B. 
   
Cost Summary  
 
Milestone Building #4 was bid  in early May 2007 with a  lump  sum of ~$19 million  ($144/sf).  
Once  the  general  contractor was  selected,  LEED  revisions were  completed  causing  a  change 
order of ~$478,000.   The construction cost breakdown and  total building costs are  located  in 
the tables below. 

Total Building Cost 
Category  Cost  Cost/SF 

Construction Cost  $17,586,084  $106/sf 
General Conditions  $700,000  $4/sf 
Bond, Insurance, Misc.  $720,716  $4/sf 
LEED Change Order  $477,841  $3/sf 
        
Total  $19,484,641  $117/sf 

   
Construction Cost 

Actual Construction Cost 

 CSI Division  Cost  Cost/SF 
Site Construction  $2,228,986 $14/sf 
Concrete  $1,380,000 $8/sf 
Masonry  $1,359,116 $8/sf 
Metals  $3,223,000 $19/sf 
Woods and Plastics  $316,000 $2/sf 
Thermal and Moisture Protection  $1,181,779 $7/sf 
Door, Frames and Hardware  $1,517,200 $9/sf 
Finishes  $1,548,577 $9/sf 
Specialties  $104,687 $1/sf 
Furnishings  $61,190 $1/sf 
Conveying Systems  $975,000 $6/sf 
HVAC/Plumbing  $2,200,790 $13/sf 
Fire Protection  $288,759 $2/sf 
Electrical  $1,201,000 $7/sf 
        
Total  $17,586,084 $106/sf 
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LEED Change Order 

LEED Change Order 

Item  Cost  Cost/SF 
LEED Coordinator  $43,866 $0.26 
Waste Management  $182,249 $1.10 
Materials Protection  $8,500 $0.05 
Materials Hoist  $43,525 $0.26 
Concrete  $4,400 $0.03 
Millwork  $13,998 $0.08 
Blocking/Rough Carpentry  $43,000 $0.26 
Moisture Protection  $3,530 $0.02 
Doors and Hardware  $225 $0.00 
Glazing  $1,000 $0.01 
Gypsum Board  $68,000 $0.41 
Tile and Stone  $17,372 $0.10 
Carpet  $212 $0.00 
Paint  $1,200 $0.01 
Toilet Accessories  $1,095 $0.01 
Mechanical  $39,860 $0.24 
Electrical  $23,169 $0.14 
        
Subtotal  $434,401 $2.61 
Fee (10% OH&P)  $43,440 $0.26 
        
Total  $477,841 $2.87 
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General Conditions 

General Conditions 
Supervision ‐ Administrative  $349,181
Office Management and Clerks  $5,180
Engineering  $137,942
Clean Up  $59,379
Safety Construction  $19,000
Temporary Facilities and Utilities  $5,600
Temporary Construction Utilities  $28,600
Field Office Operation  $27,700
Security and Fire Protection  $13,950
Medical  $500
Hauling, Transportation  $27,125
Equipment Repairs  $14,100
Small Tools and Expendables  $2,500
Taxes, Permits and Licenses  $9,243
     
Total  $752,052

 
Project Schedule  
 
Milestone Building #4 went  to bid  in early May 2007 and received Noticed  to Proceed at  the 
end  of  June  2007.   However,  there were many  issues  regarding  permits  and was  unable  to 
break ground until Mid‐September.  The construction project had an original schedule of 12‐14 
months;  with  substantial  completion  in  September  2008.    Due  to  permit  problems,  Buch 
Construction hopes  to complete Milestone Building #4  late October 2008.   A detailed project 
schedule can be found in Appendix C. 
 
Foundation 
The site of Building #4 was previously landscaped during phase one due to its close proximity of 
Building  #2.    Therefore  only  removal  of  trees  and  very  little  excavation  is  needed.    The 
foundation consists of spread footings and concrete piers topped with a 5” slab on grade. 
 
Structural  
Steel will be erected by a mobile crane  in  four sections; south  (floors 1‐3), north  (floors 1‐3), 
south (floors 4‐6, roof), north (floors 4‐6, roof).  Please see attached drawing in Appendix A for 
sequencing.  Once steel has erected, decking and concrete will follow.  Concrete will be placed 
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with a pump and each  floor will have  two pours.   Upon completion of all elevated slabs and 
roof, roof will be sealed and closed in. 
 
Finishes 
Due to Milestone Building #4 being a Core and Shell building, the finishes are limited to elevator 
lobbies and bathrooms.  Finishes will be done in a typical ceiling to floor fashion; starting after 
passing ceiling close‐in inspection.  Finishes will start on the first floor and move up to the sixth 
floor.   
   
Site Utilization Plan  
 
For a detailed Site Utilization Plan – Steel Erection Phase, see Appendix D. 
 
The contractor trailers are  located at the front entrance to the site.   This  location was chosen 
for  two  reasons,  existing  transformer  for  easy  hook‐up  and  ability  to  coordinate  deliveries.  
Once  the  trailers have been placed, all deliveries were moved  through  the back entrance  to 
lessen any disruption to other traffic and building occupants.   
 
There  is plenty of room on site for  laydown, storage and parking.   The one way traffic pattern 
(as  shown  on  Site Utilization  Plan  in Appendix D)  allows  for  easy  flow  of  traffic.   Milestone 
Business Drive will remain open, but will have temporary gated closures for large deliveries.  If 
this becomes  a problem  for  traffic  control  and noise  to  the building occupants,  the delivery 
trucks have room to turn around west of the site.   The crane will pick steel off the truck and 
place in staging areas.  When concrete is being placed, two gates in the fence will open to allow 
the concrete trucks to drive up to the building and exit without turning around.   A temporary 
large gravel parking  lot  is  located at the northwest corner of the site.   Construction personnel 
can enter the lot through the main road; Milestone Business Drive.  Also located in the parking 
lot  are  dumpsters,  recycling  bins  and  portable  toilets, making  it  an  easy  location  for  trash 
removal. 
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Research Topic – LEED Guide for Trade Contractors  
 
Introduction  
 
Problem/Opportunity Statement 
Green Building  is a hot topic  in today’s  industry.   However, the client of Milestone Building #4 
had  to  take  away  LEED  points  early  during  construction  because  of  cost,  availability  of 
materials, trades, and knowledge within the construction industry.  Even though this was not a 
topic of discussion at the PACE Round Table, I decided to talk to a few industry members at the 
career  fair  and Round  Table  about  this  issue.   After  speaking with  them,  I  found  that many 
other  companies,  when  implementing  LEED  design  into  a  project  for  the  first  time,  have 
experienced similar problems.   
 
Goal 
Over the last few months, the goal of the research was to provide industry members and trade 
contractors with  adequate  LEED  information  prior  to  design  and  bidding.    In  particular,  the 
following LEED points have been found to cause the most difficulty:  MR 2: Construction Waste 
Management, MR 4: Recycled Content and MR 5: Local/Regional Materials.  These are the only 
points studied  in this research analysis.   An  information pamphlet and LEED guidelines will be 
developed.  This will not only inform the industry about sustainable buildings but will also aid in 
excelling in LEED design and construction. 
 
Research Steps 
1. Educate self on LEED criteria and requirements. 
2. Learn LEED classification and rating system. 
3. Develop information pamphlet for developers, general contractors and trade contractors. 
4. Develop  list  of  experienced  industry members  and  a  list  of  industry members  that  are 

interested in implementing LEED.   
5. Put together a package to send to industry members 

a. Develop  information  pamphlet  for  developers,  general  contractors  and  trade 
contractors. 

b. Convincing Argument… “Why is this important to you?” 
c. Write  a  survey  for  industry members  to  find  their  opinion  on  sustainability, 

material conservation ideas, any interest/hesitation and key success indicators. 
d. Develop a guide to be used by trade contractors 

6. Send package to experienced and inexperienced industry members. 
7. Process results and develop a more detailed goal if needed. 
8. Make any necessary changes based on feedback from industry members.  

 
 

For all documents sent to survey consultants see Appendix E. 
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Expected Outcomes 
The expected  results of  this  research  is  to provide  trade  contractors with  information about 
LEED construction and an easy to use guide that will help them get started on a project.  Also, a 
list of  experienced design  and  construction  teams will be  available  to  industry members,  so 
they can prepare a proficient project team early on.   
   
LEED Information Pamphlet  
 
A LEED information pamphlet was created for those who are new to LEEDs.  This pamphlet was 
designed to aid beginners in sustainable building, focusing on LEED applications.  This guide was 
only geared towards the three credits that were part of the research; MR2 Construction Waste 
Management, MR3 Recycled Content  and MR5  Local/Regional Materials.    The  guide  reviews 
strategies, requirements, calculations, submittal documentations and example templates.  The 
LEED Pamphlet can be found in Appendix E.3. 
   
Survey  
 
The  following  survey was  sent  out  to  industry members  to  gauge  their  knowledge  of  LEED 
requirements in the construction industry.  The survey was sent to building owners, developers, 
design engineers, architects, contractors, suppliers and manufacturers.  The feedback obtained 
from this survey would also provide a more defined direction for this research. 
 

SECTION 1 
What kind of company do you work for? 

____Owner 
____Architect 
____Construction Manager 
____General Contractor 
____Trade Contractor 
____Supplier 
____Manufacturer 
____Other: __________________________________________ 

 
 Have you participated in the design or construction of a LEED certified building? 

____Yes. Please proceed to SECTION 2 
____No.  Please proceed to SECTION 3 

 
SECTION 2 
 How many LEED certified building did you take part in? 
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What were the ratings? 

____Certified 
____Silver 
____Gold 
____Platinum 

 
If  you  are  a  trade  partner,  supplier  or  manufacturer,  did  you  have  any  problems 
implementing  the  needed  requirements  for  the  anticipated  LEED  points:  MR  2 
(Construction  Waste  Management),  MR  4(Recycled  Content),  MR  5(Local/Regional 
Materials)? 

____Yes 
____No 
If yes, please provide explanation. 

 
 

 Was there any trouble obtaining verification information needed for submittals? 
____Yes 
____No 
If yes, please provide explanation. 

 
 
When  fulfilling requirements  for MR 2 Construction Waste Management, what method 
was used? 

____third party to separate co‐mingled trash 
____separate recycling bins on site for different materials 
Why did you choose this method? 
 
 
Where there any complications? 

 
 
Did  you  have  any  trouble  finding  products  with  the  noted  recycled  content  in MR4 
Recycled Content? 

____Yes 
____No 
If yes, please provide explanation. 

 
 
 Was there any trouble finding  local materials, suppliers and/or manufacturers for MR 5 
Local Materials? 

____Yes 
____No 
If yes, please provide explanation. 
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SECTION 3 
Would your company be interested in pursuing a LEED project? 

____Yes 
____No 
If yes, are you looking to start a LEED project? 
 
 
If no, please provide explanation. 

 
 
Do you feel that you have adequate knowledge of the LEED design and construction? 

____Yes 
____No 
Please provide explanation. 

 
 
What factors do you feel that have preventing your company from taking part in a LEED 
project? 
 
 
SECTION 4 
Was the LEED implementation process successful? 

____Yes 
____No 
Please provide explanation. 

 
 
For trade contractors, was this your first LEED project? 

____Yes 
____No 
If yes, did you find that when  implementing the LEED process for the first time, 
that you had trouble with any of the requirements? 

 
 
Do  you  feel  that  a  LEED  guide made  for  trade  contractors would  be  beneficial when 
implementing LEED into a construction project? 

____Yes 
____No 
Do you have any suggestions for what can make this process smoother? 

 
 
As a trade contractor, do you have your own thoughts about recycling materials that  is 
not mentioned in the LEED guidelines? 
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What benefits have you seen  in the LEED projects?   Are you happy with you decision  in 
taking part of a LEED project?   

 
 

Please feel free to add any additional comments. 
 

   
LEED Guide Examples  
 
Before  a  LEED  guide  could  be  developed,  the  industry  needs  to  know  the  importance  of 
sustainable building in today’s construction industry.  The following introduction was sent in the 
package along with LEED Guides for Trade Contractors, LEED Pamphlet and a survey: 
   

“…LEED design  is a hot topic  in today’s  industry and you can’t go a day without 
hearing about green, sustainability or energy efficient.  After graduation, I will be 
working with construction teams  in and around the nation’s capital.   The city’s 
master plan calls for all new construction to be LEED certified.  With this in mind, 
I developed my research topic.   To achieve this goal, trade contractors must be 
prepared  to  implement LEED changes  into  their projects.   Once proficient with 
LEED concepts, contractors will benefit by being called back for future jobs…” 

 
Three  LEED guides were developed  for  trade  contractor  for  credits MR2 Construction Waste 
Management, MR3  Recycled  Content  and MR5  Local/Regional Materials.    The  guides were 
divided into requirements for submittals, design and construction was management.   
 
The guides are made in Microsoft Excel and come in both a matrix and list format.  The matrix 
has specification sections across the top and the respective requirements across the  left side.  
An “X” is placed in some boxes where I felt this could be a commonplace.  This guide is meant 
to be project specific.   Therefore, more specification sections and requirements can be added 
or deleted and the X’s can be changed.  With that said, this matrix can become very large and 
hard to read. 
 
The list format provides a list of where the X’s are located.  This is broken down into two lists; 
by  specification  section  or  by  requirement  (submittal,  design  and  construction  waste 
management).  This format is cleaner and easier to understand. 
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Submittals  
This  document  shows  some  of  the  requirements  needed  to  complete  the  documentation 
process for the submittals. 

Construction Submittals 
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CS.1 

LEED letter template for Credit MR 2.1 and 
Credit MR 2.2, signed by contractor, tabulating 
total waste material, quantities diverted and 
means by which it is diverted and statement 
that requirements for the credit have been 
met. 

  

X                

CS.2 

Submit certification/letter from material 
supplier(s) indicating percentages by weight of 
post‐consumer and pre‐consumer recycled 
content for products having recycled content 
for Credit MR 4 

   X  X  X  X  X 

CS.3 

Provide documentation identifying 
manufacturer and extraction, harvest, and/or 
recover location of materials provided under 
this section for Credit MR 5 

   X  X  X  X  X 

 
The full matrix and list formats of the Submittal Requirements can be found in Appendix E.5. 
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Design Requirements  
In  the  LEED  Reference  Guides,  design  requirements  are  geared  toward  the  design  team.  
However  they  can  be  helpful  for  trade  contractors  as well, while  they  are  compiling  their 
needed documentation.   
 

Design Requirements 
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DR.1 

Materials shall be manufactured and of raw 
materials extracted within 500 miles of project 
site.   

   X  X  X  X  X  X  X  X  X  X  X  X 

DR.2 

Provide products from manufacturers with 
program for reclaiming construction scrap, 
waste materials, and packaging. 

                           X     X    

DR.3 

Provide materials with recycled content such 
that sum of post‐consumer recycled content 
plus one‐half of pre‐consumer recycled content 
is not less than 10% to 20%. 

         X                            

DR.4 

Provide materials with recycled content such 
that sum of post‐consumer recycled content 
plus one‐half of pre‐consumer recycled content 
is not less than 10% to 25%. 

   X                                  

 
The full matrix and list formats of the Design Requirements can be found in Appendix E.6.   
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Construction Waste Management  
The  Construction Waste Management  guide was  developed  to  aid  trade  contractors  onsite 
when  recycling  waste.    The  document  shows  what  can  be  recycled  or  reused  for  each 
specification section.   This helps mostly when there  is recycling bins on site  instead of using a 
third party recycler. 
 

Waste Management 
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WS.59 

Separate and recycle waste materials 
in compliance with Waste 
Management Plan 

   X  X     X  X  X  X  X  X  X  X 

WS.60 

a. Place materials defined as 
hazardous or toxic waste in designated 
containers. 

            X  X        X     X  X 

WS.61 
b. Use trigger operated spray nozzles 
for water hoses 

                  X        X  X  X 

WS.62 
c. Fold up metal banded, flatten, and 
place in designated area. 

      X     X  X  X  X     X       

WS.63 
d. Collect wood packing shims and 
pallets and place in designated area 

   X        X  X        X          

WS.64 

e. Separate corrugated cardboard in 
compliance with Waste Management 
Plan and place in designated areas for 
recycling. 

   X        X  X  X  X  X  X       

 
The full matrix and  list formats of the Construction Waste Management Requirements can be 
found in Appendix E.7.   
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Survey  
Upon reviewing the LEED Guidelines for Trade Contractor Documents, the industry members 
were asked to complete the following survey. 
 

Was this guide easy to understand? 
____Yes 
____No 
Please provide explanation. 

 
Was it user friendly? 

____Yes 
____No 
Please provide explanation. 

 
Did you find it helpful? 

____Yes 
____No 
Please provide explanation. 

 
Do you have any suggestion as to how this guide can be improved? 

   
Survey Results and Findings 
 
For all feedback regarding the opinion and LEED Guide surveys, please see Appendices E.8 and 
E.9 respectively. 
 
Opinion Survey 
The results of the survey verified that there are still kinks in the LEED design, construction and 
documentation process.  Some of the findings that caught my eye are summarized below. 
 
Was there any trouble obtaining verification information needed for submittals? 
The process obtaining the information wasn’t hard, but each project seemed to have a different 
documentation and reporting process.  There are also some trades that are slightly behind the 
LEED learning curve which makes it difficult to obtain documents required for submittals.  
 
When  fulfilling  requirements  for MR  2  Construction Waste Management, what method was 
used? 
The results of this question were split equally; hired a third party to separate co‐mingled trash 
and provided recycling bins on site for different materials.  The preferred method seems to be 
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allowing  a  third  party  to  separate  trash,  even  though  this method  is more  expensive.    This 
seems  to  be  for  the  following  reasons;  not  enough  recycling  bins  were  on  site,  so  other 
recyclables were sent to the landfill and multiple chutes will be needed on a high‐rise building, 
one for each recycling bin. 
 
Did you have any  trouble  finding products with  the noted  recycled content  in MR4 Recycled 
Content? 
The results of this question  indicated varying degrees of difficulty  locating products. The most 
common reason identified for this seemed to indicate that some trades were behind the curve 
and weren’t prepared to obtain the proper documents.   
 
Were there any troubles finding local materials, suppliers and/or manufacturers for MR 5 Local 
Materials? 
The results of this question  implied that there seems to be difficulty finding products that are 
extracted, harvested and manufactured within the 500 mile radius set by United State Green 
Building Council as a LEED requirement.  Many of these products are custom made and had to 
be sent to a different plant.  Another complication is due to the fact that the products selected 
by  the architect aren’t manufactured  locally.   For example, Venetian rugs and European  light 
fixtures. 
 
Do you feel that you have adequate knowledge of LEED design and construction? 
The feedback received regarding this question was most astounding.  All industry members felt 
they  do  not  have  adequate  knowledge  of  LEED.    This  is  causing  them  not  to  pursue  LEED 
projects or to  learn as they go.   For  industry members that have been  involved with multiple 
LEED projects, many find that there is a different method and strategy with each job and have 
to “reinvent the wheel” each time.  A comment that reappears throughout the surveys  is that 
there is no central source for LEED guidelines, it seems to be done on a job‐by‐job basis and the 
methods need to be more standardized. 
 
Would your company be interested in pursuing a LEED project?  What factors do you feel that 
have preventing your company from taking part in a LEED project?   
All but one  response  indicated  they are  interested  in pursuing a LEED project.   However  the 
setbacks  lie  in  the  financial  aspects  and  lack  of  knowledge.    These  reasons  stem  from  each 
other.  The lack of knowledge about LEED find many companies spending more time designing, 
bidding, constructing, and documenting the process. In some instances one member of the staff 
is taken away from the construction team and place as a full time LEED consultant.  
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Do  you  feel  that  a  LEED  guide  made  for  trade  contractors  would  be  beneficial  when 
implementing LEED into a construction project? 
All survey consultants agree that a LEED guide for trade contractors would be beneficial, but it 
needs  to  be  specific.    I was  impressed  to  see  that  there wasn’t  anything  out  there  that  is 
standardized and  could aid  in  implementing  the  LEED  construction  requirements.   The guide 
completed as part of this project works for the rookies but not the veterans. 
 
Do you have any suggestions for what can make this process smoother? 
The results to this question were overwhelming.   The feedback was great and there seems to 
be a  lot of  ideas that can help make the requirements and documentation process smoother.  
Overall,  any  guide must  be  able  to  be  project  specific,  trade  specific  and  updatable.    Two 
suggestions were to use a computer program or internet site. 
 
LEED Guide Survey 
The  results  for  this  survey were  unanimous.    Out  of  five  responses,  all  survey  consultants 
agreed that the LEED Guide was easy to understand, user friendly and helpful, thereby meeting 
the goals  identified earlier.   However there was a  lot of feedback on how the LEED Guidelines 
for Trade Contractors can be improved. 
 
One opinion  said  that  although  it was nice  to  see  specification  sections,  it was not detailed 
enough.   They wanted  to know more about electrical,  formaldehyde  free  substrate or water 
based adhesives.   Another commented that “I think that you are on the right track to try and 
standardize this package. It is very much needed in the industry. If I may borrow a thing in the 
tax world that many have adopted to do their taxes  is “Turbo Tax”. We need a “Turbo LEED” 
program that  is easy to use and applicable to the certification process.”   This  is  interpreted as 
meaning a computer program would be nice where specific questions were asked and general 
yes or no answers can be given  to be directed down  the correct path.   Lastly, a  few  industry 
members mentioned  that  it might be easier  if  it was broken down by  requirement  for each 
trade and not just by specification sections. 
 
LEED Guide Revisions  
 
A few revisions were completed to the LEED guide.  The goal was to make it user friendly, easy 
to use and helpful.  These goals were accomplished.  Feedback from the survey consultants was 
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to make the LEED guide more specific to products and broken down by trades.    I have added 
more specific specification sections that are geared toward specific specialty products. 
 
If time permitted,  I would  like to have broken this down by trade.   This  is a difficult and time 
consuming task but would be useful to all trades.  Another change is to go further with the LEED 
guide that I have already completed and turn it into a computer program.  This program would 
act as a flow chart, asking specific yes or no questions until an answer has been reached.   An 
internet  site  could  do  the  same  thing  and  would  be  helpful  because  it  is  accessible  from 
anywhere.  
   
Conclusion  
 
After research has been conducted,  it  is clear that LEED projects are our future and there are 
still companies that are unfamiliar with all the aspects involved in a LEED project.  Trades need 
to  feel  comfortable with  the  design,  construction  and  documentation  of  LEED  to  achieve  a 
profitable project.   With this, many trades feel it would be beneficial to have a watered down 
version of the LEED Reference Guide (provided by the United State Green Building Council) and 
another guide geared towards trade contractors for the LEED requirements. 
 
Upon completing the LEED Guide for Trade Contractors and receiving feedback, I strongly feel 
that  I have achieved my goal.    I  intended  to  create  this guide and  information pamphlet  for 
companies who will implement LEED requirements into construction for the first time.  This is a 
great starting point.  There is still a lot of work that can be done to better this guide.  This would 
be to make it more specific to each trade.   
 
Upon completing the research,  I found that a sustainability consultant for general contractors 
would  be  beneficial.    GreenShape  is  a  sustainability  consultant  located  in Washington,  DC.  
GreenShape helps “building developers, architects, engineers and construction  teams  identify 
and  implement  achievable  strategies  for  improved  building  performance”  (GreenShape).  
GreenShape  served  as  the  sustainability  consultant on Milestone Building #4  and have been 
extremely  helpful  and  knowledgeable when  it  came  to  design  requirements.   During  design 
phase, GreenShape reviewed all documents and strategies to make sure they fulfill the design 
requirement to achieve each anticipated LEED credit.  I feel that a similar consultant would be 
beneficial for the trade contractors.  This consultant would serve as the collector of information 
and assure nothing is left out. 
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Architectural Breadth – Interior Tenant Fit Out  
   
Introduction  
 
Problem/Opportunity Statement 
This  technical  analysis will  design  a  fit  out  for  the  future  tenant; WeatherBug®, which  has 
decided to lease the entire building.  This is a great opportunity to design a space according to 
the clients wants and needs.  This breadth also has the opportunity to stick with the sustainable 
aspect by using LEED for Commercial Interiors. 
 
Goal 
Since WeatherBug®  is  leasing the entire building; the goal of this analysis  is to design a space 
that accommodates high performance green aspects.  It is hard to achieve a LEED rating when 
designing a space only; however  ideas  from LEED  for Commercial  Interiors will be utilized.   A 
cost comparison for this design versus non‐energy efficient design will also be estimated.  The 
entire design is intended to be incorporated into the construction of the building.   
 
Research Steps 

1. Interview a WeatherBug®  representative  to gain knowledge of what areas  they would 
like to have in the selected space. 

2. Review LEED criteria and decide which ideas I feel are obtainable.   
3. Design rough layout and flow of space. 
4. Receive input from client. 
5. Make necessary changes upon feedback. 
6. Review  architectural  design  and  high  performance  elements,  to  ensure  documents 

coincide.  This will provide a more finalized list of anticipated LEED points. 
7. Choose materials and if needed, create a set of LEED specifications. 
8. Incorporate interior design schedule into overall building schedule. 
9. Perform a cost estimate. 

 
Expected Outcomes  
It  is expected that high performance green elements will be  integrated  into the tenant design 
based on LEED for Commercial Interiors.   
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Space Requirements  
 
After interviewing a WeatherBug ® representative, I had a better insight on what they wanted 
for their space.  The space I was to design is for their Learning Center, which is to be located on 
the second floor.  The following requirements are as follows: 

• 6500‐7000 SF 

• 2 Classrooms 

• 2 Conference Rooms (large and small) 

• 6 Offices 

• 16 Cubicles 

• Copy/File/Fax 

• Lounge 

• Reception Area 
Since Milestone Building #4  is a LEED Silver Core and Shell building,  I decided  to  incorporate 
sustainability  ideas  into the tenant design.   LEED Commercial  Interiors  ideas were  included  in 
the design and material selection.  I focused primarily on credit MR3 Recycled Content and MR5 
Local/Regional Materials when specifying products and materials.   
 
Tenant Design 
 
Base Building Plan  
The figure below shows the base building floor plan. 
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Tenant Fit Out Design  
The shaded area shows where the Learning Center will be located on the second floor and the 
tenant fit out design is shown in the following figure. 
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Material List  
 
The materials were primarily chosen because of recycled content, harvested, extracted and 
manufactured locally, energy efficient and have low or no VOC in adhesives and sealants.  The 
following is a list of materials specified for the tenant fit out.   
 
Framing: 
Dietrich products contain a high percentage of recycled steel comprised of 
both  post  consumer  and  pre  consumer  recycled  content.   Dietrich Metal 
Framing  also  is  manufactured  and  contains  material  sources  within  500 
miles of the project site.  Scrap metal can easily be recycled on the job site. 

Millwork:  
GreenTech  Cabinetry  provides  a  Bamboo  Series,  which  is 
considered to be a non‐toxic rapidly renewable resource.  All 
materials  are  extracted  harvested  and  manufactured  in 
Gaithersburg, Maryland,  located within  the 500 mile  radius 
required for LEED MR5. 

 
Doors: 
Eggers  Industry  provides  flush  doors,  frames  and  a  silhouette  series  that  is  an  FSC  (Forest 
Stewardship  Council)  chain  of  custody  certified  supplier.    Eggers’ UV  cured  finishing  system 
consists of water based stains and clear coats that are VOC free. 

 
 
Windows: 
As  a GreenSeal  product,  PPG  provides  interior  and  exterior window.    For  the  tenant  design 
interior window will be used.   PPG uses 20% post  industrial  recycled glass,  low VOC  sealants 
and is considered a local product. 
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Gypsum Wall Board: 
National Gypsum offers products 
that  are  local  to  the  site  and 
made  of  100%  recycled  content.  
The  figure  outlines  these 
findings. 
 
Stone and Ceramic Tile: 
EcoTop  is  composed  of  FSC 
certified bamboo  fiber  (a  rapidly 
renewable  resource)  and  recycled  wood  fiber  (salvaged  from 

demolition  sites).    These  fibers  are 
bound  together  with  a  VOC  and 
petroleum  free  resin.    EnvrioGLAS  is 
comprised  of  100%  recycled  glass 
which  totals  80%  of  the  weight.  
EnviroGLAS  is  a  local  material,  with 

little or no VOC and can contribute to MR2 Construction Waste Management. 
 
 
Acoustical Ceiling Tile: 
Armstrong’s  acoustical  ceiling  tile  contributes  to  EA1  by 
reducing connected lighter power density.  Armstrong also uses 
23%‐87% recycled content in acoustical ceiling tile and both the 
tile and suspension systems are manufactured locally. 
 
 

Flooring: 
Lee’s  flooring  offers  modular 
carpets that are CRI Green Label 
Plus certified.  This improves the 
indoor air quality by  limiting the 
amount of VOC used.  Also these 
products use 16% pre consumer 
recycled  content  and  10%  post 
consumer recycled content. 

Page 34 of 117



M i l e s t o n e   B u i l d i n g   # 4  K r i s t e n  M  H l o p i c k   
   
   
   
                   Construction Management   |   Dr. Riley   |   Germantown, Maryland   |   April 9, 2008 
 

 
 
Wallcoverings: 
Carnegie  Fabrics’  Surface  IQ  wallcoverings  are  GreenSpec 
certified, a local material and VOC and PVC free.  Carnegie uses 
100%  recycled  polyester  to  avoid  the  need  to  manufacture 
from virgin materials, saving energy and reducing waste. 

 
 
Paints: 
Benjamin Moore  offers  Eco  Spec;  a  paint  that  caters  to  indoor  air 
quality.  This product does not have the odor of conventional paints 
and contains no VOCs. 
 
 

 
Furniture: 
National  provides  a  series  of  products  that 
increase  the  use  of  sustainable materials  by 
reducing  solid waste  by  87%.    The  furniture 
line  is  GREENGUARD  certified  that  aids  in 
improving  the  indoor  air  quality.    National 
furniture is also considered a local product. 

 
Blinds: 
Architella Duette Honeycomb Shades by Hunter Douglas are highly energy 
efficient due to their unique construction; heat in the summer and cold in 
the  winter  are  captured  in  honeycombs.    These  shades  are  also 
manufactured locally. 

 
Lighting: 
Seagull  Lighting  provides  many  Energy  Star  products  in  recessed, 
pendants,  sconces and  track  lighting.   Energy Star products use ¼ of 
the energy as traditional  lighting; this  in turn saves money on energy 
bills and bulb replacements.  A typical energy bulb lasts approximately 
10,000 hours. 
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Conclusion  
 
To conclude, design  is a  large aspect of an energy efficient and environmental  friendly space.  
The  tenant  space  for WeatherBug® was  designed  keeping  sustainable  ideas  in mind, while 
choosing  sustainable materials.    Even  though  an  estimate wasn’t  performed  on  the  interior 
space of Milestone Building #4,  it has been  found  that applying LEED credits and  sustainable 
ideas  into  the design and  construction of any project has an upfront  cost  that  is about 10% 
more expensive.   The  lifecycle costs, however, show a substantial savings.   Going beyond the 
price,  sustainable  buildings  are  energy  efficient,  environmentally  friendly  and  provide  a 
healthier work environment.   
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Structural Breadth – Impervious Surface Parking vs. Parking Garage  
   
Introduction  
 
Problem/Opportunity Statement 
A  comparative  analysis will  be  done  between  the  existing  and  proposed  impervious  surface 
parking  and  a  parking  structure.    The main  focus  of  this  analysis will  be  completed  from  a 
sustainable point of view.  It will include the design and implementation of a parking garage and 
eliminating  the  parking  lot.    At  least  three  sustainable  site  points  can  be  gained  from  this 
proposal.   Also,  from a  structural  standpoint,  the most efficient and effective  system will be 
investigated and implemented.  A cost and schedule analysis will be studied.  
 
Goal 
The  intention of this analysis  is to  incorporate a more sustainable site into Milestone Business 
Park.  By taking away the impervious parking lots, three sustainable site points can be obtained.  
With the open space on site, a few options can be considered.   Instead of driving through the 
development a road with direct access  to Father Hurley Road  is  feasible.   By code,  there  is a 
predetermined  ratio  of  pervious  surfaces.    By  eliminating  the  impervious  surfaces,  this  also 
allows more space to expand the building, if desired. 
 
Research Steps 

1. Quantify amount of parking spaces needed. 
2. Determine allowable site usage. 
3. Design parking garage, architecturally. 
4. Design parking garage, structurally. 
5. Locate a site for the structure. 
6. Review cost and schedule impacts.  Include the cost to tear up existing parking and 

implementation of new structure. 
7. Brainstorm ideas for new open site. 
8. Review cost, schedule and revenue for site ideas. 

 
Expected Outcomes  
An  increase  in cost and schedule for this analysis  is anticipated.   However, an  implementation 
of a parking structure will allow for a more sustainable site and community.  One concern I have 
is justifying this proposal as beneficial, even though it will cost more and increase the schedule.   
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Comparison  
   
Asphalt Parking Lot    
An asphalt parking lot is cheap, easy and fast.  However there are some disadvantages to having 
a site full of asphalt parking.   The most critical disadvantage  is stormwater runoff.   An asphalt 
parking  lot  is  considered an  impervious  surface;  therefore  it will not allow  the  rain water  to 
seep  into  the  earth.    Instead,  the water  runs  off  into  our  stormwater management  system 
picking up oil, antifreeze and other harmful products.  
 
Parking Garage 
A  parking  garage  builds  up  instead  of  out,  allowing  for more  free  space  on  the  site.    This 
decreases  the  amount of harmful products  into our  stormwater management  system.   With 
more space onsite, the more one is able to do with the site.  For example, additional buildings, 
increase current building size and the nice view of an arboretum.   However, some codes and 
zoning variances limit the building area per site.  This is the instance at Milestone Business Park.  
As I implement the parking garage and utilize more building square footage onsite, this square 
footage can be used as a green roof on Milestone Building #4. 
 
LEED Benefits 
The  owner  of  Milestone  Business  Park  and  Building  #4  gave  up  three  LEED  credits  by 
implementing  the  asphalt parking  lot;  SS  5.1  Site Development  (Protect or Restore Habitat), 
SS5.2 Site Development (Maximize Open Space) and SS7.1 Heat Island Reduction (Non‐Roof). 
 
Site Plan  
 
The  figures  below  show  the  location  of  the  asphalt  parking  lot  addition  to  this  phase  and 
parking  garage on  site.    The placement of  the  structure was  strategically  located  across  the 
entrance to Building #4 and an easy road connection with the existing road, Milestone Center 
Drive. 
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Architectural Design  
 
The purpose of this breadth is to look at the structural aspects.  But before the structural design 
can begin, an architectural design needed  to be complete.   The parking garage was designed 
architecturally just enough to show that  it  is feasible.   There are 714 parking spaces,  including 
14 handicap spaces in the parking lot located to the west of Building #4.  The designed parking 
garage  includes 429 parking spaces,  including 14 handicap spaces.   The main design  idea was 
taken from the HUB Parking Deck located in University Park.   
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Level 1 and Entrance

Levels 2‐6 
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Structural Design  
 
The  overall  building  dimensions  are  116’X160’  with  a  deck  height  of  9’.    Precast  concrete 
columns, double T’s, L beams and inverted T beams were the main focus.  The incline is set at 
~4.6%.  Therefore the lateral load that it places on the columns is negligible.  Also, the parking 
garage is designed to take all wind loads by the shear walls (located at stairwells), leaving only 

Top Level 

HUB Parking Deck 
Sample Elevation 
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axial loads on the columns.  The American Society of Civil Engineers Standard (ASCE7‐05) states 
that the live load and snow load for a parking garage in Germantown, Maryland are 40 psf and 
25  psf  respectively.    Connections were  not  taken  into  consideration,  however  the  following 
pictures show typical connection details. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
PCI Design Handbook 
PCI  Design  Handbook  was  used  to  size  the  following  members;  double  T’s,  L  beams  and 
inverted T beams.  The design charts can be found in Appendix H. 
   
   

Double T’s 
Inverted T Beams 
L Beams 

A 

A 

B 

1  2  3  4  3  2  1 

Page 42 of 117



M i l e s t o n e   B u i l d i n g   # 4  K r i s t e n  M  H l o p i c k   
   
   
   
                   Construction Management   |   Dr. Riley   |   Germantown, Maryland   |   April 9, 2008 
 

PCAColumn  
PCAColumn was utilized for the design of the all the columns, backed up with hand calculations.  
Three  column  sizes were  used  to  keep  the  building  as  uniform  and  as  easy  to  construct  as 
possible.  PCAColumn calculations are located in Appendix I.  
   
Hand Calculations  
The following formulas and calculations were conducted to find  loads on the columns, beams 
and foundation.   
  Live:    ܲ ൌ ሺ58ᇱሻ݂݈618  8ᇱሺ40݂ݏሻሺ58ᇱሻ ൌ  ݏܾ݈ 54,404
      ܲ ൌ ሺ29ᇱሻ݂݈618  8ᇱሺ40݂ݏሻሺ29ᇱሻ ൌ  ݏܾ݈ 28,072
  Live + Snow:  ܲ ൌ ሺ58ᇱሻ݂݈618  8ᇱሺ65݂ݏሻሺ58ᇱሻ ൌ  ݏ66,004݈ܾ
      ܲ ൌ ሺ29ᇱሻ݂݈618  8ᇱሺ65݂ݏሻሺ29ᇱሻ ൌ  ݏ33,002݈ܾ
  L Beam:  ݓ ൌ ଶ଼.ଵሺଷሻ

ଶସᇲ ൌ  ݂݈3,512.5

      ା௦ݓ ൌ ଷଷ.ଵሺଷሻ
ଶସᇲ ൌ  ݂݈4,137.5

  ݓ ൌ ଶ଼.ଵሺସሻ
ଷଶᇲ ൌ  ݂݈3,512.5

  ା௦ݓ ൌ ଷଷ.ଵሺସሻ
ଶସଷଶᇲ ൌ  ݂݈4,137.5

  Inverted T:  ݓ ൌ ହସ.ସሺଷሻ
ଶସᇲ ൌ  ݂݈6,800

  ା௦ݓ ൌ .ଵሺଷሻ
ଶସᇲ ൌ  ݂݈8,262.5

  Columns:   
  A1  ܲ ൌ ሺ1.5ሻܭ28.1 ൌ  ܭ42.15
    ܲା௦ ൌ ሺ1.5ሻܭ33.1 ൌ  ܭ49.65
  A2  ܲ ൌ ሺ3ሻܭ28.1 ൌ  ܭ84.3
    ܲା௦ ൌ ሺ3ሻܭ33.1 ൌ  ܭ99.3
  A3  ܲ ൌ ሺ3.5ሻܭ28.1 ൌ  ܭ98.35
    ܲା௦ ൌ ሺ3.5ሻܭ33.1 ൌ  ܭ115.85
  A4  ܲ ൌ ሺ4ሻܭ28.1 ൌ  ܭ112.4
    ܲା௦ ൌ ሺ4ሻܭ33.1 ൌ  ܭ132.4
  B1  ܲ ൌ ሺ1.5ሻܭ54.4 ൌ  ܭ81.6
    ܲା௦ ൌ ሺ1.5ሻܭ66.1 ൌ  ܭ99.15
  B2  ܲ ൌ ሺ3ሻܭ54.4 ൌ  ܭ163.2
    ܲା௦ ൌ ሺ3ሻܭ66.1 ൌ  ܭ198.3
  B3  ܲ ൌ ሺ3.5ሻܭ54.4 ൌ  ܭ190.4
    ܲା௦ ൌ ሺ3.5ሻܭ66.1 ൌ  ܭ231.35
  B4  ܲ ൌ ሺ4ሻܭ54.4 ൌ  ܭ217.6
    ܲା௦ ൌ ሺ4ሻܭ66.1 ൌ  ܭ264.4
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Member Sizes 
Double T’s 
  D+L:  8DT24 + 2” topping slab  108‐S 
  D+L+S:  8DT24 + 2” topping slab  128‐D1 
 
L Beams 

24’  D+L:  20LB24     108‐S 
  D+L+S:  20LB28     128‐S 
32’  D+L:  20LB32     148‐S 
  D+L+S:  20LB36     168‐S 

 
Inverted T’s  
  D+L:  28IT32     158‐S 
  D+L+S:  28IT36     168‐S 
 
Columns 
  20x20  Bars:   (12) #10  B3 (Level 1), B4 (Levels 1‐2)   
  18x18  Bars:  (8) #10   B2 (Levels 1‐3), B3 (Level 2‐4), B4 (Levels3‐5)   
  14x14  Bars:  (4) #8    A1‐A4, B1, B2 (Levels 4‐6), B3 (Levels 5‐7), B4 (Level 6‐7) 
 
Cost  
 
The total square foot cost was calculated using RS Means. 

RS Means ‐ Parking Garage 

SF Area  115,000  145,000  125,334  Building Cost 

LF Perimeter  638  723  556 

Cost/SF  $44.65  $43.50  $44.25  $5,546,030 

Adjustments             

Perimeter   $1.05  $0.85  $1.38  $172,961 

Story Height   $0.45  $0.40  $0.50  $62,667 

Additives             

Elevator        $2.84  $356,440 

     

Total Cost/SF        $48.97  $6,138,097 

 

Perimeter Adjustment (LF) Cost/SF 

   Design Case 
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      638'  723'  556' 
Adjustment Case  100'  $1.05 $0.85 $1.24 

   111.28' $1.17 $0.95 $1.38 

Story Height Adjustment (Ft) Cost/SF 

   Design Case 

      638'  723'  556' 
Adjustment Case  10'  $0.45 $0.40 $0.50 

   9'  $0.45 $0.40 $0.50 

Additives 

Item  Unit  Cost/Unit Quantity  Total Cost 
Elevator (2000#, 7 stops)  Each  $178,220 2 $356,440 

 
A unit cost was compiled for the precast structural members only, using RSMeans. 
 

Unit Costs 

   Material  Labor  Equipment Subtotal  Quantity  Total 

L Beams                   
20"x24"x24'  $1,582.12  $119.80 $74.54 $1,776.50 62  $110,143.00
20"x28"x24'  $1,645.00  $125.40 $78.30 $1,848.70 12  $22,184.40
20"x32"x32'  $2,447.00  $144.00 $89.30 $2,680.30 42  $112,572.60
20"x32"x32'  $2,566.00  $150.00 $93.40 $2,809.40 8  $22,475.20

Inverted T                   
28"x32"x24'  $1,899.00  $144.00 $89.50 $2,132.50 9  $19,192.50
28"x36"x24'  $1,974.00  $151.00 $94.00 $2,219.00 2  $4,438.00
Double T's                   
24"x8'x58'  $2,987.00  $220.40 $137.00 $3,344.40 256  $856,166.40
Columns                   
14"x14"x9'  $423.00  $229.50 $141.30 $793.80 38  $30,164.40
18"x18"x9'  $738.00  $283.50 $176.85 $1,198.35 9  $10,785.15
20"x20"x9'  $738.00  $283.50 $176.85 $1,198.35 3  $3,595.05
                    

Total  $15,100.12  $1,054.60 $656.04 $16,810.80    $1,191,716.70
 
   

Page 45 of 117



M i l e s t o n e   B u i l d i n g   # 4  K r i s t e n  M  H l o p i c k   
   
   
   
                   Construction Management   |   Dr. Riley   |   Germantown, Maryland   |   April 9, 2008 
 

Barks Daily from Nitterhouse Concrete Products provided an approximate but more accurate 
estimate. 

Double T’s = $15/sf 
L Beams = $300/lf 
Inverted T = $250/lf 
14x14 Column = $39/lf 
18x18 Column = $273/lf 
20x20 Column = $415/lf 
 

Unit Cost by Nitterhouse 

   Cost  Unit 
Span 
(ft) 

Width 
(ft)  Subtotal  Quantity  Total 

Double T  $15.00  SF  58  8  $6,960.00 256  $1,781,760.00
L Beam  $250.00  LF  24     $6,000.00 74  $444,000.00
L Beam  $250.00  LF  32     $8,000.00 50  $400,000.00
Inverted T  $300.00  LF  24     $7,200.00 11  $79,200.00
14x14  $39.00  LF  9     $351.00 38  $13,338.00
18x18  $273.00  LF  9     $2,457.00 9  $22,113.00
20x20  $415.00  LF  9     $3,735.00 2  $7,470.00
                       
Total                    $2,747,881.00
 
 

Schedule 
 
RSMeans shows a C‐11 crew  to perform  the work of  the precast structural members. A C‐11 
crew includes: 

1 Structural Steel Forman 
6  Structural Steel Workers 
1  Crane Operator 
1   Crane Oiler 
1 Crane 

The crew can erect the members in: 
  Columns  3.75 days 
  Double T’s  16 days 
  L Beams  5.39 days 
  Inverted T  0.48 days 
Total erection duration for the structural system is 33 working days.    
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Conclusion  
 
The  implementation of a parking garage allows  for a more sustainable site by eliminating the 
impervious surfaces.  The space that has been freed up can be used for other amenities such as 
an  arboretum  or  restore  habitat,  small  strip  mall  or  direct  access  road  to  Father  Hurley 
Boulevard.    The  erection  time  is  longer  and  the  structure  costs more,  but  there  are  other 
benefits to our environment. 
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Appendix A 

Building Sequencing 
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Appendix B 

Existing Condition Site Plan 
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Appendix C 

Detailed Project Schedule 
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ID Task Name Duration Start Finish

1 Notice to Proceed 0 days Fri 6/29/07 Fri 6/29/07
2 Issurance of Site Permit 20 days Fri 6/29/07 Thu 7/26/07
3 Issurance of Building Permit 60 days Fri 6/29/07 Thu 9/20/07
4 Anchor Bolt Delivery 1 day Mon 7/30/07 Mon 7/30/07
5 Otis Notice to Proceed 1 day Tue 8/7/07 Tue 8/7/07
6 Structural Steel Fabrication 50 days Mon 8/27/07 Fri 11/2/07
7 Install Sediment Controls - Phase 1 5 days Wed 8/29/07 Tue 9/4/07
8 Clear and Strip Site 5 days Thu 9/6/07 Wed 9/12/07
9 Date of Commencement 0 days Fri 9/14/07 Fri 9/14/07

10 Excavate Foundation 26 days Mon 9/17/07 Mon 10/22/07
11 Rebar and Concrete Foundation and Footings 24 days Wed 9/19/07 Mon 10/22/07
12 Site Grading - Phase 1 20 days Fri 9/21/07 Thu 10/18/07
13 Duct Shaft Walls - Floors 1-6 18 days Tue 9/25/07 Thu 10/18/07
14 Concrete Grade Beams 4 days Wed 9/26/07 Mon 10/1/07
15 Install CMU Below Grade 24 days Wed 9/26/07 Mon 10/29/07
16 Concrete at Elevator Pit 10 days Tue 10/2/07 Mon 10/15/07
17 Place Building Pad on Grade 5 days Fri 10/5/07 Thu 10/11/07
18 FRP Piers 3 days Mon 10/15/07 Wed 10/17/07
19 Place Stone for SOG 3 days Tue 10/30/07 Thu 11/1/07
20 Site Material Delivery 20 days Wed 10/31/07 Tue 11/27/07
21 Install Under SOG MEP Items 5 days Fri 11/2/07 Thu 11/8/07
22 Rough in Under SOG 5 days Fri 11/2/07 Thu 11/8/07
23 Inspection for Under SOG Piping 1 day Thu 11/8/07 Thu 11/8/07
24 FRP SOG Pours 1 and 2 7 days Fri 11/9/07 Mon 11/19/07
25 Mobilization - Structural Steel 1 day Tue 11/20/07 Tue 11/20/07
26 Erect Structural Steel - Section 1 12 days Wed 11/21/07 Thu 12/6/07
27 Erect Stairs 74 days Wed 11/21/07 Mon 3/3/08
28 Install Site Utilities - Phase 1 30 days Fri 11/30/07 Thu 1/10/08
29 Plumb and Deck Structural Steel - Section 1 3 days Tue 12/11/07 Thu 12/13/07
30 Grout Base Plates Under Section 1 SS 2 days Fri 12/14/07 Mon 12/17/07
31 Erect Structural Steel - Section 2 12 days Fri 12/14/07 Mon 12/31/07
32 Shoot and Inspect Studs - Section 1 3 days Fri 12/14/07 Tue 12/18/07
33 FRP 2nd Floor Pours 1 and 2 24 days Wed 12/19/07 Mon 1/21/08
34 FRP 3rd Floor Pours 1 and 2 24 days Fri 12/21/07 Wed 1/23/08
35 Install Electrical Sleeve - Floors 2-6; Pours 1 & 2 53 days Fri 12/21/07 Tue 3/4/08
36 Instal Mechanical Sleeves - Floors 2-6 Pours 1 and 2 52 days Wed 12/26/07 Thu 3/6/08
37 Plumb and Deck Structural Steel - Section 2 3 days Thu 1/3/08 Mon 1/7/08
38 Grout Base Plates Under Section 2SS 2 days Tue 1/8/08 Wed 1/9/08
39 Erect Structural Steel - Section 3 12 days Tue 1/8/08 Wed 1/23/08
40 Shoot and Inspect Studs - Section 2 3 days Tue 1/8/08 Thu 1/10/08
41 Temporary Lighting - Floors 1-6 and Penthouse 94 days Tue 1/8/08 Fri 5/16/08
42 Install Electrical Sleeve - 2nd Floor Pour 2 2 days Tue 1/15/08 Wed 1/16/08
43 Plumb and Deck Strucural Steel - Section 3 3 days Thu 1/24/08 Mon 1/28/08
44 Shoot and Inspect Studs - Section 3 3 days Thu 1/24/08 Mon 1/28/08
45 Install Standpipes 35 days Thu 1/24/08 Wed 3/12/08
46 Flush Certification 1 day Mon 1/28/08 Mon 1/28/08
47 FRP 4th Floor Pours 1 and 2 25 days Tue 1/29/08 Mon 3/3/08
48 Erect Strucural Steel - Section 4 12 days Tue 1/29/08 Wed 2/13/08
49 FRP 5th Floor Pours 1 and 2 25 days Thu 1/31/08 Wed 3/5/08
50 FRP 6th Floor Pours 1 and 2 25 days Mon 2/4/08 Fri 3/7/08
51 Plumb and Deck Structural Steel - Section 4 3 days Thu 2/14/08 Mon 2/18/08
52 Install Structural Support - Screen Wall Roof 5 days Tue 2/19/08 Mon 2/25/08
53 Cooling Tower Support Steel 3 days Tue 2/19/08 Thu 2/21/08

6/29

9/14

S M T W T F S S M T W T F S S M T W T F S S M T W T
5, '07 Jun 17, '07 Aug 19, '07 Oct 21, '07 Dec 23, '07 Feb 24, '08 Apr 27, '08 Jun 29, '08 Aug 31, '08 Nov 2, '08 Jan 4, '09 Mar 8, '09 May 10

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Milestone Building #4 1 of 4 

Buch Construction Trammell Crow Morgan Gick McBeath and Associates

Project: Project1
Date: Fri 11/2/07
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ID Task Name Duration Start Finish

54 Shoot and Inspect Studs - Section 4 3 days Tue 2/19/08 Thu 2/21/08
55 Set Elev. Equipment into Mechancial Room 1 day Tue 2/19/08 Tue 2/19/08
56 Set Roof Drain Bodies 4 days Tue 2/19/08 Fri 2/22/08
57 Install Roof Curbs - Mechanical 3 days Tue 2/19/08 Thu 2/21/08
58 Set Cooling Tower 2 days Fri 2/22/08 Mon 2/25/08
59 Install Tieback Supports - Roof 5 days Tue 2/26/08 Mon 3/3/08
60 Frame, Sheath - Screen Wall Roof 10 days Tue 2/26/08 Mon 3/10/08
61 FRP Penthouse 4 days Mon 3/10/08 Thu 3/13/08
62 Erect Material Hoist 3 days Mon 3/10/08 Wed 3/12/08
63 Mobilization - Drywall 1 day Mon 3/10/08 Mon 3/10/08
64 Install EIFS - Screen Wall Roof and Penthouse 26 days Tue 3/11/08 Tue 4/15/08
65 Layout Walls - Floors 1-6 and Penthouse 49 days Tue 3/11/08 Fri 5/16/08
66 Layout Equipment Pads and Curbs 1 day Thu 3/13/08 Thu 3/13/08
67 Install Temporary Power for Material Hoist 1 day Thu 3/13/08 Thu 3/13/08
68 Layout Equipment Pad and Curbs 1 day Thu 3/13/08 Thu 3/13/08
69 Frame, Sheath, Moisture Barrier, Masonry Walls - South 8 days Fri 3/14/08 Tue 3/25/08
70 Set SCU's - Floors 1-6 and Penthouse 1 day Mon 3/17/08 Mon 3/17/08
71 Spray Fireproofing - Floors 1-6 and Penthouse 48 days Tue 3/18/08 Thu 5/22/08
72 Set Penthouse Pumps 2 days Thu 3/20/08 Fri 3/21/08
73 Ductwork - Floors 1-6 46 days Thu 3/20/08 Thu 5/22/08
74 Install Duct - Floors 1-6 and Penthouse 54 days Mon 3/24/08 Thu 6/5/08
75 Penthouse Piping 10 days Mon 3/24/08 Fri 4/4/08
76 Frame, Sheath, Moisture Barrier, Masonry Walls - West 13 days Wed 3/26/08 Fri 4/11/08
77 Layout - Masonry 2 days Thu 3/27/08 Fri 3/28/08
78 Install  Carriers and Plumbing Rough In - Floors 1-6 46 days Thu 3/27/08 Thu 5/29/08
79 Install and Washdown Masonry - South 18 days Mon 3/31/08 Wed 4/23/08
80 Install Sprinkler System 61 days Tue 4/1/08 Tue 6/24/08
81 Install CMU Loading Dock/General Area 5 days Thu 4/3/08 Wed 4/9/08
82 Install Roof - Main Roof 10 days Fri 4/4/08 Thu 4/17/08
83 Install and Washdown Masonry - West 25 days Mon 4/14/08 Fri 5/16/08
84 Frame, Sheath, Moisture Barrier, Masonry Walls - North 8 days Mon 4/14/08 Wed 4/23/08
85 Install and Washdown Masonry - East 25 days Fri 4/18/08 Thu 5/22/08
86 Install Wood Blocking at Exterior Wall -South 3 days Mon 4/21/08 Wed 4/23/08
87 Install Metal Flashing and Caps - South 3 days Thu 4/24/08 Mon 4/28/08
88 Mobilization - Windows 1 day Thu 4/24/08 Thu 4/24/08
89 Caulk Masonry Joints - South 3 days Thu 4/24/08 Mon 4/28/08
90 Frame, Sheath, Moisture Barrier, Masonry Walls - East 13 days Thu 4/24/08 Mon 5/12/08
91 Install and Caulk Windows - South 20 days Fri 4/25/08 Thu 5/22/08
92 Install and Washdown Masonry - North 18 days Mon 5/5/08 Wed 5/28/08
93 Install Brick Loading Dock/General Area 6 days Tue 5/6/08 Tue 5/13/08
94 Install Roof - Penthouse 5 days Thu 5/8/08 Wed 5/14/08
95 Set Fire Pump and Jockey Pump 2 days Thu 5/8/08 Fri 5/9/08
96 Install Wood Blocking at Exterior Wall - West 3 days Mon 5/12/08 Wed 5/14/08
97 Power to Fire Pump and Jockey Pump 3 days Mon 5/12/08 Wed 5/14/08
98 Loading Dock Ramp Concrete 5 days Wed 5/14/08 Tue 5/20/08
99 Washdown Loading Dock/General Area 2 days Wed 5/14/08 Thu 5/15/08

100 Install Metal Flashing and Caps - West 3 days Thu 5/15/08 Mon 5/19/08
101 Frame and Install GWB Elevator Shaft 3 Sides 20 days Thu 5/15/08 Wed 6/11/08
102 Fire Pump Flow Test 1 day Thu 5/15/08 Thu 5/15/08
103 Sprinkler Final Inspection 1 day Fri 5/16/08 Fri 5/16/08
104 Install and Caulk Windows - West 25 days Mon 5/19/08 Fri 6/20/08
105 Caulk Masonry Joints - West 3 days Mon 5/19/08 Wed 5/21/08
106 Vanity and Toilet Partition Support Steel - Floors 1-6 44 days Tue 5/20/08 Fri 7/18/08
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ID Task Name Duration Start Finish

107 Frame Walls and Ceiling - Floors 1-6 and Penthouse 66 days Tue 5/20/08 Tue 8/19/08
108 Plumbing Rough In - Penthouse 5 days Wed 5/21/08 Tue 5/27/08
109 Install Ceramic Tile in RR - Floors 1-6 10 days Thu 5/22/08 Wed 6/4/08
110 Rough In Electrical - Floors 1-6 and Penthouse 61 days Thu 5/22/08 Thu 8/14/08
111 Set Generator 1 day Fri 5/23/08 Fri 5/23/08
112 Install Wood Blocking at Exterior Wall - North 3 days Mon 5/26/08 Wed 5/28/08
113 Set Switchgear 5 days Tue 5/27/08 Mon 6/2/08
114 Electrical Close In Inspection - Penthouse 1 day Wed 5/28/08 Wed 5/28/08
115 FRP Stairs Near B-1 ext 3 days Thu 5/29/08 Mon 6/2/08
116 Install Metal Flashing and Caps - North 3 days Thu 5/29/08 Mon 6/2/08
117 Install and Caulk Windows - North 20 days Thu 5/29/08 Wed 6/25/08
118 Caulk Masonry Joints - North 3 days Thu 5/29/08 Mon 6/2/08
119 Framing Close-in Inspection - Penthouse 1 day Thu 5/29/08 Thu 5/29/08
120 Electrical Close In Inspection - 1st Floor 1 day Thu 5/29/08 Thu 5/29/08
121 Plumbing Wall Close-in Inspection - Floors 1-6 3 days Fri 5/30/08 Tue 6/3/08
122 Install Mirrors - Floors 1-6 58 days Mon 6/2/08 Wed 8/20/08
123 Vanity Tops - Floors 1-6 44 days Tue 6/3/08 Fri 8/1/08
124 TPF Inspection 1 day Tue 6/3/08 Tue 6/3/08
125 Power to Elevator Equipment 3 days Wed 6/4/08 Fri 6/6/08
126 Install Sprinkler Mains - Penthouse 6 days Fri 6/6/08 Fri 6/13/08
127 Plumbing Fixtures - Floors 1-6 47 days Fri 6/6/08 Mon 8/11/08
128 Mobilization - Elevator 2 days Tue 6/10/08 Wed 6/11/08
129 Set Elev. Mechanical Room Equipment for Installation 10 days Tue 6/10/08 Mon 6/23/08
130 Set and Pipe In House Pump 3 days Tue 6/10/08 Thu 6/12/08
131 Framing Close-in Inspection - 1st Floor 1 day Thu 6/12/08 Thu 6/12/08
132 Pipe Out Sprinkler Room 1 day Fri 6/13/08 Fri 6/13/08
133 HVAC Systems Operational 0 days Fri 6/13/08 Fri 6/13/08
134 Install Wood Blocking at Exterior Wall - East 3 days Mon 6/16/08 Wed 6/18/08
135 Install Sprinkler Branch and Heads - Penthouse 6 days Mon 6/16/08 Mon 6/23/08
136 Install Decorated Painted Steel Rails 10 days Thu 6/19/08 Wed 7/2/08
137 Electrical Close In Inspection - 2nd Floor 1 day Thu 6/19/08 Thu 6/19/08
138 Grilles and Diffusers - Floors 1-6 50 days Thu 6/19/08 Wed 8/27/08
139 Framing Close-in Inspection - 2nd Floor 1 day Fri 6/20/08 Fri 6/20/08
140 Install and Caulk Windows - East 25 days Mon 6/23/08 Fri 7/25/08
141 Caulk Masonry Joints - East 3 days Mon 6/23/08 Wed 6/25/08
142 Install Aluminum Louvers 5 days Mon 6/23/08 Fri 6/27/08
143 Rough In Electrical - Lobby 19 days Mon 6/23/08 Thu 7/17/08
144 Install Rails and Shaft - Elevator 20 days Tue 6/24/08 Mon 7/21/08
145 Blinds - Floors 1-6 59 days Fri 6/27/08 Wed 9/17/08
146 Install Electrical Trim -Floors 1-6 and Penthouse 59 days Fri 6/27/08 Wed 9/17/08
147 Install Doors Frames and Hardware - Floors 1-6 37 days Fri 6/27/08 Mon 8/18/08
148 Caulk Louvers 2 days Mon 6/30/08 Tue 7/1/08
149 Set Fixtures/Trim/Connect - Floors 1-6 45 days Tue 7/1/08 Mon 9/1/08
150 Install Metal Flashing and Caps - East 3 days Thu 7/3/08 Mon 7/7/08
151 Electrical Close In Inspection - 3rd Floor 1 day Thu 7/3/08 Thu 7/3/08
152 Framing Close-in Inspection - 3rd Floor 1 day Mon 7/7/08 Mon 7/7/08
153 Final Cleaning - All Floors, Penthouse and Lobby 69 days Tue 7/8/08 Fri 10/10/08
154 Install Metal Flashing and Caps - Penthouse 1 day Wed 7/9/08 Wed 7/9/08
155 Hang and Finish GWB  - Floors 1-6 30 days Wed 7/9/08 Tue 8/19/08
156 Install Platforms - Elevator 20 days Wed 7/9/08 Tue 8/5/08
157 Install Millwork 25 days Thu 7/10/08 Wed 8/13/08
158 Wall and Ceiling Inspection - Lobby 2 days Thu 7/10/08 Fri 7/11/08
159 Electrical Close In Inspection - 4th Floor 1 day Fri 7/18/08 Fri 7/18/08

6/13
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ID Task Name Duration Start Finish

160 Framing Close-in Inspection - 4th Floor 1 day Mon 7/21/08 Mon 7/21/08
161 Install Roof - 3rd Floor Ledge 5 days Tue 7/22/08 Mon 7/28/08
162 Install Sedemint Controls - Phase 2 5 days Fri 7/25/08 Thu 7/31/08
163 Vestibule Glass Walls and Doors 15 days Fri 7/25/08 Thu 8/14/08
164 Insulation - Floors 1-6 30 days Tue 7/29/08 Mon 9/8/08
165 Dismantle Material Hoist 3 days Thu 7/31/08 Mon 8/4/08
166 Install Site Utilities - Phase 2 20 days Fri 8/1/08 Thu 8/28/08
167 Set Stone Floor Lobby 20 days Fri 8/1/08 Thu 8/28/08
168 Electrical Close In Inspection - 5th Floor 1 day Fri 8/1/08 Fri 8/1/08
169 Framing Close-in Inspection - 5th Floor 1 day Mon 8/4/08 Mon 8/4/08
170 Erect Spandrel Support Steel - Material Hoist 6 days Tue 8/5/08 Tue 8/12/08
171 Install/Set Frames - Doors 1-6 10 days Wed 8/6/08 Tue 8/19/08
172 Install Toilet Partitions and Assc. - Floors 1-6 5 days Tue 8/12/08 Mon 8/18/08
173 Frame, Sheath, Moisture Barrier, Masonry Walls - Material Hoist 5 days Wed 8/13/08 Tue 8/19/08
174 Electrical Close In Inspection - 6th Floor 1 day Fri 8/15/08 Fri 8/15/08
175 Framing Close-in Inspection - 6th Floor 1 day Mon 8/18/08 Mon 8/18/08
176 Install and Washdown Masonry - Material Hoist 9 days Wed 8/20/08 Mon 9/1/08
177 Build Cabs - Elevator 15 days Wed 8/20/08 Tue 9/9/08
178 Build Glass Entry 10 days Fri 8/22/08 Thu 9/4/08
179 Prime and Paint - Floors 1-6 24 days Fri 8/22/08 Wed 9/24/08
180 Install and Caulk Windows - Material Hoist 5 days Thu 9/4/08 Wed 9/10/08
181 Install Doors - Elevator 10 days Wed 9/10/08 Tue 9/23/08
182 Install F/A Annunciator Panel into Wall 2 days Tue 9/16/08 Wed 9/17/08
183 Install Building Directory 2 days Tue 9/16/08 Wed 9/17/08
184 Power to Elevator Sump Pump 2 days Wed 9/17/08 Thu 9/18/08
185 Install and Pipe In Elevator Sump Pump 2 days Thu 9/18/08 Fri 9/19/08
186 Final Plumbing Inspection 1 day Tue 9/23/08 Tue 9/23/08
187 Final Electrical Inspection 1 day Wed 9/24/08 Wed 9/24/08
188 Test and Adjust Cars 10 days Wed 9/24/08 Tue 10/7/08
189 Montgomery County Fire Inspection 3 days Thu 9/25/08 Mon 9/29/08
190 MEP Commissioning 10 days Tue 10/7/08 Mon 10/20/08
191 Provide Operator for Shaft Point Up Work 3 days Wed 10/8/08 Fri 10/10/08
192 QEI Elevator Inspection 1 day Mon 10/13/08 Mon 10/13/08
193 Final State Inspection - Elevator 1 day Tue 10/14/08 Tue 10/14/08
194 Building Final Inspection 2 days Wed 10/15/08 Thu 10/16/08
195 C of O From County 3 days Thu 10/16/08 Mon 10/20/08
196 Substantial Completion and Turnover 0 days Tue 10/21/08 Tue 10/21/08
197 Contractual Completition 0 days Fri 11/21/08 Fri 11/21/08

10/21
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Dear Sir or Madam; 
 
I  am  currently  a  senior  at  The  Pennsylvania  State  University  majoring  in  Architectural 
Engineering with  an  emphasis  in Construction Management.   As  I  approach  graduation, one 
requirement  is to write a thesis.   Through my studies and experience, I have found that some 
projects had to take away LEED points early during construction because of cost, availability of 
materials, trades, and knowledge deficit within the construction  industry. After speaking with 
industry members, I found that many other companies, when implementing LEED design into a 
project for the first time, have experienced similar problems.  
 
My research  looks  into creating a LEED guide for trade contractors that will allow  for an easy 
implementation  process  for  inexperienced  industry members  on  preselected Materials  and 
Resources points. An  information pamphlet and  LEED guidelines will be developed  for  them.  
The goal of my research is to enable companies to prepare a proficient project team early on. 
 
LEED design  is a hot  topic  in  today’s  industry and you  can’t go a day without hearing about 
green, sustainability or energy efficient.   After graduation,  I will be working with construction 
teams in and around the nation’s capital.  The city’s master plan calls for all new construction to 
be LEED certified.  With this in mind, I developed my research topic.  To achieve this goal, trade 
contractors must be prepared to implement LEED changes into their projects.  Once proficient 
with LEED concepts, contractors will benefit by being called back for future jobs. 
 
I have enclosed three documents.  The first is a LEED information sheet.  This sheet focuses on 
three Materials  and  Resource  credits  (MR2, MR4  and MR5)  and  provides  background  and 
highlights  for  each  of  the  credits.    The  second  document  is  a  survey.    The  intention  of  this 
survey  is to provide  feedback on your  feelings about the situation, any additional advice, and 
most  importantly  to  help  narrow  down  my  research  to  a  more  specific  topic.    The  third 
document  is a  LEED guideline  for  trade  contractors  that provides  the documents needed  for 
common specification sections. 
 
I would greatly appreciate your input and feedback on LEED design and construction to support 
my  senior  thesis  research.   Due  to deadlines my professors have  set,  I would  like  to  receive 
feedback by Friday March 28, 2008.   Should you have any questions or concerns, please  feel 
free to contact me at your convenience. 
 
Sincerely, 
Kristen M Hlopick   
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SECTION 1 
What kind of company do you work for? 

____Owner 
____Architect 
____Construction Manager 
____General Contractor 
____Trade Contractor 
____Supplier 
____Manufacturer 
____Other: __________________________________________ 

 
 Have you participated in the design or construction of a LEED certified building? 

____Yes. Please proceed to SECTION 2 
____No.  Please proceed to SECTION 3 

 
SECTION 2 
 How many LEED certified building did you take part in? 
 
 
What were the ratings? 

____Certified 
____Silver 
____Gold 
____Platinum 

 
If you are a trade partner, supplier or manufacturer, did you have any problems implementing the 
needed requirements for the anticipated LEED points: MR 2 (Construction Waste Management), MR 
4(Recycled Content), MR 5(Local/Regional Materials)? 

____Yes 
____No 
If yes, please provide explanation. 

 
 
 
 Was there any trouble obtaining verification information needed for submittals? 

____Yes 
____No 
If yes, please provide explanation. 

 
 
 
When fulfilling requirements for MR 2 Construction Waste Management, what method was used? 

____third party to separate co‐mingled trash 
____separate recycling bins on site for different materials 
Why did you choose this method? 
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Where there any complications? 

 
 
 
Did you have any trouble finding products with the noted recycled content in MR4 Recycled Content? 

____Yes 
____No 
If yes, please provide explanation. 

 
 
 
 Was there any trouble finding local materials, suppliers and/or manufacturers for MR 5 Local Materials? 

____Yes 
____No 
If yes, please provide explanation. 

 
 
 
SECTION 3 
Would your company be interested in pursuing a LEED project? 

____Yes 
____No 
If yes, are you looking to start a LEED project? 
 
 
If no, please provide explanation. 
 
 

 
Do you feel that you have adequate knowledge of the LEED design and construction? 

____Yes 
____No 
Please provide explanation. 

 
 
 
What factors do you feel that have preventing your company from taking part in a LEED project? 
 
 
 
SECTION 4 
Was the LEED implementation process successful? 

____Yes 
____No 
Please provide explanation. 
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For trade contractors, was this your first LEED project? 

____Yes 
____No 
If yes, did you find that when implementing the LEED process for the first time, that you had 
trouble with any of the requirements? 

 
 
 
Do you feel that a LEED guide made for trade contractors would be beneficial when implementing LEED 
into a construction project? 

____Yes 
____No 

 
Do you have any suggestions for what can make this process smoother? 
 
 
 
As a trade contractor, do you have your own thoughts about recycling materials that is not mentioned in 
the LEED guidelines? 
 
 
 
What benefits have you seen in the LEED projects?  Are you happy with you decision in taking part of a 
LEED project?   
 
 
 
Please feel free to add any additional comments. 
 
 
 
 
Thank you for your time and input.  Your participation in my senior thesis research is greatly 
appreciated.  Should you have any questions, feel free to contact me. 
 
Kristen M Hlopick 
825 South Allen Street, #8 
State College, PA 16801 
kmh326@psu.edu 
khlopick@buchconstruction.com 
814.282.5431 
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MR 2 – Construction Waste Management 
 
Requirements: 

• Recycle or salvage 50% of non‐hazardous construction and demolition debris 

• Develop and implement a construction waste management plan 

• Determine whether the materials will be sorted on site or comingled 
Strategies: 

• Cardboard, metal brick, acoustical ceiling tile, concrete, plastic, clean wood, glass, 
drywall, carpet and insulation 

• Designate area on site for recycling and track construction process 

• Identify construction handlers and haulers 
 

Calculations: 
None 
 
Pre Certification Submittal Documentation: 

• Narrative describing how the project intends to accomplish the credit requirements 

• Confirmation of this intent from both the design professional and the owner/developer 
Certification Submittal Documentation: 

• Complete the construction waste calculation tables in the submittal template 
o General description of each type of waste generated 
o Location of receiving agent (recycler or landfiller) for waste 
o Quantity of waste diverted (by category) in tons or cubic yards 

• Narrative describing the project construction waste management approach 
o Construction waste management plan 
o Addition comments/note for special circumstances 
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MR 2 Construction Waste Management – Sample Tables 
 
 

Sample Construction Waste Management Diversion Summary 

Diverted/Recycled  Diversion/Recycling 
Quantity of 
Diverted/  Units

Materials Description  Hauler or Location  Recycled Waste  (tons/cy)
Concrete  ABC Recycling  138.0  Tons
Wood  Z‐Construction Reuse  10.2  Tons
Gypsum Wallboard  ABC Recycling  6.3  Tons
Steel  Re‐Cycle Steel Collectors  1.1  Tons
Crushed Asphalt  On‐Site Reuse  98.2  Tons

Masonry  ABC Recycling  6.8  Tons

Cardboard  ABC Recycling  1.6  Tons
TOTAL CONSTRUCTION WASTE DIVERTED  262.2  Tons

Landfill Materials  Landfill Hauler  
Quantity of 
Diverted/  Units

Description  or Location  Recycled Waste  (tons/cy)
General Mixed Waste  XYZ Landfill  52.3  Tons
TOTAL CONSTRUCTION WASTE SENT TO LANDFILL  52.3  Tons
TOTAL OF ALL CONSTRUCTION WASTE  314.5  Tons
PERCENTAGE OF CONSTRUCTION WASTE DIVERTED FROM LANDFILL  83.40%   

 
Solid Waste Conversion 

Factors 
Material  Density 
   (lbs/cy) 
Cardboard  100
Gypsum Wallboard  500
Mixed Waste  350
Rubble  1400
Steel  1000

Wood  300
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MR 4 – Recycled Content 
 
Requirements: 
Use materials such that the sum of post‐consumer recycled content plus one half of the pre‐
consumer content constitutes at least 10% of the total value of materials (base on cost). 
 
Strategies: 

• Identify material suppliers that can achieve predetermined goal 

• During construction, ensure correct products are being installed 

• Consider range of environmental, economic and performance attributes when selecting 
products and materials 

• Metals, concrete, masonry, acoustical ceiling tile, carpet, ceramic tile, insulation 
 
Calculations: 
Recycled content value = 
(% post consumer*material cost) + 0.5(% pre construction*material cost) 

% recycled content = 
୲୭୲ୟ୪ ୰ୣୡ୷ୡ୪ୣୢ ୡ୭୬୲ୣ୬୲ ୫ୟ୲ୣ୰୧ୟ୪ ୴ୟ୪୳ୣ ሺ$ሻ

୲୭୲ୟ୪ ୫ୟ୲ୣ୰୧ୟ୪ ୡ୭ୱ୲ ሺ$ሻ  

Total material costs = actual costs in CSI Divisions 2‐10 
                                    = total material cost*45%   (default) 
  Steel:   

• Assume 25% post consumer, but actual may be much higher 
  Assemblies: 

• Consider % by weight for pre and post consumer products 

• When there are subcomponents, the final two percentages must be determined 
by using the weights of the small subcomponent element 

Supplementary Cementitious Material: 

• Calculate recycled content value on the mass of the cementitious material only, 
not the entire concrete mix. 

• Amount of cementitious material can be obtained from supplier 
 

Pre Certification Submittal Documentation: 

• Narrative describing hot project intends to accomplish credit 

• Confirmation of this intent from both the design professional and the owner/developer 
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Certification Submittal Documentation: 

• Provide total materials cost (CSI Division 2‐10) or 45% of the total project material cost 
(CSI Division 2‐10) 

• Provide tabulation of each material used on the project that is being tracked for 
recycled content 

o Material 
o Manufacturer 
o Product cost 
o Pre/Post consumer amount 
o Source of recycled content data 

• Narrative for any special circumstances 
 
 
 

MR 4 Recycled Content – Sample Tables 
 
 

Sample Supplementary Cementitious Material Calculations 
Mix   Mass of  Mass of  Mass of  SCMs as a   Dollar value  Recycled 
 #  Portland  recycled  total  percentage  of all  content 
   cement*  SCMs  cementitious  of total  cementitious   value per 
   (lbs)  (lbs)  materials  cementitious  materials  yard 
         (lbs)  materials  (from  [(SCM/2)x 
            (%)  concrete  dollar value] 
               supplier)    

2  200  50  250  20%  $35   $3.50  

3  300  100  400  25%  $45   $5.63  
*This column also includes any other cementitious ingredients that are not recycled. 
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MR 5 – Regional Materials 
 
Requirements: 
Use building material that have been extracted, harvested or recovered, as well as 
manufactured within 500 miles from project site.  If only a fraction of the material is extracted, 
harvested or manufactured, only use that fraction in the calculations. 
 
Strategies: 

• Research early in design process.  Select feasible materials. 

• Establish a goal and only specify materials that can be found locally 

• Run preliminary calculations (design phase) to ensure target 

• Ensure locate materials that are being installed 

• Quantify local materials that are being installed 

• When selecting materials consider wide range of environmental, economic and 
performance attributes 

• General contractor should work with trade contractors and suppliers to verify available 
materials 

• General contractors are responsible for documenting amounts and values of materials 
 
Calculations: 

% local materials = 
T୭୲ୟ୪ ୡ୭ୱ୲ ୭ ୪୭ୡୟ୪ ୫ୟ୲ୣ୰୧ୟ୪ୱ ሺ$ሻ

୲୭୲ୟ୪ ୫ୟ୲ୣ୰୧ୟ୪ ୡ୭ୱ୲ ሺ$ሻ  

Total material costs = actual costs in CSI Divisions 2‐10 
                                    = total material cost*45%   (default) 
 
Pre Certification Submittal Documentation: 

• Narrative describing how the project intends to accomplish credit 

• Confirmation of this intent from design professional and owner/developer 
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Certification Submittal Documentation: 

• Provide the project’s total cost or total materials cost (CSI Division 2‐10) 

• Complete the regional materials calculation table – Submittal Template.  
o Product name 
o Material manufacturer 
o Product cost 
o Percentage of product by weight that meets by the manufacturer and extractor 

criteria 
o Distance between project site and where the location of where the material was 

harvest, extracted or recovered 
o Distance between project site ad where the location of the manufacturer 

• Narrative for any special circumstances  
 
 

MR 5 Local/Regional Materials – Sample Tables 
 
 

Sample Assembly Percent Regionally Extracted Calculation for Concrete 
Components  Weight        Distance between  Weight 
   (lbs)        Project &  Contributing 
            Extraction Site  to Regional 
            (miles)  Extraction (lbs) 
Cement  282        1,250  0
Fly Ash  282        125  282
Water  275        1  275
Slag  750        370  750

Recycled Concrete & Aggregate  1,000        8  1,000

Sand  1,200        18  1,200
Component Totals  3,789           3,507
Percent Regionally Extracted Materials (3,507/3,789)  92.60%
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MR 5 Local/Regional Materials – Sample Tables (continued…) 
 
 

Sample MR Credit 5 Calculation 

Product  Manufacturer  Distance Distance Product  Value  Information  
      Between Between Cost ($)  Qualifying  Source 
      Project & Project &    as    
      Manufacturer Extraction/    Regional    

      (mi)
Harvest 

(mi)         
Plant  Green's  5 5 $6,770  $6,770  contractor  
material  Landscape            submittal 

Concrete  Joe's Concrete  15 15 $21,000  $21,000  contractor  

aggregate               submittal 
Insulation  UR Warm  105 1,080 $9,250  ‐  product cut 
                sheet 
Gypsum  Gypsum R Us  75 288 $8,550  $8,550  letter from 
board               manufacturer 
Carpet  Fiber Good  355 721 $15,333  ‐    
     
Casework  Top Counter  18 320 $12,200  $12,200  contractor  

                submittal 
Lumber  My Mill  110 320 $38,990  $38,990  contractor  
   submittal 
Wood  Closeby  71 320 $7,000  $7,000  contractor  
doors               submittal 
Total Cost of Regional Materials  $94,510    
Total Materials Cost (Divisions 2‐10)  $751,000    
Percent Regional Materials  13%    
Points Earned         1    
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Appendix E.4 

LEED Introduction Letter 
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LEED Guidelines for Trade Contractors 
 
There are three documents that compile the LEED Guidelines for Trade Contractors: Submittals, Design 
Requirement and Waste Management.  With each document there are five (5) tabs, which can be found 
at the bottom left. 
 
The first tab provides a matrix with the specification sections across the top and the respective 
requirements across the left side.  I have already placed an “X” in some boxes where I felt this could be a 
common place.  This guide is meant to be project specific.  Therefore, more rows and columns can be 
added or deleted and the X’s can be changed.  With that said, this matrix can become very large and 
hard to read.   
 
The next two tabs provide a list of the requirements for each specification section and requirement 
(submittal, design requirement or waste management). The following two tabs, provides a neater 
version of the previous tabs.  Once you review the guide, please answer the following questions. 
 
Was this guide easy to understand? 

____Yes 
____No 
Please provide explanation. 

 
Was it user friendly? 

____Yes 
____No 
Please provide explanation. 

 
Did you find it helpful? 

____Yes 
____No 
Please provide explanation. 

 
Do you have any suggestions as to how this guide can be improved? 
 
 
 
Feel free to contact me with any questions.  Thank you for your participation in my senior thesis 
research. 
 
Kristen  
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Appendix E.5 

Submittal Requirements 

Matrix and List 
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LEED letter template for Credit MR 2.1 and Credit MR 2.2, signed 
by contractor, tabulating total waste material, quantities diverted 
and means by which it is diverted and statement that requirements 
for the credit have been met.

X

CS.2

Submit certification/letter from material supplier(s) indicating 
percentages by weight of post‐consumer and pre‐consumer 
recycled content for products having recycled content for Credit 
MR 4

X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

CS.3

Provide documentation identifying manufacturer and extraction, 
harvest, and/or recover location of materials provided under this 
section for Credit MR 5

X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

 Construction Submittals
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Arranged by Specifications 

S.1 01  7419 

Construction Waste 
Management and 
Disposal 
LEED letter template for 
Credit MR 2.1 and Credit 
MR 2.2, signed by 
contractor, tabulating total 
waste material, quantities 
diverted and means by 
which it is diverted and 
statement that requirements 
for the credit have been 
met. 

S.2 03  2000 Concrete Reinforcing 
Submit certification/letter 
from material supplier(s) 
indicating percentages by 
weight of post-consumer 
and pre-consumer recycled 
content for products having 
recycled content for Credit 
MR 4 
Provide documentation 
identifying manufacturer 
and extraction, harvest, 
and/or recover location of 
materials provided under 
this section for Credit MR 5 

S.3 03  3000 CIP Concrete 
Submit certification/letter 
from material supplier(s) 
indicating percentages by 
weight of post-consumer 
and pre-consumer recycled 
content for products having 
recycled content for Credit 
MR 4 
Provide documentation 
identifying manufacturer 
and extraction, harvest, 
and/or recover location of 
materials provided under 
this section for Credit MR 5 

 
S.4 03  4500 

Precast Architectural 
Concrete 
Submit certification/letter 
from material supplier(s) 
indicating percentages by 
weight of post-consumer 
and pre-consumer recycled 
content for products having 
recycled content for Credit 
MR 4 
Provide documentation 
identifying manufacturer 
and extraction, harvest, 
and/or recover location of 
materials provided under 
this section for Credit MR 5 

S.5 04  0510 
Masonry Mortaring and 
Grouting 
Submit certification/letter 
from material supplier(s) 
indicating percentages by 
weight of post-consumer 
and pre-consumer recycled 
content for products having 
recycled content for Credit 
MR 4 
Provide documentation 
identifying manufacturer 
and extraction, harvest, 
and/or recover location of 
materials provided under 
this section for Credit MR 5 

S.6 04  2000 Unit Masonry 
Submit certification/letter 
from material supplier(s) 
indicating percentages by 
weight of post-consumer 
and pre-consumer recycled 
content for products having 
recycled content for Credit 
MR 4 
Provide documentation 
identifying manufacturer 
and extraction, harvest, 
and/or recover location of 
materials provided under 
this section for Credit MR 5 
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Arranged by Submittal Requirements 

CS.1 

LEED letter template for Credit MR 2.1 
and Credit MR 2.2, signed by contractor, 
tabulating total waste material, 
quantities diverted and means by which 
it is diverted and statement that 
requirements for the credit have been 
met. 

S.1 01  7419 

Construction Waste 
Management and 
Disposal 

CS.2 

Submit certification/letter from material 
supplier(s) indicating percentages by 
weight of post-consumer and pre-
consumer recycled content for products 
having recycled content for Credit MR 4 
S.2 03  2000 Concrete Reinforcing 
S.3 03  3000 CIP Concrete 

S.4 03  4500 
Precast Architectural 
Concrete 

S.5 04  0510 
Masonry Mortaring and 
Grouting 

S.6 04  2000 Unit Masonry 

S.7 04  7313 
Calcium Silicate Building 
Stone 

S.8 05  1200 Structural Steel Framing 
S.9 05  3100 Steel Decking 

S.10 05  4000 
Cold-Formed Metal 
Framing 

S.11 05  5000 Metal Fabrications 
S.12 05  5100 Metal Stairs 
S.13 05  5200 Metal Railings 

S.14 05  7313 
Tempered Glass 
Railings 

S.15 06  1053 Misc.  Rough Carpentry 
S.16 06  1643 Gypsum Sheathing 
S.17 06  6400 Architectural Woodwork 
S.18 07  1616 Building Insulation 

S.19 07  1616 
Cementitious 
Waterproofing 

S.20 07  2100 Thermal Insulation 
S.21 07  4220 Metal Panels 

S.22 07  4263 
Insulated Metal Wall 
Panels 

S.23 07  5400 
Thermoplastic 
Membrane Roofing 

S.24 07  8116 
Cementitious 
Fireproofing 

S.25 08  1113 
Hollow Metal Doors and 
Frames 

S.26 08  1416 Flush Wood Doors 

S.27 08  3100 
Access Doors and 
Panels 

S.28 08  4226 All-Glass Entrances 

S.29 08  4313 
Aluminum-Framed 
Openings 

S.30 08  5113 Aluminum Windows 
S.31 08  8100 Glass Glazing 
S.32 08  9100 Metal Wall Louvers 

S.33 09  2116 
Gypsum Board 
Assemblies 

S.34 09  3100 Thin-Set Tiling 
S.35 09  5100 Acoustical Ceiling 
S.36 09  5423 Metal Ceilings 
S.37 09  5426 Wood Ceilings 
S.38 09  6500 Resilient Flooring 
S.40 09  6813 Carpet Tiles 
S.41 09  6816 Carpet 
S.42 09  7200 Wall Coverings 
S.46 10  2113 Toilet Compartments 
S.47 10  2813 Toilet Accessories 

S.48 10  4400 
Fire Protection 
Specialties 

S.49 10  5113 Metal Lockers 
S.50 12  2100 Window Blinds 

S.52 12  4813 Entrance Floor Mats 

CS.3 

Provide documentation identifying 
manufacturer and extraction, harvest, 
and/or recover location of materials 
provided under this section for Credit 
MR 5 
S.2 03  2000 Concrete Reinforcing 
S.3 03  3000 CIP Concrete 

S.4 03  4500 
Precast Architectural 
Concrete 

S.5 04  0510 
Masonry Mortaring and 
Grouting 

S.6 04  2000 Unit Masonry 

S.7 04  7313 
Calcium Silicate Building 
Stone 

S.8 05  1200 Structural Steel Framing 
S.9 05  3100 Steel Decking 
S.10 05  4000 Cold-Formed Metal Framing 
S.11 05  5000 Metal Fabrications 

***Full versions can be found on the CD.***
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Design Requirements 

Matrix and List 
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S.
44

S.
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DR.1
Materials shall be manufactured and of raw materials extracted within 500 miles of project site.   X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

DR.2
Provide products from manufacturers with program for reclaiming construction scrap, waste 
materials, and packaging.

X X X X X X X X X X X X X X X X X X X X

DR.3
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 10% to 20%.

X X X X X

DR.4
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 10% to 25%.

X

DR.5
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 15% to 25%.

X

DR.6
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 15% to 50%.

X X X X X X

DR.7
Provide material with recycled content such that sum of post‐consumer recycled content plus one‐half 
of pre‐consumer recycled content is not less than 15% to 75%

X X X X X X X X

DR.8
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 25% to 50%.

X X X X X X X

DR.9
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 25% to 75%

X X

DR.10
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 50% to 75%.

X X X X X X X

DR.11
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 50% to 100%.

X

DR.12
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 30%.

X

DR.13
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 50%.

X

DR.14
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half pre‐consumer recycled content not less than 95%.

X X X

DR.15
Particleboard materials shall be made with recycled content such that sum of post‐consumer recycled 
content plus one‐half of pre‐consumer recycled content is not less than 100%.

X

DR.16
Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half of pre‐consumer recycled content is not less than 100% post –consumer recycled content 

X X

DR.17

Provide materials with recycled content such that sum of post‐consumer recycled content plus one‐
half pre‐consumer recycled content is at highest level that is readily available recycled content

X X X X X X

DR.18

Materials used in manufacture of clay brick may incorporate contaminated waste that is neutralized or 
otherwise rendered inert by a manufacturing process that does not discharge additional pollutants.

X

DR.19
Materials used in manufacture of masonry CMU shall incorporate bottom ash, fly ash, and recycled 
aggregate.

X

Design Requirements
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Arranged by Specification Section 

S.1 03  3000 CIP Concrete 
Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 10% 
to 25%. 

S.2 03  4500 
Precast Architectural 
Concrete 
Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 25% 
to 50%. 

S.3 04  0510 
Masonry Mortaring and 
Grouting 
Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 10% 
to 20%. 
 
 
 
 
 
 
 
 
 
 
 

 
S.4 04  2000 Unit Masonry - Brick 

Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 25% 
to 50%. 
Materials used in manufacture 
of clay brick may incorporate 
contaminated waste that is 
neutralized or otherwise 
rendered inert by a 
manufacturing process that 
does not discharge additional 
pollutants. 

S.5 04  2000 Unit Masonry - CMU 
Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 25% 
to 50%. 
Materials used in manufacture 
of masonry CMU shall 
incorporate bottom ash, fly 
ash, and recycled aggregate. 

S.6 04  7313
Calcium Silicate Building 
Stone 
Materials shall be 
manufactured and of raw 
materials extracted within 500 
miles of project site.   
Provide materials with 
recycled content such that 
sum of post-consumer 
recycled content plus one-half 
of pre-consumer recycled 
content is not less than 25% 
to 50%. 
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Arranged by Design Requirements 

DR.1 

Materials shall be manufactured and of 
raw materials extracted within 500 
miles of project site.   

S.1 03  3000 CIP Concrete 

S.2 03  4500 
Precast Architectural 
Concrete 

S.3 04  0510 
Masonry Mortaring and 
Grouting 

S.4 04  2000 Unit Masonry - Brick 
S.5 04  2000 Unit Masonry - CMU 

S.6 04  7313 
Calcium Silicate Building 
Stone 

S.7 05  1200 Structural Steel Framing 
S.8 05  3100 Steel Decking 

S.9 05  4000 
Cold-Formed Metal 
Framing 

S.10 05  5000 Metal Fabrications 
S.11 05  5100 Metal Stairs 
S.12 05  5200 Metal Railings 
S.13 05  7313 Tempered Glass Railings 

S.14 06  1643 
Gypsum Sheathing - 
Synthetic Gypsum 

S.15 06  1643 
Gypsum Sheathing - 
Gypsum 

S.18 07  1616 Cemtitious Waterproofing 
S.19 07  2100 Thermal Insulation 
S.20 07  4220 Metal Panels 
S.21 07  8116 Cementitious Fireproofings 
S.22 07  8400 Firestopping 

S.23 08  1113 
Hollow Metal Doors and 
Frames 

S.24 08  1416 Flush Wood Doors 
S.25 08  3100 Access Doors and Panels 
S.26 08  4226 All-Glass Entrances 

S.27 08  4313 
Aluminum-Framed 
Openings 

S.28 08  5113 Aluminum Windows 
S.29 08  8100 Aluminum Windows 
S.30 08  9100 Metal Wall Louvers 

S.31 09  2116 
Gypsum Board Assemblies 
- GWB 

S.32 09  2116 
Gypsum Board Assemblies 
- Shaft Wall 

S.33 09  2116 

Gypsum Board Assemblies 
- Steel Partition & Soffit 
Framing 

S.34 09  2116 

Gypsum Board Assemblies 
- Steel Suspended Ceiling 
& Soffit Framing 

S.35 09  3100 Thin-Set Tiling 
S.36 09  5100 Acoustical Ceiling 
S.37 09  5423 Metal Ceilings 
S.38 09  5426 Wood Ceilings 
S.39 09  6500 Resilient Flooring 
S.40 09  6713 Elastomeric Flooring 
S.41 09  6813 Carpet Tiles 
S.42 09  6816 Carpet 
S.43 09  7200 Wall Coverings 
S.44 10  2813 Toilet Accessories 
S.45 10  4400 Fire Protection Specialties 
S.46 10  5113 Metal Lockers 
S.47 12  2100 Window Blinds 
S.48 12  4813 Entrance Floor Mats 

DR.2

Provide products from manufacturers 
with program for reclaiming 
construction scrap, waste materials, 
and packaging. 

S.9 05  4000 
Cold-Formed Metal 
Framing 

S.11 05  5100 Metal Stairs 
S.13 05  7313 Tempered Glass Railings 

S.14 06  1643 
Gypsum Sheathing - 
Synthetic Gypsum 

S.15 06  1643 
Gypsum Sheathing - 
Gypsum 

S.19 07  2100 Thermal Insulation 
S.22 07  8400 Firestopping 

S.23 08  1113 
Hollow Metal Doors and 
Frames 

S.27 08  4313 
Aluminum-Framed 
Openings 

S.31 09  2116 
Gypsum Board Assemblies 
- GWB 

S.32 09  2116 
Gypsum Board Assemblies 
- Shaft Wall 

S.33 09  2116 

Gypsum Board Assemblies 
- Steel Partition & Soffit 
Framing 

S.35 09  3100 Thin-Set Tiling 
S.36 09  5100 Acoustical Ceiling 
S.41 09  6813 Carpet Tiles 
S.42 09  6816 Carpet 
S.43 09  7200 Wall Coverings 
***Full versions can be found on the CD.***
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Construction Waste Management 

Matrix and List 
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WS.1

Demolition shall be performed in a manner that maximizes salvage and recycling of materials and includes 
dismantling and removal of materials.  Materials dismantled and removed shall be separated, set aside, prepared for 
reuse, and stored or delivered to collection point for reuse to maximum extent economically feasible.

X

WS.2
Items listed below have unique or regulated disposal requirements and are to be removed and disposed of in 
manner dictated by law or in most environmentally responsible manner.  Typical concerns are listed in parentheses:

X

WS.3 a. Fluorescent light ballast manufactured prior to 1978 (PCB) X
WS.4 b.Fluorescent lamps (mercury) X
WS.5 c. Refrigeration, air‐conditioning, and other equipment containing refrigerants (CFC recovery) X
WS.6 d.Batteries (Lead, acid, mercury) X
WS.7 e. Paints, solvents, and other hazardous fluids X
WS.8 f.  Asbestos based materials X
WS.9 g.   Materials with lead based finishes X

WS.10

Before concrete pours, designate locations or uses for excess conrete.  Options include additional paving, post 
footing anchorage, swale rip‐rap reinforcing, mud slab, flowable fill, footing bottom, retaining wall footing ballast, 
storm structure covers, underground utility pipe kickers, storm pipe flared end section, toe wash protection, and 
shoulder and toe out‐fall restraints for temporary erosion pipes.

X

WS.11 Before concrete pours, designate a location for cleaning out concrete trucks.  Options include: X
WS.12 a.       Company owned site for that purpose (meeting environmental standards) X
WS.13 b.      Remote on‐site area to be paved later in project X
WS.14 Carefully coordinate specified concrete work with weather conditions X

WS.15
Check concrete within 24 hours of placement for flatness, levelness, and other specified tolerances.  Adjust 
formwork and placement techniques on subsequent pours to achieve specified tolerances.

X

WS.16 Sequence work to minimize use of temporary HVAC to dry out building and control humidity X

WS.17
Close and tightly seal partly used adhesive containers and store protected in well‐ventilated, fire‐safe area at 
moderate temperature.

X X X X X

WS.18
Do not dispose of paints, solvents or coatings by pouring on ground.  Place in designated containers for proper 
disposal.

X X X

WS.19
Separate and recycle off‐cuts and waste gypsum products in compliance with Waste Management Plan and to 
maximum extent economically feasible

X X

WS.20

a. Separate clean waste gypsum products from contaminants for recycling.  Do not include wood, plastic, metal, 
asphalt impregnated gypsum board or gypsum board coated with glass fiber, vinyl, decorative paper, or other 
finish.

X X

WS.21 b. Place in designated area and protect from moisture and contamination X X
WS.22 c. Place used adhesive tubes and containers in areas designated for hazardous waste. X X
WS.23 Clean waste gypsum products shall be recycled by: X X
WS.24 a. Returning to gypsum board manufacturer X X
WS.25 b. Hauling to alternative use manufacturer in lieu of landfill X X

WS.26
c. Set aside and protect surplus and uncontaminated waste gypsum products.  Arrange for collection by 
individuals or organizations for verifiable reuse or remanufacturing

X X

WS.27
d. Pulverizing and applying on‐site as soil amendment in compliance with landscape specification.  Protect 
granular material from moisture

X

WS.28
Plan and coordinate insulation work to minimize generation of off‐cuts and waste.  Sequence work to maximize use 
of insulation off‐cuts and waste

X

WS.29
Separate and recycle off‐cuts and waste tile materials in compliance with Waste Management Plan and to maximum 
extent economically feasible

X X X

Waste Management
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WS.30 a. Half tiles and larger: set aside for reuse by owner or non‐profit organizations X X

WS.31 b. Broken tile, cut‐offs smaller than half‐tile and excess mortar and grout: crush for use as sub‐base or fill
X

WS.32
c. Set aside and protect surplus and uncontaminated waste tile materials.  Arrange for collection by individuals 
or organizations for verifiable reuse or remanufacturing

X X

WS.33
Set aside and protect surplus and uncontaminated waste materials.  Deliver to or arrange collection by individuals or 
organizations for verifiable reuse or remanufacturing.

X X

WS.34
a. Maintain an inventory of removed materials, and submit tracking forms for removed materials indicating type, 
quantities, condition, destination and end use.

X

WS.35
Set aside and protect surplus and uncontaminated waste finish materials.  Arrange for collection by individuals or 
organizations for verifiable reuse or remanufacturing.

WS.36
Set aside and protect surplus and uncontaminated waste carpet tiles.  Arrange for collection by individuals or 
organizations for verifiable reuse or remanufacturing

X X

WS.37
Separate wood waste in compliance with Waste Management Plan and place in designated areas in following 
categories for recycling

X X X

WS.38 a. Solid wood/softwood/hardward X X X
WS.39 b. Composite wood (for example, plywood, OSB, I‐joist, parallel strand, MDF, particleboard) X X X
WS.40 c. Treated, painted, or contaminated wood X X X

WS.41
Separate wood waste in compliance with Waste Management Plan and place in designated areas in following 
categories for reuse on‐site:

X

WS.42 a. Sheet materials larger than 2 SF X
WS.43 b. Blocking members larger than 24” X
WS.44 c. Multiple off‐cuts of any size larger than 12” X
WS.45 Store separated reusable wood waste convenient to cutting station and area of work X

WS.46 Set aside damaged wood for acceptable alternative uses, for example use as bracing, blocking, cripples, or ties
X

WS.47
Separate and recycle off‐cuts and waste materials in complinace with Waste Management Plan to maximum extent 
economically feasible

X X X X X X X X X

WS.48  Separate and recycle waste steel formwork accessories in compliance with Waste Management Plan X
WS.49 Separate and recycle waste reinforcing steel materials in compliance with Waste Management Plan X
WS.50  Separate and handle general construction waste in compliance with Waste Management Plan X X X X X X X X X X X
WS.51 Separate masonry waste and place in designated area for used as structural fill X X
WS.52 Separate selected masonry waste and excess for landscape uses either whole or crushed as ground cover X X

WS.53
 Place unused mixed mortar in designated locations where lower strength mortar meets requirements for bulk fill, 
for example, use as retained wall footing ballast, cavity fill grade or underground utility pipe kickers

X X X

WS.54
Separate for recycling and place in designated containers following metal waste in compliance with Waste 
Management Plan and local recycler standards: steel, iron, galvanized steel, galvanized sheet steel

X

WS.55

Separate for recycling and place in designated containers following metal waste in compliance with Waste 
Management Plan and local recycler standards: steel, iron, galvanized steel, galvanized sheet steel, stainless steel, 
aluminum, copper, zinc, lead, brass, and bronze

X X X

WS.56
Separate metal waste in compliance with Waste Management Plan and place in designated areas for recycling or 
reuse

X X X

WS.57 Separate protective materials for reuse or recycling. X X X X X
WS.58 Separate wood and metal spreader bars for reuse or recycling X
WS.59 Separate and recycle waste materials in compliance with Waste Management Plan X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
WS.60 a. Place materials defined as hazardous or toxic waste in designated containers. X X X X X X X X X X X X X X X X X X X X X X X X X X
WS.61 b. Use trigger operated spray nozzles for water hoses X X X X X X X
WS.62 c. Fold up metal banded, flatten, and place in designated area. X X X X X X X X X X X X X X X X X X
WS.63 d. Collect wood packing shims and pallets and place in designated area X X X X X X X X X X X X

WS.64
e. Separate corrugated cardboard in compliance with Waste Management Plan and place in designated areas for 
recycling.

X X X X X X X X X X X X X X X X X X X X X X X

WS.65 f. Place used sealant tubes and other containers in areas designated for hazardous materials. X X X X X X X X X X X X X X X X
WS.66 g. Return solvent and oil soaked rags for contaminant recovery and laundering or for proper disposal. X X X X X X X X X X X

WS.67
h. Preference shall be given to suppliers who take back waste for reuse or recycling where choices exist in 
provision of glass fiber insulation

X

WS.68
i. Supplier shall take back shipping and packing materials for reuse or recycling to maximum extent economically 
feasible.

X X X X X X X

WS.69
j. Where local option exist for leftover paint recycling, collect waste paint by type and provide for delivery to 
recycling or collection facility.

X

WS.70
k. Separate mirror glass and place in designated areas for reuse or recycling (cannot be recycled with beverage 
container glass) XPage 92 of 117
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Arranged by Specification Sections 

S.1 02  4119 Earthwork 
 Separate and handle general construction waste 
in compliance with Waste Management Plan 

S.2 02  4119 Selective Demolition 
Demolition shall be performed in a manner that 
maximizes salvage and recycling of materials and 
includes dismantling and removal of materials.  
Materials dismantled and removed shall be 
separated, set aside, prepared for reuse, and 
stored or delivered to collection point for reuse to 
maximum extent economically feasible. 
Items listed below have unique or regulated 
disposal requirements and are to be removed and 
disposed of in manner dictated by law or in most 
environmentally responsible manner.  Typical 
concerns are listed in parentheses: 
a. Fluorescent light ballast manufactured prior to 
1978 (PCB) 
b.Fluorescent lamps (mercury) 
c. Refrigeration, air-conditioning, and other 
equipment containing refrigerants (CFC recovery) 
d.Batteries (Lead, acid, mercury) 
e. Paints, solvents, and other hazardous fluids 
f.  Asbestos based materials 
g.   Materials with lead based finishes 
Set aside and protect surplus and uncontaminated 
waste materials.  Deliver to or arrange collection 
by individuals or organizations for verifiable reuse 
or remanufacturing. 
a. Maintain an inventory of removed materials, 
and submit tracking forms for removed materials 
indicating type, quantities, condition, destination 
and end use. 
Separate and recycle off-cuts and waste materials 
in complinace with Waste Management Plan to 
maximum extent economically feasible 
a. Place materials defined as hazardous or toxic 
waste in designated containers. 
g. Return solvent and oil soaked rags for 
contaminant recovery and laundering or for proper 
disposal. 

S.3 03  1000 
Concrete Forming and 
Accessories 

Separate wood waste in compliance with Waste 
Management Plan and place in designated areas 
in following categories for recycling 
a. Solid wood/softwood/hardwood 
b. Composite wood (for example, plywood, OSB, 
I-joist, parallel strand, MDF, particleboard) 
c. Treated, painted, or contaminated wood 
 Separate and recycle waste steel formwork 
accessories in compliance with Waste 
Management Plan 

S.4 03  2000  Concrete Reinforcing 
Separate and recycle waste reinforcing steel 
materials in compliance with Waste Management 
Plan 

S.5 03  3000 CIP Concrete 
Before concrete pours, designate locations or 
uses for excess concrete.  Options include 
additional paving, post footing anchorage, swale 
rip-rap reinforcing, mud slab, flowable fill, footing 
bottom, retaining wall footing ballast, storm 
structure covers, underground utility pipe kickers, 
storm pipe flared end section, toe wash protection, 
and shoulder and toe out-fall restraints for 
temporary erosion pipes. 
Before concrete pours, designate a location for 
cleaning out concrete trucks.  Options include: 
a.       Company owned site for that purpose 
(meeting environmental standards) 
b.      Remote on-site area to be paved later in 
project 
Carefully coordinate specified concrete work with 
weather conditions 
Check concrete within 24 hours of placement for 
flatness, levelness, and other specified tolerances.  
Adjust formwork and placement techniques on 
subsequent pours to achieve specified tolerances. 
Separate and recycle waste materials in 
compliance with Waste Management Plan 
a. Place materials defined as hazardous or toxic 
waste in designated containers. 
b. Use trigger operated spray nozzles for water 
hoses 
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Arranged by Waste Management 
Requirements 

WS.1 

Demolition shall be performed in a 
manner that maximizes salvage and 
recycling of materials and includes 
dismantling and removal of 
materials.  Materials dismantled and 
removed shall be separated, set 
aside, prepared for reuse, and 
stored or delivered to collection 
point for reuse to maximum extent 
economically feasible. 

S.2 02  4119 Selective Demolition 

WS.2 

Items listed below have unique or 
regulated disposal requirements 
and are to be removed and disposed 
of in manner dictated by law or in 
most environmentally responsible 
manner.  Typical concerns are listed 
in parentheses: 

S.2 02  4119 Selective Demolition 

WS.3 
a. Fluorescent light ballast 
manufactured prior to 1978 (PCB) 

S.2 02  4119 Selective Demolition 

WS.4 b.Fluorescent lamps (mercury) 
S.2 02  4119 Selective Demolition 

WS.5 

c. Refrigeration, air-conditioning, 
and other equipment containing 
refrigerants (CFC recovery) 

S.2 02  4119 Selective Demolition 

WS.6 d.Batteries (Lead, acid, mercury) 
S.2 02  4119 Selective Demolition 

WS.7 
e. Paints, solvents, and other 
hazardous fluids 

S.2 02  4119 Selective Demolition 

WS.8 f.  Asbestos based materials 
S.2 02  4119 Selective Demolition 

WS.9 
g.   Materials with lead based 
finishes 

S.2 02  4119 Selective Demolition 

 
 
 
 

WS.10

Before concrete pours, designate 
locations or uses for excess 
concrete.  Options include 
additional paving, post footing 
anchorage, swale rip-rap 
reinforcing, mud slab, flowable fill, 
footing bottom, retaining wall 
footing ballast, storm structure 
covers, underground utility pipe 
kickers, storm pipe flared end 
section, toe wash protection, and 
shoulder and toe out-fall restraints 
for temporary erosion pipes. 

S.5 03  3000 CIP Concrete 

WS.11

Before concrete pours, designate a 
location for cleaning out concrete 
trucks.  Options include: 

S.5 03  3000 CIP Concrete 

WS.12

a.       Company owned site for that 
purpose (meeting environmental 
standards) 

S.5 03  3000 CIP Concrete 

WS.13
b.      Remote on-site area to be 
paved later in project 

S.5 03  3000 CIP Concrete 

WS.14

Carefully coordinate specified 
concrete work with weather 
conditions 

S.5 03  3000 CIP Concrete 

WS.15

Check concrete within 24 hours of 
placement for flatness, levelness, 
and other specified tolerances.  
Adjust formwork and placement 
techniques on subsequent pours to 
achieve specified tolerances. 

S.5 03  3000 CIP Concrete 

WS.16

Sequence work to minimize use of 
temporary HVAC to dry out building 
and control humidity 

S.17 06  1053 Misc. Rough Carpentry 
***Full versions can be found on the CD.***
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Opinion Survey Response 
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SECTION 1 
What kind of company do you work for? 

_1_Owner 
_2_Architect 
_1_Construction Manager 
___General Contractor 
_8_Trade Contractor 
___Supplier 
_1_Manufacturer 
_3_Other:   MEP Engineer, Demolition, Civil Engineer 

 
 Have you participated in the design or construction of a LEED certified building? 

_9_Yes. Please proceed to SECTION 2 
_6_No.  Please proceed to SECTION 3 

 
SECTION 2 
 How many LEED certified building did you take part in? 

1building/project   3 companies 
2 buildings/projects  4 companies 
6 buildings/ projects  1 companies 
24 building/projects  1 company 

 
What were the ratings? 

_15_Certified 
_16_Silver 
_10_Gold 
____Platinum 

 
If you are a trade partner, supplier or manufacturer, did you have any problems implementing 
the  needed  requirements  for  the  anticipated  LEED  points:  MR  2  (Construction  Waste 
Management), MR 4(Recycled Content), MR 5(Local/Regional Materials)? 

_1_Yes 
_3_No 
If yes, please provide explanation.  

• Most window  blind manufacturers  comply with  LEEDs,  Springs Window  Fashions 
(Bali Blinds) utilizes 42% recycles aluminum and 20% recycled steel in their products. 
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• In  some  instances,  finding  components  that  met  recycled  content  was  difficult. 
However we were able  to meet  the  requirements and also provide  the necessary 
low VOC adhesives 
 

 Was there any trouble obtaining verification information needed for submittals? 
_4_Yes 
_3_No 
If yes, please provide explanation. 

• The electrical industry is a little behind the curve in regard to LEED requirements. 

• Each project  seem  to have a different  reporting process or  it was  left up  to us  to 
come up with a spread sheet that conveyed the information needed for accounting 
or  recycled materials  for  the  project.   We  are  a  demolition  contractor  and  the 
salvage of materials is critical to this process.  Also getting the documentation from 
scrap yards or salvage yards sometimes can be complicated. 

• Since  Milestone  Business  Park  was  a  phased  site,  and  art  of  the  stormwater 
management  for  the  site  was  being  handled  off‐site  in  an  already‐constructed 
regional (State Highway) stormwater management pond,  it was difficult to find the 
necessary  data  on  that  regional  pond  to  address  the  LEED  point  for  stormwater 
management quantity control. 

 
When  fulfilling  requirements  for MR  2  Construction Waste Management, what method was 
used? 

_3_third party to separate co‐mingled trash 
_3_separate recycling bins on site for different materials 
Why did you choose this method? 

• Packing materials were placed in G.C. provided containers in some instances recycle 
containers have been provided for cardboard. Blind debris was taken to a recycling 
facility. 

• Each building used each method.  From what I have heard, it is easier to let 3rd party 
sort.   This would especially be  true of mid or hi  rise building  that are constructed 
with trash chutes as you could end up having to install separate trash chutes. 

• Determined by GC. 

• This is customary for our operation (demo). 
Where there any complications?  

• No, complications have ever occurred. 

• We haven’t broken ground yet…so unknown. 
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Did you have any  trouble  finding products with  the noted  recycled content  in MR4 Recycled 
Content? 

_3_Yes 
_2_No 
If yes, please provide explanation. 

• As mentioned before 

• Electrical industry is behind the curve and lots of our materials etc are manufactured 
overseas. 

• We are currently tracking under our goal of 20% 
 
Were there any trouble finding local materials, suppliers and/or manufacturers for MR 5 Local 
Materials? 

_3_Yes 
_2_No 
If yes, please provide explanation. 

• Many of our materials are not manufactured within the 500 miles. 

• We are currently tracking 10%.  We are not certain we can meet the 20%. 

• The architect didn’t choose products that are consider local. 

• Some products were custom made, which made them come from a different place. 
 
SECTION 3 
Would your company be interested in pursuing a LEED project? 

_13_Yes 
_1_No 
If yes, are you looking to start a LEED project?  

• As a window treatment contractor we always try to help with LEED ratings. 

• We  accept  and  start  LEED  projects  as  they  come  along. With  regards  to  how we 
pursue a job, we pursue jobs with equal tenacity regardless if they are LEED or not. 

• We are pursuing the LEED points on an  interior project, without any submission or 
certification. 

• No.  We are a subcontractor, not a LEED trade or LEED Design company. 

• Not currently in the DC office, but multiple underway at other offices. 

• We have already participated in LEED projects. 

• None started at this time. 
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• Some of our bid projects have LEED/Green requirements.  I would bid them but I do 
not know enough of the requirements to start one. 

• In today’s market you have to be  interested  in pursuing LEED projects because  it  is 
the way of the future. 

• Yes – all most all of our developments moving forward will be LEED. 

• We are currently under contract  to begin a LEED project, but we have not started 
yet. 

If no, please provide explanation. 

• We operate a  small business with minimum office overhead.   To  take more office 
work would require us to hire another employee. 
 

Do you feel that you have adequate knowledge of the LEED design and construction? 
____Yes 
_13_No 
Please provide explanation. 

• Never done it before. 

• We  have  sufficient  knowledge  to  complete  the  projects.  However  more  LEED 
certified classes in this area would be helpful. If there are many already, we do not 
know about them. 

• I am currently studying for the LEED test, but have just started. 

• We have  the knowledge but our experience  is  that  the documentation portion  for 
the MEP  is not standardized enough. We appear to be “inventing the wheel” each 
time for the documentation. 

• We are learning as we go… 

• We have LEED certified staff in our office and firm but I am not personally certified. 

• The  guidelines  are  not  specific  to  materials  (brands,  etc)  and  method  used  in 
achieving certain objectives. 

• I know of  the materials manufacturing  requirements within a certain  radius of  the 
project and special requirements for the glazing in the building shell. 

• I  think  the  process  needs  to  be more  standardized  and  there  needs  to  be more 
training  in  the  industry.    We  have  a  good  understanding  from  a  demolition 
contractor’s view but not for the entire project. 

• But I am learning more daily. 

• There  is no central source  to  find LEED  information.   Everything seems  to be on a 
job‐by‐job basis. 
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What  factors  do  you  feel  that  have  preventing  your  company  from  taking  part  in  a  LEED 
project?  

• I think the biggest setback to LEED projects is the initial cost impact of products required for 
LEED certification, most often the  long term savings and  long term environmental savings 
are often overlooked due to initial cost(s). 

• Nothing has prevented us from taking part in any LEED project 

• Lack of opportunity 

• The documentation for the MEP portion. The completion of the actual credit templates has 
not been a problem. 

• Cost impacts are new to most of us and may not be properly covered in a competitively bid 
project.   If the  low bidders drive the cost down, the rest of the  industry has to  lower their 
cost as well until everyone gets hurt  financially quite a  few  times and  then  captures  the 
additional cost impact in the bids. 

• We have ‐ I have not. 

• We did not get awarded the bid projects with LEED requirements. 

• We  really have not  shied away  from  LEED projects.   Although  they are more of a hassle 
because of all the paper work involved. 

• Red tape. 
 
SECTION 4 
Was the LEED implementation process successful? 

_8_Yes 
___No 
Please provide explanation.  

• I  think  there  is  still a  lot of ground work  to be done here and  the  increased costs 
required to comply with LEEDs needs to be better understood by all. 

• Seems to have been successful but we were only a very small part of the process. 

• Nobody has complained. 

• Yes,  in  the demolition of a project a  lot of points can be  rendered because of  the 
sheer volume of materials that get recycled. 

• From my perspective, the LEED consultant guided us through the process effectively 
 
For trade contractors, was this your first LEED project? 

_1_Yes 
_4_No 
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If yes, did you find that when implementing the LEED process for the first time, that you 
had trouble with any of the requirements? 

• Not really but the 1st one was only certified and we are working in the design build 
phase of the 2nd one. 

• The water based adhesives are formaldehyde free products are inferior. 

• It is difficult to meet all of the recycled contents, debris sorting.  Meeting the wood 
requirements is difficult and expensive. 

 
Do  you  feel  that  a  LEED  guide  made  for  trade  contractors  would  be  beneficial  when 
implementing LEED into a construction project? 

_9_Yes! 
___No 

• The more information that is out there the better. 

• It needs to be specific. 
 
Do you have any suggestions for what can make this process smoother?  

• A brief overview of the process, a flow chart of how to proceed, including when to use the 
documents.    

• As  I  opened  each  document,  I  did  not  grasp  all  the  information,  but  then  reading 
subsequent documents, I could understand the earlier documents better, but I had to work 
at it. 

• Providing a list of sources for common LEED materials and publications that can educate the 
contractors. 

• You just nailed it.  Step one, step 2…would be great 

• For the trades, an updatable website showing current means and methods, brand names or 
products meeting specific criteria, might be more helpful. 

• Have  a  guide  for  each  specific  trade  versus  a  general  guide.   Most  subs would want  a 
guideline outlined what  they would need  to do  as opposed  to making  interpretations of 
what could be done. 

• A software package designed  for  the accounting aspect of  the process.   Also some  things 
like  GWB  are  hard  to  recycle  because  there  are  not  enough  facilities  to  handle  the 
quantities that are generated.  In some cases the cost to recycle far exceeds the benefit to 
recycle the materials. 
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As  a  trade  contractor, do  you have  your own  thoughts  about  recycling materials  that  is not 
mentioned in the LEED guidelines?  

• Not really, other than I agree with recycling materials whenever one can.  

• Sort by 3rd party is the way to go. 

• Many  of  the manufacturers  are  recycling materials  already.   Manufacturing  locally  and 
wood products is the most difficult. 

• For glass and glazing the aluminum portion  is not hard to recycle but the glass  is.    If there 
was a service for picking up the broken/scrap glass and taking it to a manufacturer/recycler 
would be good.  Right now there is no economical way to achieve this.  All glass companies 
have this waste to deal with. 

 
What benefits have you seen in the LEED projects?  Are you happy with you decision in taking 
part of a LEED project?   

• I am always happy to take part in a project, especially one that has less of an impact on the 
environment;  unfortunately,  I  think  far  too  often  costs  associated  prohibit many  of  the 
facets of LEEDs implementation. 

• We have not seen any direct benefits, although I do not argue that they exist. 

• As an Architect,  I am  involved  in a project  that  requires waste  recycling and other green 
requirements, but  it  is not  intended to be LEED certified.    I am happy to be a part of this 
process. 

• We  see  benefits  to  the  tenants  for  the  Commercial  Interiors  portion  in  that  the  actual 
installation of the engineer’s design  is field verified during the commissioning process and 
eliminates problems with the installation. 

• Yes. 

• We participate in LEED because it is the future – and we all need a pay check.  Currently, the 
LEED products  are  inferior  and we  can  foresee  a  time when  these  current  (first users of 
LEED) will be unhappy with the length or longevity of the end product in their spaces. 

• As a subcontractor – no benefits.  It cost more in management and not able to add cost to 
the project. 

• The obvious benefit is that we are reusing resources.  We are happy to participate in LEED 
projects. In most cases it is cost effective to recycle in our business because it saves money 
or generates money in the case of salvage cost for metals and other similar materials. 

• Awareness of  the environmental  impacts of construction  is a definite benefit.    I am quite 
happy to have taken part. 
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• I believe that  it  is our responsibility to continue to better our environment.   The numbers 
are  staggering  on  how  inefficient  current  buildings  operate  and  how  construction  is 
managed.  I believe that with these little steps we can make huge differences. 

 
Please feel free to add any additional comments. 

• LEED requirements add cost to the project but for most part is a feel good thing.   The real 
brakes  come  from  the  government  on  tax  savings.    The  energy  savings  on  insulating, 
heating, cooling and any energy consuming devices could be specified and designed without 
the LEED requirements and be achieved less costly. 

• Most people, myself  included, are unfamiliar with LEED/Green requirements.   These kinds 
of  issues have major  impacts, repercussions and consequences that need to be dealt with 
today for future generations. 
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Appendix G 

LEED Survey Response 
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LEED Guidelines for Trade Contractors 
 
Once you review the guide, please answer the following questions. 
 
Was this guide easy to understand? 

_5_Yes 
___No 
Please provide explanation. 

• It’s nice to see each specific specification section/trade outlined. 

• Basically for trade contractors a menu based system for LEED accounting would be 
better. A system where we could click on Demolition requirements and everything 
that pertains to LEED for demolition is supplied. Also a system where we can just fill 
in the blanks on a daily basis would be helpful. 

 
Was it user friendly? 

_5_Yes 
___No 
Please provide explanation. 

 
Do you find it helpful? 

_5_Yes 
___No 
Please provide explanation. 

• Not so much for our specific trade (electrical) but as I’m sure you are aware, most of 
the LEED requirements revolve around other construction disciplines and the design 
teams efforts. 

• Architectural Specification say to use “formaldehyde free substrate” or “water based 
adhesives” So  far, we have not had  to do any of  the calculations or  research  into 
other ways to help the specifications. So, we do not yet have a need to research any 
further. 

• Yes  I think you are on the right track. The recording of the  information  is the most 
time sensitive issue and that is where I think the system needs to make this process 
easy for the contractor to complete. 

• I think that the pamphlet was done well.  

• I think that you are on the right track to try and standardize this package. It  is very 
much needed  in  the  industry.  If  I may borrow a  thing  in  the  tax world  that many 
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have adopted  to do  their  taxes  is “Turbo Tax”. We need a  “Turbo  LEED” program 
that  is easy  to use and applicable  to  the certification process.  I hope you get high 
marks for you efforts in this most important aspect of the construction industry.  

 
Do you have any suggestions in how I can improve this guide? 

• For Div 16 Electrical, My suggestion would be to follow the way standard electrical specs are 
laid  out  and  to  put  the  LEED  requirements  specific  to  that  section  in  that  spec  section.  
Example:  Bus Duct:  then go on to list the requirements for that specific product.  It would 
also  be  very  helpful  to  separate  manufacturer  requirements  from  installing  contractor 
requirements when putting  this  together.    That way, we  can make  sure  that  the  vendor 
quoting that particular product knows exactly what is expected of them etc.  

• Most of the requirements were in general type processes.  If each trade had a specific XYZ 
type of guideline it would be less in the hands of   Interpretation of the individual and more 
concrete.  With business being what it is it would be more efficient and productive to have a 
guideline that basically said what was Right or Wrong.   When you get  into gray areas that 
are when good  intentions may  lead you  to  the wrong choice, even  though  the  individual 
thinks what they are doing is the right thing to do. 

Example:  
Clear glass  if recycled could be reused as cullet  in making new glass at  the  float plant 
stage (ie: where they melt sand down to make raw glass).  Some clear glass has coatings 
on it that are not visible to the naked eye and if this type of glass is mixed with the raw 
sand the new product will have imperfections in it resulting in more new glass needing 
to  be  manufactured.  Good  intentions,  in  this  case,  impact  raw  materials  required, 
whatever  the nature  resource was  required  to process  the materials,  time,  labor and 
profit because more of all were required.  
The use of more raw materials, use of more of the natural resource required to process 
it and additional waste management required to dispose of the  imperfections all have 
affected  the environment, but  the  intentions were  good.  That  is why  guidelines with 
simplified Right or Wrong criteria would be more beneficial. 
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PCI Design Charts 
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PCA Column Calculations 
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Code: ACI 318-02
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Bars: ASTM A615

Date: 04/04/08
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Beta1 = 0.8 Clear spacing = 7.50 in Clear cover = 2.38 in

Confinement: Tied phi(a) = 0.8, phi(b) = 0.9, phi(c) = 0.65

P (kip)

Mx (k-ft)

700

-200

120-120

(Pmax)

(Pmin)

fs=0.5fy

fs=0

fs=0.5fy

fs=0
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 Licensed to: Penn State University. License ID: 52411-1010265-4-22545-28F4D        04/04/08
 untitled.col                                                                       09:40 PM

   General Information:
   ====================
      File Name: untitled.col
      Project:  
      Column:                                Engineer: 
      Code:     ACI 318-02                   Units: English

      Run Option: Investigation              Slenderness: Not considered
      Run Axis:   X-axis                     Column Type: Structural

   Material Properties:
   ====================
      f'c   = 5 ksi                          fy   = 60 ksi
      Ec    = 4030.51 ksi                    Es   = 29000 ksi
      Ultimate strain = 0.003 in/in
      Beta1 = 0.8

   Section:
   ========
      Rectangular: Width = 14 in             Depth = 14 in

      Gross section area, Ag =  196 in^2
      Ix =  3201.33 in^4                     Iy =  3201.33 in^4
      Xo =  0 in                             Yo =  0 in

   Reinforcement:
   ==============
      Rebar Database: ASTM A615
      Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)
      ---- --------- -----------   ---- --------- -----------   ---- --------- -----------
      #  3      0.38        0.11   #  4      0.50        0.20   #  5      0.63        0.31
      #  6      0.75        0.44   #  7      0.88        0.60   #  8      1.00        0.79
      #  9      1.13        1.00   # 10      1.27        1.27   # 11      1.41        1.56
      # 14      1.69        2.25   # 18      2.26        4.00 

      Confinement: Tied; #3 ties with #10 bars,  #4 with larger bars.
      phi(a) = 0.8,  phi(b) = 0.9,  phi(c) = 0.65

      Layout: Rectangular
      Pattern: All Sides Equal  (Cover to transverse reinforcement)
      Total steel area, As = 2.40 in^2 at 1.22%
      4 #7   Cover = 2 in

   Control Points:
   ===============
                            Axial Load P     X-Moment     Y-Moment  N.A. depth
      Bending about                  kip         k-ft         k-ft          in
      --------------------- ------------ ------------ ------------ -----------
       X @ Pure compression        628.4           -0           -0       36.05
         @ Max compression         502.7           56            0       14.45
         @ fs = 0.0                389.6           88            0       11.19
         @ fs = 0.5*fy             275.6          101            0        8.32
         @ Balanced point          193.8          103            0        6.62
         @ Tension Control         141.3          112           -0        4.20
         @ Pure bending             -0.0           60            0        2.17
         @ Pure tension           -129.6            0            0        0.00

      -X @ Pure compression        628.4           -0           -0       36.05
         @ Max compression         502.7          -56           -0       14.45
         @ fs = 0.0                389.6          -88            0       11.19
         @ fs = 0.5*fy             275.6         -101            0        8.32
         @ Balanced point          193.8         -103            0        6.62
         @ Tension Control         141.3         -112           -0        4.20
         @ Pure bending             -0.0          -60           -0        2.17
         @ Pure tension           -129.6            0            0        0.00

      *** Program completed as requested! ***
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y

18 x 18 in

Code: ACI 318-02

Units: English

Run axis: About X-axis

Run option: Investigation

Slenderness: Not considered

Column type: Structural

Bars: ASTM A615

Date: 04/04/08

Time: 21:42:16

pcaColumn v3.64. Licensed to: Penn State University. License ID: 52411-1010265-4-22545-28F4D

File: untitled.col

Project: 

Column: Engineer: 

f'c = 5 ksi fy  = 60 ksi Ag = 324 in^2 8 #9 bars

Ec =  4031 ksi Es = 29000 ksi As  = 8.00 in^2 Rho  = 2.47%

fc = 4.25 ksi fc = 4.25 ksi Xo  = 0.00 in Ix = 8748 in^4

e_u = 0.003 in/in Yo  = 0.00 in Iy = 8748 in^4

Beta1 = 0.8 Clear spacing = 4.93 in Clear cover = 2.38 in

Confinement: Tied phi(a) = 0.8, phi(b) = 0.9, phi(c) = 0.65

P (kip)

Mx (k-ft)

1200

-600

350-350

(Pmax)

(Pmin)

fs=0.5fy

fs=0

fs=0.5fy

fs=0
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 Licensed to: Penn State University. License ID: 52411-1010265-4-22545-28F4D        04/04/08
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   General Information:
   ====================
      File Name: untitled.col
      Project:  
      Column:                                Engineer: 
      Code:     ACI 318-02                   Units: English

      Run Option: Investigation              Slenderness: Not considered
      Run Axis:   X-axis                     Column Type: Structural

   Material Properties:
   ====================
      f'c   = 5 ksi                          fy   = 60 ksi
      Ec    = 4030.51 ksi                    Es   = 29000 ksi
      Ultimate strain = 0.003 in/in
      Beta1 = 0.8

   Section:
   ========
      Rectangular: Width = 18 in             Depth = 18 in

      Gross section area, Ag =  324 in^2
      Ix =  8748 in^4                        Iy =  8748 in^4
      Xo =  0 in                             Yo =  0 in

   Reinforcement:
   ==============
      Rebar Database: ASTM A615
      Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)
      ---- --------- -----------   ---- --------- -----------   ---- --------- -----------
      #  3      0.38        0.11   #  4      0.50        0.20   #  5      0.63        0.31
      #  6      0.75        0.44   #  7      0.88        0.60   #  8      1.00        0.79
      #  9      1.13        1.00   # 10      1.27        1.27   # 11      1.41        1.56
      # 14      1.69        2.25   # 18      2.26        4.00 

      Confinement: Tied; #3 ties with #10 bars,  #4 with larger bars.
      phi(a) = 0.8,  phi(b) = 0.9,  phi(c) = 0.65

      Layout: Rectangular
      Pattern: All Sides Equal  (Cover to transverse reinforcement)
      Total steel area, As = 8.00 in^2 at 2.47%
      8 #9   Cover = 2 in

   Control Points:
   ===============
                            Axial Load P     X-Moment     Y-Moment  N.A. depth
      Bending about                  kip         k-ft         k-ft          in
      --------------------- ------------ ------------ ------------ -----------
       X @ Pure compression       1184.9           -0           -0       48.53
         @ Max compression         948.0          128            0       19.05
         @ fs = 0.0                747.8          203            0       15.06
         @ fs = 0.5*fy             517.9          252            0       11.20
         @ Balanced point          341.9          273            0        8.91
         @ Tension Control         157.3          308            0        5.65
         @ Pure bending              0.0          243            0        3.99
         @ Pure tension           -432.0            0            0        0.00

      -X @ Pure compression       1184.9           -0           -0       48.53
         @ Max compression         948.0         -128           -0       19.05
         @ fs = 0.0                747.8         -203           -0       15.06
         @ fs = 0.5*fy             517.9         -252            0       11.20
         @ Balanced point          341.9         -273            0        8.91
         @ Tension Control         157.3         -308           -0        5.65
         @ Pure bending              0.0         -243           -0        3.99
         @ Pure tension           -432.0            0            0        0.00

      *** Program completed as requested! ***
Page 115 of 117



x

y

20 x 20 in

Code: ACI 318-02

Units: English

Run axis: About X-axis

Run option: Investigation

Slenderness: Not considered

Column type: Structural

Bars: ASTM A615

Date: 04/04/08

Time: 21:43:33

pcaColumn v3.64. Licensed to: Penn State University. License ID: 52411-1010265-4-22545-28F4D

File: untitled.col

Project: 

Column: Engineer: 

f'c = 5 ksi fy  = 60 ksi Ag = 400 in^2 12 #10 bars

Ec =  4031 ksi Es = 29000 ksi As  = 15.24 in^2 Rho  = 3.81%

fc = 4.25 ksi fc = 4.25 ksi Xo  = 0.00 in Ix = 13333.3 in^4

e_u = 0.003 in/in Yo  = 0.00 in Iy = 13333.3 in^4

Beta1 = 0.8 Clear spacing = 3.39 in Clear cover = 2.38 in

Confinement: Tied phi(a) = 0.8, phi(b) = 0.9, phi(c) = 0.65

P (kip)

Mx (k-ft)

1800

-1000

600-600

(Pmax)

(Pmin)

fs=0.5fy

fs=0

fs=0.5fy

fs=0
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   General Information:
   ====================
      File Name: untitled.col
      Project:  
      Column:                                Engineer: 
      Code:     ACI 318-02                   Units: English

      Run Option: Investigation              Slenderness: Not considered
      Run Axis:   X-axis                     Column Type: Structural

   Material Properties:
   ====================
      f'c   = 5 ksi                          fy   = 60 ksi
      Ec    = 4030.51 ksi                    Es   = 29000 ksi
      Ultimate strain = 0.003 in/in
      Beta1 = 0.8

   Section:
   ========
      Rectangular: Width = 20 in             Depth = 20 in

      Gross section area, Ag =  400 in^2
      Ix =  13333.3 in^4                     Iy =  13333.3 in^4
      Xo =  0 in                             Yo =  0 in

   Reinforcement:
   ==============
      Rebar Database: ASTM A615
      Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)   Size Diam (in) Area (in^2)
      ---- --------- -----------   ---- --------- -----------   ---- --------- -----------
      #  3      0.38        0.11   #  4      0.50        0.20   #  5      0.63        0.31
      #  6      0.75        0.44   #  7      0.88        0.60   #  8      1.00        0.79
      #  9      1.13        1.00   # 10      1.27        1.27   # 11      1.41        1.56
      # 14      1.69        2.25   # 18      2.26        4.00 

      Confinement: Tied; #3 ties with #10 bars,  #4 with larger bars.
      phi(a) = 0.8,  phi(b) = 0.9,  phi(c) = 0.65

      Layout: Rectangular
      Pattern: All Sides Equal  (Cover to transverse reinforcement)
      Total steel area, As = 15.24 in^2 at 3.81%
      12 #10   Cover = 2 in

   Control Points:
   ===============
                            Axial Load P     X-Moment     Y-Moment  N.A. depth
      Bending about                  kip         k-ft         k-ft          in
      --------------------- ------------ ------------ ------------ -----------
       X @ Pure compression       1657.3           -0           -0       54.75
         @ Max compression        1325.8          194            0       21.59
         @ fs = 0.0               1039.2          315            0       16.99
         @ fs = 0.5*fy             696.3          404            0       12.63
         @ Balanced point          425.0          456            0       10.06
         @ Tension Control         128.3          532            0        6.37
         @ Pure bending             -0.0          481            0        5.45
         @ Pure tension           -823.0           -0           -0        0.00

      -X @ Pure compression       1657.3           -0           -0       54.75
         @ Max compression        1325.8         -194           -0       21.59
         @ fs = 0.0               1039.2         -315           -0       16.99
         @ fs = 0.5*fy             696.3         -404            0       12.63
         @ Balanced point          425.0         -456           -0       10.06
         @ Tension Control         128.3         -532           -0        6.37
         @ Pure bending             -0.0         -481           -0        5.45
         @ Pure tension           -823.0           -0           -0        0.00

      *** Program completed as requested! ***
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