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Milestone 1
January 27th

Milestone 2
February 13th 

Milestone 3
March 2nd

Milestone 4
March 26th

Interview Companies and Owners

Research Litigation

Analysis Applied to Project

Research Heat Pumps

Research MACRO BIM Application
Interview 

Companies
Analyze Project Use

Research Precast Panels 
Application

Design and Apply to 
Project

Identify Impacts

Energy Analysis Comparison

Longterm Cost Analysis

Spread Footing Redesign

Technical Report 2Technical Report 1 Technical Report 4 Mech Breadth Study Struct Breadth StudyTechnical Report 3

Richard Schimpf Spring 2012 Thesis Progress Schedule
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