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320 W. Beaver Ave.

Appendix B: Sips Schedule, Typical Floor Plan

Sips Schedule, Typical Floor Days 1357 9laala3la5]a7]a9]23]23]25/27/29/31133/35/37/39/42/43/45/47/49[51]53]55
Task Name Duration |Predecessor
1|Hollow Core Planks 3 days
2|Plank Connections 2 days|a
3|CMU Walls 5 days|a
4|Pour Topping Slab 1 day|2,3
5|Exterior Walls 5 days|4
6|Exterior Sheathing 5 days|s
7|Water Proofing 5 days|6
8|Windows 1 day|7
9|EIFS 5 days|8
10|Interior Framing 5 days|s
11|Mechanical Rough-In 5 days|10
12|Plumbing Rough-In 5 days|1a
13|Electrical Rough-In 5 days|13
14 5 days|13
ag|Paint 1 day|asg .
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