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• Analysis of the use of Prefab. EIFS panels
• Use of precast concrete
• Use of architectural concrete
• Evaluate and summarize results of study

• Review Bonnie Lee's thesis for background info
• Effects on project
• Advantages/disadvantages on different project types
• Evaluate and summarize results of study

• Inclusion in proposal team
• Advantages to project and owner
• Implications in design process
• Evaluate and summarize results of study

• Implementation & effects of the geothermal system
• Integrated systems design
• Efforts to achieve LEED certification
• Evaluate and summarize results of study

• Evaluate and think about results of research

• Organize contents of fall semester
• Compile contents of spring semester
• Combine and organize content
• Draft of Summary Book complete
• Final Report
• Refine format and order
• Finalize layout - Print & Bind

• Presentation Outline
• Develop Content of Slides - Topic 1
• Develop Content of Slides - Topic 2
• Develop Content of Slides - Topic 3
• Develop Content of Slides - Topic 4
• Develop Proof Sheet
• Refine Graphics
• Refine Presentation
• Load to Network
• Practice
• Present

• Refine current thesis abstract
• Add results of thesis research
• Layout
• Finalize layout - Print

Results of Research

Final Thesis Notebook

Preparation of Final Presentation

Thesis Summary Poster
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E.I.F.S. System

Design-Build Mechanical Contractor

Mechanical Contractor Proposal

Green Building Possibilities
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Week 13  
4/14/03

Week 9  
3/17/03

Week 5   
2/10/03

Week 6  
2/17/03

Week 7  
2/24/03

Week 8  
3/03/03

Week 11  
3/31/03

Week 10  
3/24/03

W     O     R     K          S     C     H     E     D     U     L     E
Week 12  
4/07/03

Week 15  
4/28/03

Week 14  
4/21/03

Week 2              
1/20/03

SPRING 
BREAK

Week 3    
1/27/03

Week 4  
2/03/03

AE 482 Spring Thesis Work Schedule                                                           
Erin E. Hess                                                           
Updated:  4/17/03

Week 1       
1/13/03


