January Schedule

1/16/06
Detailed CAD Model- Atrium
1/17/06
Detailed CAD Model- Atrium

1/18/06
Detailed CAD Model- Atrium

1/19/06
Detailed CAD Model- Video Conference Room 

1/20/06
Detailed CAD Model- Aquaculture Lab


1/21/06
Detailed CAD Model- Exterior

1/22/06
Interview in Maryland

1/23/06
Interview in Maryland

1/24/06
Any additional CAD work
1/25/06
Begin Importing Models to AGI32
1/26/06
Check Models for completeness in AGI (preliminary simple renderings)
1/27/06
Equipment Search for fixtures, drop ceiling materials, trellises, etc.
1/28/06
Fixture Layouts
1/29/06
Initial Renderings, Evaluate Layouts
1/30/06
Layout Changes
1/31/06
Go- No Go Check
