Revised Schedule

1/9-1/13
Begin Equipment Selection, Finalize Layouts

1/16-1/20
Create Three Dimensional Models

1/23-1/27
Create Three Dimensional Models, Begin Importing IES Data

1/30-2/3
Initial Rendering and Layout Changes, Corrections

2/6-2/10
Mechanical and Structural Calculations

2/13-2/17
Electrical Loads in Redesign Spaces

2/20-2/24
Panelboard and Branch Circuit Design

2/27-3/3 
Begin Final Rendering

3/6-3/10
Spring Break

3/13-3/17
Final Rendering 

3/20-3/24
Compose Final Report

3/27-3/31
Create Final Presentation

4/5

Final Report Due

4/10-4/12
Present Thesis
