Monday

Tuesday

January 20006

Wednesday

Detailed January Schedule for Thesis Progress

Start of Semester

16

Finalize Grid and Begin
Member Sizing

23

Build Computer Model
30

Check Sizes

10

Update Proposal
17

Size Floor Members

24

Build Computer Model
31

Check Sizes

10

Update Proposal
13

Size Floor Members

25

Build Computer Model

Notes:

Thursday Friday
5 6
10 13
Update Proposal and

Begin Column Gridding Colum Gridding
19 29

Size All Gravity Members Size All Gravity Members
26 27

Final Model Assembly
and Apply Gravity Loads Apply Gravity Loads

14

21

28

Saturday

Sunday

End of Winter Break
15

22

29




