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Research
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Submmission

Task 10  |  
Presentation
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Task 7  |  Lighting Breadth

Task 8  |  Complete Final Report and 
Presentation

Task 11  |  Update CPEP
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Task 2  |  Gravity System Redesign

Task 3  |  Lateral System Redesign  B
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Task 5  |  Bridge Structure Redesign

Task 6  |  Architectural Breadth

Task 1  |  Explore Bridge Design 
Options

Proposed Thesis Semester Schedule

January 2014 ‐ April 2014

Breadths Completed
Depth Completed
Lateral System Completed
Gravity System Completed
Milestones Key

Breadth 2 | Lighting Breadth
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Breadth 1 | Architectural Breadth
Bridge Structural Depth
Building Structural Depth 

Submission Tasks

Angela Mincemoyer
Structural Option

Advisor: Dr. Boothby


