


Proposed Spring 2013 Thesis Schedule

January 2013 - May 2013

Derek Stoecklein | Towson Tiger Arena | Construction Option | Advisor: Ray Sowers



Analysis	Description
Analysis 1	Fabric Duct System
Analysis 2	Prefabricated Terra Cotta Wall Panels
Analysis 3	Production Planning
Analysis 4	Cisco StadiumVision

Milestones	Description
Milestone 1	1/27/2013 - Fabric Duct Design Complete & Mechanical Breadth
Milestone 2	2/3/2013 - Mechanical Breadth Complete
Milestone 3	2/11/2013 - Go, No-Go check
Milestone 4	2/24/2013 - Cisco StadiumVision Design & Electrical Breadth Complete
Milestone 5	2/24/2013 - Terra Cotta Design Complete
Milestone 6	3/17/2013 - Cost Evaluation Completed
Milestone 7	3/31/2013 - All Analysis Complete
Milestone 8	4/9/2013 @ 3:40PM - Presentation