



# The Pennsylvania State University HUB-Robeson Addition and Renovation University Park, PA



# Work In Progress

- Excavate Food Service Cooler in Crawlspace
- Anchor Column Plates in Bookstore for Mezzanine Steel
- Demolition in Courtyard
- Demolition of Bookstore Lobby Curtainwall
- Demolition in 1<sup>st</sup> Floor Meeting Rooms
- Form and Place Rebar in Courtyard and Crawlspace
- Relocate Mechanical, Electrical, and Plumbing lines in Ceramic Studio Hallway
- Excavate Foundation in Bookstore Basement
- Excavate Elevator Pit in Bookstore Basement
- Unload & Shake Out Steel for Bookstore Mezzanine

## Top of Parking Deck View



**HUB**  
**EXPANSION**  
FOR THE STUDENTS  
THROUGH COMMUNITY  
COLLABORATION & SAFETY



© Gilbane Building Co., Inc.

**Gilbane**

## HUB Parking Deck View



# Loading Dock View



# Courtyard Façade Demolition



# Bookstore Ceiling and Wall Demolition from the Courtyard





## Ceramic Studio Hallway Excavation for Electrical Feeder Relocation



## Steel Plates on Bookstore Columns for Bookstore Mezzanine Steel



# Excavation in the Basement Crawlspace for Food Service Coolers



## Demolition in Meeting Rooms on Level 1



# Planned Work

- Demolition in Courtyard at Ground Level Entrance
- Demolition in 1<sup>st</sup> Floor Meeting Rooms
- Build Temporary Walls at Pre Function Lounge for Meeting Room Overbuild
- Form and Reinforce Shear Wall Piers in Basement and Food Service Area
- Form and Reinforce Concrete Piers in Bookstore
- Pour Concrete Foundation in Courtyard
- Relocate Mechanical, Electrical, and Plumbing lines in Ceramic Studio Hallway
- Excavate Food Service Coolers in Crawlspace
- Excavate Foundation in Bookstore Basement
- Erect Steel for Bookstore Mezzanine
- Grange Parking Lot Work