

Proposed Thesis Semester Schedule
 January 2013 - April 2013

[victoria interval | STRUC]
 [faculty advisor | DR. BOOTHBY]

| 1/28/2013 Milestone 1 | | | | 2/11/2013 Milestone 2 | | | | 3/1/2013 Milestone 3 | | | | 3/25/2013 Milestone 4 | | | |
|--------------------------|-----------|-----------|-----------|---------------------------------|-----------|-----------|-----------|----------------------------------|-----------|-----------|-----------|---|-----------|-----------|-----------|
| 07-Jan-13 | 14-Jan-13 | 21-Jan-13 | 28-Jan-13 | 04-Feb-13 | 11-Feb-13 | 18-Feb-13 | 25-Feb-13 | 04-Mar-13 | 11-Mar-13 | 18-Mar-13 | 25-Mar-13 | 01-Apr-13 | 08-Apr-13 | 15-Apr-13 | 22-Apr-13 |
| task 1: revise proposal | | | | task 2: RAM model (gravity) | | | | task 3: redesign gravity system | | | | Spring Break Final Report: April 3 Faculty Jury Presentation: April 8-12 ABET Assessment Senior Banquet: April 26 | | | |
| | | | | task 4: write-up | | | | task 5: RAM model (lateral) | | | | | | | |
| | | | | task 6: redesign lateral system | | | | task 7: cost analysis | | | | | | | |
| | | | | task 8: breadth 1 | | | | task 9: breadth 2 | | | | | | | |
| | | | | | | | | task 10: make final presentation | | | | | | | |
| | | | | | | | | task 11: submit report | | | | | | | |
| | | | | | | | | task 12: present to jury | | | | | | | |
| | | | | | | | | task 13: Update CPEP | | | | | | | |

- Milestone**
- 1 RAM Model (gravity) completed
 - 2 Gravity analysis completed
Go | No Go Check
 - 3 Depth Completed
 - 4 Breadths Completed

- Key**
- Structural Depth Tasks
 - Breadth 1: Façade redesign
 - Breadth 2: Mechanical Duct Layout
 - Submission Tasks