

January 2006

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
						1
2	3	4	5	6	7	8
9 First day of class.	10 -Update CPEP website	11	12 - Underfloor air distribution research	13	14	15
16 No Classes – MLK Day	17	18 -Email Mueller for information	19	20	21 ASHRAE Convention in Chicago	22 ASHRAE Convention
23 ASHRAE Convention	24 ASHRAE Convention	25 -UFAD design in Trace	26	27 -Meet with Advisor	28	29
30 -Begin structural breadth work	31 - Progress Check					