

**APPENDIX B: ENCLOS MANPOWER**

The table below was used for the curtain wall productivity analysis. This information was provided to by both DAVIS and Enclos in order to determine the manpower needed to properly install the curtain wall panels. Additionally, this information was used to determine if the manpower caused any delays on the project. Finally, the information was used to create Table 12 and 16.

Day	Date	Engineer	Foreman	Helper	Mechanic	Worker	Project Manager	Apprentice	Other	Total
Monday	3/10/08	0	3	2	6	0	0	0	0	11
Tuesday	3/11/08	0	3	2	6	0	0	0	0	11
Wednesday	3/12/08	0	3	2	5	0	0	0	0	10
Thursday	3/13/08	0	3	2	5	0	0	0	0	10
Friday	3/14/08	0	3	2	5	0	0	0	0	10
Saturday	3/15/08	0	2	2	5	0	0	0	0	9
Sunday	3/16/08	0	0	0	0	0	0	0	0	0
Monday	3/17/08	0	4	2	6	0	0	0	0	12
Tuesday	3/18/08	0	4	2	4	0	0	0	0	10
Wednesday	3/19/08	0	4	2	6	0	0	0	0	12
Thursday	3/20/08	0	4	2	6	0	0	0	0	12
Friday	3/21/08	0	4	2	6	0	0	0	0	12
Saturday	3/22/08	0	0	0	0	0	0	0	0	0
Sunday	3/23/08	0	0	0	0	0	0	0	0	0
Monday	3/24/08	0	4	4	8	0	0	0	0	16
Tuesday	3/25/08	0	4	4	8	0	0	0	0	16
Wednesday	3/26/08	0	4	4	8	0	0	0	0	16
Thursday	3/27/08	0	4	4	9	0	1	0	0	18
Friday	3/28/08	0	2	4	9	0	0	0	0	15
Saturday	3/29/08	0	1	0	1	0	0	0	0	2
Sunday	3/30/08	0	0	0	0	0	0	0	0	0
Monday	3/31/08	0	4	4	9	0	1	0	0	18
Tuesday	4/1/08	0	4	4	9	0	1	0	0	18
Wednesday	4/2/08	0	4	4	9	0	0	0	0	17
Thursday	4/3/08	2	4	3	8	3	0	0	0	20
Friday	4/4/08	0	4	3	9	0	0	0	0	16
Saturday	4/5/08	0	0	0	0	0	0	0	0	0
Sunday	4/6/08	0	0	0	0	0	0	0	0	0
Monday	4/7/08	0	4	4	9	0	0	0	0	17
Tuesday	4/8/08	0	4	2	9	0	1	0	0	16
Wednesday	4/9/08	0	4	2	9	0	0	0	0	15
Thursday	4/10/08	0	4	2	9	0	0	0	0	15
Friday	4/11/08	0	4	2	9	0	0	0	0	15
Saturday	4/12/08	0	0	0	0	0	0	0	0	0
Sunday	4/13/08	0	0	0	0	0	0	0	0	0
Monday	4/14/08	0	4	2	10	0	0	0	0	16
Tuesday	4/15/08	0	4	2	10	0	0	0	0	16
Wednesday	4/16/08	0	1	0	1	0	0	1	0	3
Thursday	4/17/08	0	4	2	10	0	0	0	0	16
Friday	4/18/08	0	4	2	10	0	0	0	0	16
Saturday	4/19/08	0	2	2	3	0	0	0	0	7
Sunday	4/20/08	0	0	0	0	0	0	0	0	0
Monday	4/21/08	0	4	2	10	0	0	0	0	16
Tuesday	4/22/08	0	4	2	10	0	0	0	0	16
Wednesday	4/23/08	0	4	2	11	0	0	0	0	17
Thursday	4/24/08	0	4	2	11	0	0	0	0	17
Friday	4/25/08	0	4	2	11	0	0	0	0	17
Saturday	4/26/08	0	4	2	11	0	0	0	0	17
Sunday	4/27/08	0	0	0	0	0	0	0	0	0
Monday	4/28/08	0	4	2	11	0	0	0	0	17
Tuesday	4/29/08	0	4	2	11	0	0	0	0	17
Wednesday	4/30/08	0	4	2	10	0	0	0	0	16
Thursday	05/01/08	0	4	2	10	0	0	0	0	16
Friday	05/02/08	0	3	2	10	0	0	0	0	15
Saturday	05/03/08	0	0	0	0	2	0	0	0	2

Day	Date	Engineer	Foreman	Helper	Mechanic	Worker	Project Manager	Apprentice	Other	Total
Monday	05/05/08	0	3	3	9	0	0	0	0	15
Tuesday	05/06/08	0	4	3	11	0	0	0	0	18
Wednesday	05/07/08	0	4	3	9	0	0	0	0	16
Thursday	05/08/08	0	4	4	9	0	0	0	0	17
Friday	05/09/08	0	2	4	8	0	0	0	0	14
Saturday	05/10/08	0	0	0	0	0	0	0	0	0
Sunday	05/11/08	0	0	0	0	0	0	0	0	0
Monday	05/12/08	0	3	2	1	0	0	0	0	6
Tuesday	05/13/08	0	3	4	10	0	0	0	0	17
Wednesday	05/14/08	0	4	4	10	0	0	0	0	18
Thursday	05/15/08	0	4	4	9	0	0	0	0	17
Friday	05/16/08	0	3	3	5	0	0	0	0	11
Saturday	05/17/08	0	1	3	5	0	0	0	0	9
Sunday	05/18/08	0	0	0	0	0	0	0	0	0
Monday	05/19/08	0	3	4	10	0	0	0	0	17
Tuesday	05/20/08	0	3	4	7	0	0	0	0	14
Wednesday	05/21/08	0	3	3	10	0	0	0	0	16
Thursday	05/22/08	0	2	3	10	0	0	0	0	15
Friday	05/23/08	0	2	4	10	0	0	0	0	16
Saturday	05/24/08	0	0	0	0	0	0	0	0	0
Sunday	05/25/08	0	0	0	0	0	0	0	0	0
Monday	05/26/08	0	0	0	0	0	0	0	0	0
Tuesday	05/27/08	0	2	3	10	0	0	0	0	15
Wednesday	05/28/08	0	4	3	10	0	0	0	0	17
Thursday	05/29/08	0	1	0	2	0	0	0	0	3
Friday	05/30/08	0	4	5	10	0	0	0	0	19
Saturday	05/31/08	0	0	0	0	0	0	0	0	0
Sunday	06/01/08	0	0	0	0	0	0	0	0	0
Monday	06/02/08	0	4	5	10	0	0	0	0	19
Tuesday	06/03/08	0	4	5	12	0	0	0	0	21
Wednesday	06/04/08	0	4	5	9	0	0	0	0	18
Thursday	06/05/08	0	4	5	10	0	0	0	0	19
Friday	06/06/08	0	4	5	10	0	0	0	0	19
Saturday	06/07/08	0	3	3	5	0	0	0	0	11
Sunday	06/08/08	0	0	0	0	0	0	0	0	0
Monday	06/09/08	0	4	5	13	0	0	0	0	22
Tuesday	06/10/08	0	4	7	15	0	0	0	0	26
Wednesday	06/11/08	0	4	7	15	0	0	0	0	26
Thursday	06/12/08	0	4	7	15	0	0	0	0	26
Friday	06/13/08	0	4	7	15	0	0	0	0	26
Saturday	06/14/08	0	0	0	0	0	0	0	0	0
Sunday	06/15/08	0	0	0	0	0	0	0	0	0
Monday	06/16/08	0	4	7	15	0	0	0	0	26
Tuesday	06/17/08	0	5	8	13	0	0	0	0	26
Wednesday	06/18/08	0	5	7	15	0	0	0	0	27
Thursday	06/19/08	0	5	6	15	0	0	0	0	26
Friday	06/20/08	0	5	6	15	0	0	0	0	26
Saturday	06/21/08	0	4	4	11	0	0	0	0	19
Sunday	06/22/08	0	0	0	0	0	0	0	0	0
Monday	06/23/08	0	5	7	14	0	0	0	0	26
Tuesday	06/24/08	2	5	7	14	6	0	0	0	34
Wednesday	06/25/08	2	5	6	14	6	0	0	0	33
Thursday	06/26/08	2	5	8	17	4	0	0	0	36
Friday	06/27/08	2	5	8	17	4	0	0	0	36
Saturday	06/28/08	0	3	3	6	0	0	0	0	12
Sunday	06/29/08	0	6	5	13	0	0	0	0	24
Monday	06/30/08	0	0	0	0	0	0	0	0	0
Tuesday	07/01/08	0	6	5	13	0	0	0	0	24
Wednesday	07/02/08	0	6	6	13	0	0	0	0	25
Thursday	07/03/08	0	3	5	13	0	0	0	0	21
Friday	07/04/08	0	0	0	0	0	0	0	0	0
Saturday	07/05/08	0	0	0	0	0	0	0	0	0
Sunday	07/06/08	0	0	0	0	0	0	0	0	0
Monday	07/07/08	0	2	4	13	0	0	0	0	19
Tuesday	07/08/08	0	3	4	13	0	0	0	0	20
Wednesday	07/09/08	0	3	4	13	0	0	0	0	20
Friday	07/11/08	0	4	4	12	0	0	0	0	20

Day	Date	Engineer	Foreman	Helper	Mechanic	Worker	Project Manager	Apprentice	Other	Total
Sunday	07/13/08	0	0	0	0	0	0	0	0	0
Monday	07/14/08	0	5	6	13	0	0	0	0	24
Tuesday	07/15/08	0	5	6	13	0	0	0	0	24
Wednesday	07/16/08	0	5	6	14	0	0	0	0	25
Thursday	07/17/08	0	4	6	13	0	0	0	0	23
Friday	07/18/08	0	4	6	13	0	0	0	0	23
Saturday	07/19/08	0	2	0	4	0	0	0	0	6
Sunday	07/20/08	0	0	0	0	0	0	0	0	0
Monday	07/21/08	0	3	7	15	0	0	0	0	25
Tuesday	07/22/08	2	3	6	16	4	0	0	0	31
Wednesday	07/23/08	2	3	7	16	4	0	0	0	32
Thursday	07/24/08	2	3	6	18	5	0	0	0	34
Friday	07/25/08	0	3	6	18	0	0	0	0	27
Saturday	07/26/08	0	2	1	4	0	0	0	0	7
Sunday	07/27/08	0	0	0	0	0	0	0	0	0
Monday	07/28/08	2	4	6	18	0	0	0	2	32
Tuesday	07/29/08	0	4	7	16	0	0	0	0	27
Wednesday	07/30/08	0	4	7	16	0	0	0	0	27
Thursday	07/31/08	0	4	7	14	0	0	0	0	25
Friday	08/01/08	0	4	7	14	0	0	0	0	25
Saturday	08/02/08	0	0	0	0	0	0	0	0	0
Sunday	08/03/08	0	0	0	0	0	0	0	0	0
Monday	08/04/08	2	4	7	13	5	0	0	0	31
Tuesday	08/05/08	2	4	7	14	5	0	0	0	32
Wednesday	08/06/08	2	4	7	14	5	0	0	0	32
Thursday	08/07/08	2	4	7	14	4	0	0	0	31
Friday	08/08/08	2	2	7	13	5	0	0	0	29
Saturday	08/09/08	0	0	0	0	0	0	0	0	0
Sunday	08/10/08	0	0	0	0	0	0	0	0	0
Monday	08/11/08	0	4	7	13	5	0	0	0	29
Tuesday	08/12/08	0	4	7	14	4	0	0	0	29
Wednesday	08/13/08	0	4	7	14	7	0	0	0	32
Thursday	08/14/08	2	4	7	16	6	0	0	0	35
Friday	08/15/08	2	4	7	16	6	0	0	0	35
Saturday	08/16/08	0	0	0	0	0	0	0	0	0
Sunday	08/17/08	0	0	0	0	0	0	0	0	0
Monday	08/18/08	2	3	6	15	6	0	0	0	32
Tuesday	08/19/08	2	4	6	16	6	0	0	0	34
Wednesday	08/20/08	2	3	6	15	6	0	0	0	32
Thursday	08/21/08	0	4	6	16	6	0	0	0	32
Friday	08/22/08	0	4	6	15	6	0	0	0	31
Saturday	08/23/08	0	0	0	0	0	0	0	0	0
Sunday	08/24/08	0	0	0	0	0	0	0	0	0
Monday	08/25/08	0	0	0	0	0	0	0	0	0
Tuesday	08/26/08	0	0	0	0	0	0	0	0	0
Wednesday	08/27/08	0	0	0	0	0	0	0	0	0
Thursday	08/28/08	0	0	0	0	0	0	0	0	0
Friday	08/29/08	0	0	0	0	0	0	0	0	0
Saturday	08/30/08	0	0	0	0	0	0	0	0	0
Sunday	08/31/08	0	0	0	0	0	0	0	0	0
Monday	09/01/08	0	0	0	0	0	0	0	0	0
Tuesday	09/02/08	0	0	0	0	0	0	0	0	0
Wednesday	09/03/08	0	0	0	0	0	0	0	0	0
Thursday	09/04/08	0	0	0	0	0	0	0	0	0
Friday	09/05/08	0	0	0	0	0	0	0	0	0
Saturday	09/06/08	0	0	0	0	0	0	0	0	0
Sunday	09/07/08	0	0	0	0	0	0	0	0	0
Monday	09/08/08	0	0	0	0	0	0	0	0	0
Tuesday	09/09/08	0	0	0	0	0	0	0	0	0
Wednesday	09/10/08	0	0	0	0	0	0	0	0	0
Thursday	09/11/08	0	0	0	0	0	0	0	0	0
Friday	09/12/08	0	0	0	0	0	0	0	0	0
Saturday	09/13/08	0	0	0	0	0	0	0	0	0
Sunday	09/14/08	0	0	0	0	0	0	0	0	0
Tuesday	09/16/08	0	0	0	0	0	0	0	0	0
Wednesday	09/17/08	0	0	0	0	0	0	0	0	0
Friday	09/19/08	0	0	0	0	0	0	0	0	0

Day	Date	Engineer	Foreman	Helper	Mechanic	Worker	Project Manager	Apprentice	Other	Total
Saturday	09/20/08	0	0	0	0	0	0	0	0	0
Sunday	09/21/08	0	0	0	0	0	0	0	0	0
Monday	09/22/08	0	0	0	0	0	0	0	0	0
Tuesday	09/23/08	0	0	0	0	0	0	0	0	0
Wednesday	09/24/08	0	0	0	0	0	0	0	0	0
Thursday	09/25/08	0	0	0	0	0	0	0	0	0
Friday	09/26/08	0	0	0	0	0	0	0	0	0
Saturday	09/27/08	0	0	0	0	0	0	0	0	0
Sunday	09/28/08	0	0	0	0	0	0	0	0	0
Monday	09/29/08	0	0	0	0	0	0	0	0	0
Tuesday	09/30/08	0	0	0	0	0	0	0	0	0
Wednesday	10/01/08	0	0	0	0	0	0	0	0	0
Thursday	10/02/08	0	0	0	0	0	0	0	0	0
Friday	10/03/08	0	0	0	0	0	0	0	0	0
Saturday	10/04/08	0	0	0	0	0	0	0	0	0
Sunday	10/05/08	0	0	0	0	0	0	0	0	0
Monday	10/06/08	0	0	0	0	0	0	0	0	0
Tuesday	10/07/08	0	0	0	0	0	0	0	0	0
Wednesday	10/08/08	0	0	0	0	0	0	0	0	0
Thursday	10/09/08	0	0	0	0	0	0	0	0	0
Friday	10/10/08	0	0	0	0	0	0	0	0	0
Saturday	10/11/08	0	0	0	0	0	0	0	0	0
Sunday	10/12/08	0	0	0	0	0	0	0	0	0
Monday	10/13/08	0	0	0	0	0	0	0	0	0
Tuesday	10/14/08	0	0	0	0	0	0	0	0	0
Wednesday	10/15/08	0	0	0	0	0	0	0	0	0
Thursday	10/16/08	0	0	0	0	0	0	0	0	0
Friday	10/17/08	0	0	0	0	0	0	0	0	0
Saturday	10/18/08	0	0	0	0	0	0	0	0	0
Sunday	10/19/08	0	0	0	0	0	0	0	0	0
Monday	10/20/08	0	0	0	0	0	0	0	0	0
Tuesday	10/21/08	0	0	0	0	0	0	0	0	0
Wednesday	10/22/08	0	0	0	0	0	0	0	0	0
Thursday	10/23/08	0	0	0	0	0	0	0	0	0
Friday	10/24/08	0	0	0	0	0	0	0	0	0
Saturday	10/25/08	0	0	0	0	0	0	0	0	0
Sunday	10/26/08	0	0	0	0	0	0	0	0	0
Monday	10/27/08	0	0	0	0	0	0	0	0	0
Tuesday	10/28/08	0	0	0	0	0	0	0	0	0
Wednesday	10/29/08	0	0	0	0	0	0	0	0	0
Thursday	10/30/08	0	0	0	0	0	0	0	0	0
Friday	10/31/08	0	0	0	0	0	0	0	0	0
Saturday	11/01/08	0	0	0	0	0	0	0	0	0
Sunday	11/02/08	0	0	0	0	0	0	0	0	0
Monday	11/03/08	0	0	0	0	0	0	0	0	0
Tuesday	11/04/08	0	0	0	0	0	0	0	0	0
Wednesday	11/05/08	0	0	0	0	0	0	0	0	0
Thursday	11/06/08	0	0	0	0	0	0	0	0	0
Friday	11/07/08	0	0	0	0	0	0	0	0	0
Saturday	11/08/08	0	0	0	0	0	0	0	0	0
Sunday	11/09/08	0	0	0	0	0	0	0	0	0
Monday	11/10/08	0	0	0	0	0	0	0	0	0
Tuesday	11/11/08	0	0	0	0	0	0	0	0	0
Wednesday	11/12/08	0	0	0	0	0	0	0	0	0
Thursday	11/13/08	0	0	0	0	0	0	0	0	0
Friday	11/14/08	0	0	0	0	0	0	0	0	0
Saturday	11/15/08	0	0	0	0	0	0	0	0	0
Sunday	11/16/08	0	0	0	0	0	0	0	0	0
Monday	11/17/08	0	0	0	0	0	0	0	0	0
Tuesday	11/18/08	0	0	0	0	0	0	0	0	0
Wednesday	11/19/08	0	0	0	0	0	0	0	0	0
Thursday	11/20/08	0	0	0	0	0	0	0	0	0
Saturday	11/22/08	0	0	0	0	0	0	0	0	0
Sunday	11/23/08	0	0	0	0	0	0	0	0	0
Monday	11/24/08	0	0	0	0	0	0	0	0	0
Tuesday	11/25/08	0	0	0	0	0	0	0	0	0
Thursday	11/27/08	0	0	0	0	0	0	0	0	0

Day	Date	Engineer	Foreman	Helper	Mechanic	Worker	Project Manager	Apprentice	Other	Total
Friday	11/28/08	0	0	0	0	0	0	0	0	0
Saturday	11/29/08	0	0	0	0	0	0	0	0	0
Sunday	11/30/08	0	0	0	0	0	0	0	0	0
Monday	12/01/08	0	0	0	0	0	0	0	0	0
Tuesday	12/02/08	0	0	0	0	0	0	0	0	0
Wednesday	12/03/08	0	0	0	0	0	0	0	0	0
Thursday	12/04/08	0	0	0	0	0	0	0	0	0
Friday	12/05/08	0	0	0	0	0	0	0	0	0
Saturday	12/06/08	0	0	0	0	0	0	0	0	0
Sunday	12/07/08	0	0	0	0	0	0	0	0	0
Monday	12/08/08	0	0	0	0	0	0	0	0	0
Tuesday	12/09/08	0	0	0	0	0	0	0	0	0
Wednesday	12/10/08	0	0	0	0	0	0	0	0	0
Thursday	12/11/08	0	0	0	0	0	0	0	0	0
Friday	12/12/08	0	0	0	0	0	0	0	0	0
Saturday	12/13/08	0	0	0	0	0	0	0	0	0
Sunday	12/14/08	0	0	0	0	0	0	0	0	0
Monday	12/15/08	0	0	0	0	0	0	0	0	0
Tuesday	12/16/08	0	0	0	0	0	0	0	0	0
Wednesday	12/17/08	0	0	0	0	0	0	0	0	0
Thursday	12/18/08	0	0	0	0	0	0	0	0	0
Friday	12/19/08	0	0	0	0	0	0	0	0	0
Saturday	12/20/08	0	0	0	0	0	0	0	0	0
Sunday	12/21/08	0	0	0	0	0	0	0	0	0
Monday	12/22/08	0	0	0	0	0	0	0	0	0
Tuesday	12/23/08	0	0	0	0	0	0	0	0	0
Wednesday	12/24/08	0	0	0	0	0	0	0	0	0
Thursday	12/25/08	0	0	0	0	0	0	0	0	0
Friday	12/26/08	0	0	0	0	0	0	0	0	0
Saturday	12/27/08	0	0	0	0	0	0	0	0	0
Sunday	12/28/08	0	0	0	0	0	0	0	0	0
Monday	12/29/08	0	0	0	0	0	0	0	0	0
Tuesday	12/30/08	0	0	0	0	0	0	0	0	0
Wednesday	12/31/08	0	0	0	0	0	0	0	0	0
Thursday	01/01/09	0	0	0	0	0	0	0	0	0
Friday	01/02/09	0	0	0	0	0	0	0	0	0
Saturday	01/03/09	0	0	0	0	0	0	0	0	0
Sunday	01/04/09	0	0	0	0	0	0	0	0	0
Monday	01/05/09	0	0	0	0	0	0	0	0	0
Tuesday	01/06/09	0	0	0	0	0	0	0	0	0
Wednesday	01/07/09	0	0	0	0	0	0	0	0	0
Thursday	01/08/09	0	0	0	0	0	0	0	0	0
Friday	01/09/09	0	0	0	0	0	0	0	0	0
Saturday	01/10/09	0	0	0	0	0	0	0	0	0
Sunday	01/11/09	0	0	0	0	0	0	0	0	0
Monday	01/12/09	0	0	0	0	0	0	0	0	0
Tuesday	01/13/09	0	0	0	0	0	0	0	0	0
Wednesday	01/14/09	0	0	0	0	0	0	0	0	0
Thursday	01/15/09	0	0	0	0	0	0	0	0	0
Friday	01/16/09	0	0	0	0	0	0	0	0	0
Saturday	01/17/09	0	0	0	0	0	0	0	0	0
Sunday	01/18/09	0	0	0	0	0	0	0	0	0
Monday	01/19/09	0	0	0	0	0	0	0	0	0
Tuesday	01/20/09	0	0	0	0	0	0	0	0	0
Wednesday	01/21/09	0	0	0	0	0	0	0	0	0
Thursday	01/22/09	0	0	0	0	0	0	0	0	0
Friday	01/23/09	0	0	0	0	0	0	0	0	0
Saturday	01/24/09	0	0	0	0	0	0	0	0	0
Sunday	01/25/09	0	0	0	0	0	0	0	0	0
Monday	01/26/09	0	0	0	0	0	0	0	0	0
Tuesday	01/27/09	0	0	0	0	0	0	0	0	0
Wednesday	01/28/09	0	0	0	0	0	0	0	0	0
Thursday	01/29/09	0	0	0	0	0	0	0	0	0
Friday	01/30/09	0	0	0	0	0	0	0	0	0