

	1/28/2013 Milestone 1		2/11/2013 Milestone 2		3/1/2013 Milestone 3		3/25/2013 Milestone 4	Shane Marshall Mr. Sowers							
Proposed Thesis Semester Schedule January 2013 - April 2013															
Jan-7-13	Jan-14-13	Jan-21-13	Jan-28-12	Feb-04-13	Feb-11-13	Feb-18-13	Feb-25-13	Mar-04-13	Mar-11-13	Mar-18-13	Mar-25-13	Apr-01-13	Apr-08-13	Apr-15-13	Apr-22-13
Determine Construction Challenges (Comm. Rink)		Schedule Community Rink off the Critical Path		Determine Construction Challenges for Sequence		Schedule Different Sequencing Options		Determine Construction Challenges (Brick Façade)		Engineer Issues for Structability of Wall Systems		Architectural Breadth Analysis for Façade		Research Geotechnical Methods and Equipment	
								Spring Break				Final Report April 3		Faculty Jury Presentation April 8-12	
										Tie-Up Loose Ends				Senior Banquet April 26	
Milestone				Begin Write-Up				Begin Powerpoint				Finalize Report			
1	Depth 1 Complete					Spring Break						Jury Presentation			
2	Depth 2 Complete					Submission								ABET Assessment	
3	Depth 3 Complete					Miscellaneous								Update CPEP and Report	
4	Depth 4 Complete					Finished Work									

