


# The Pennsylvania State University HUB-Robeson Addition and Renovation University Park, PA



# Work In Progress

- Bookstore Mezzanine Steel Erection
- Bookstore Mezzanine Steel Deck Placement
- Excavate Food Service Cooler in Crawlspace
- Excavation in Courtyard
- Demolition of Bookstore Lobby Façade
- Water Protection in 1<sup>st</sup> Floor Meeting Rooms
- Reinforce Foundations in Bookstore Basement
- Reinforce Shear Wall in Meeting Room
- Pour Concrete Shear Wall in Courtyard
- Pour Concrete Elevator Pit in Bookstore Basement
- Pour Concrete infill for Electrical lines in Ceramic Studio Hallway
- Grange Parking Lot Work



# Top of Parking Deck View





# HUB EXPANSION

FOR THE STUDENTS  
THROUGH COMMUNITY  
COLLABORATION & SAFETY



# HUB Parking Deck View





# Loading Dock View



# South Entrance View





# Courtyard Bulk Excavation and Demolition





# Bookstore Mezzanine Steel



# Bookstore Lobby Demolition





# Planned Work

- Excavate Foundations in Crawlspace
- Excavation in Courtyard
- Demolition of Bookstore Lobby Roof
- Form and Reinforce Shear Wall Piers in Food Service Area
- Form and Pour Concrete Piers in Bookstore
- Form and Pour Concrete Shear Wall in Meeting Room
- Pour Foundations in Bookstore Basement
- Reinforce and Form Shear Wall in Crawlspace
- Reroute Sprinkler Pipe in Meeting Rooms
- Pour Elevator Pit Walls in Bookstore Basement
- Erect Steel for Courtyard Columns
- Bookstore Mezzanine Steel Deck Placement
- Grange Parking Lot Work